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Abstract 

The Government of Lao PDR is committed to using tourism to 

promote sustainable economic development. It’s approach is to 

encourage independent travellers to pioneer new patterns, then to 

assist local communities to participate in enterprise around these 

patterns.  

New Zealand has been assisting with this strategy ever since the Nam 

Ha Ecotourism Project in Luang Namtha from 1997-2008. Most 

recently, the Community-Based Tourism for Sustainable Economic 

Development (CBT-SED) Project ran from April 2011 to March 2014 

with a total budget of USD$3,466,030.  The project was implemented 

in 4 provinces - Khammouane, Xieng Khouang, Bolikhamxay and 

Luang Namtha. Funding was channelled to the Ministry of 

Information, Culture and Tourism (MICT) and MICT led 

implementation.  

A review of the CBT-SED project in February 2014 found that by 

funding a government programme, the project had harnessed a large 

part of MICT toward the project goals. In this respect, the project had 

succeeded spectacularly well. MICT and MFAT have an easy, open 

and mutually respectful partnership. The Project has achieved many 

useful outcomes, including significant new infrastructure such as the 

Plain of Jars Visitor Centre in Xieng Khouang. 

The review recommended proceeding with a design that: builds 

commercial sustainability by encouraging the private sector to 

participate; leverages on New Zealand’s comparative advantage in 

tourism; takes a destination management approach; and 

demonstrates how Laos’ core strategy of following independent 

travellers can drive the growth of substantial, mainstream tourism as 

it has in New Zealand.  
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Executive Summary 

Background and context of the Activity 

The Lao Government recognises tourism’s role in making positive 

contributions to poverty reduction and national social and economic 

development in its National Socio-Economic Development Plan.  

 

The CBT-SED activity has built on the relationships and experience 

that New Zealand gained in past projects in the tourism sector with 

the Lao Government and the Ministry of Information, Culture and 

Tourism (MICT).  

 

The three-year CBT-SED activity was implemented in four provinces - 

Khammouane, Xieng Khouang, Bolikhamxay and Luang Namtha. The 

activity was designed to scale up the success of the community based 

eco-tourism project at Nam Ha in Luang Namtha province and 

elsewhere.  

 

The goal of the CBT-SED activity was to promote economic growth. 

The activity aimed to build the capacity of provincial Departments of 

Information Culture and Tourism (DICTs), to implement the National 

Tourism Strategy and contribute to the development of community 

based tourism and value chain improvements.  

 

Activities included construction of small scale tourism infrastructure 

(e.g. tourism information centres, accommodation lodges, national 

community-based tourism training centre), entrepreneurship training 

for local people, the development of tourism site management plans 

and provincial tourism strategies, and the production of brochures, 

guidebooks, promotional videos, touch-screen kiosks, and a hotel and 

guesthouse classification programme.  

 

MICT, was the executing agency.  

Purpose and objectives of the evaluation 

The evaluation assignment comprised two phases. 

Phase I: Review of the CBT-SED.  The goal of the CBT-SED activity 

review was to examine activities to date, identify lessons learned, 

assess objectives, results and impacts of the CBT-SED intervention, 

and make recommendations to MFAT on the possible scope and 

direction of further New Zealand development assistance to the Lao 

tourism sector.  

Phase II: Design of a new phase of support to the Lao tourism sector. 

The goal of Phase II was to develop an Activity Design Document for 

the implementation of a new phase of support to the Lao tourism 
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sector. This new phase of support will have an indicative length of 

five years and an indicative budget of NZ$5m. 

The scope for the design was presented in a Draft Review Report on 

14 March 2014. The decision to proceed to design was MFAT’s. 

Methodology  

The review work began with desk research. Briefings with MFAT 

officials in Wellington and Bangkok helped the reviewer to understand 

current attitudes and opinions in the NZ Aid Programme.  

Initial briefing meetings with the MICT and PCU were followed by 

interviews with stakeholder groups and individuals in Vientiane.  A 

programme of project site visits was then undertaken. The reviewer 

was accompanied throughout the site visits by the CBT-SED 

Programme Director, who is also Deputy Director of Tourism 

Development Department in MICT, and other officials from the PCU. 

All four provinces were visited. In each case the PIU made a 

presentation on the CBT-SED programme’s activities in the province, 

the outputs and outcomes.  

After the field work, a debriefing meeting was held in Bangkok with 

MFAT officals responsible for overseeing the programme. The officials 

shared their opinions and gave advice on proper review procedures.   

A draft review report was then compiled and circulated within MFAT. 

Comments from MFAT officials were consolidated. Agreed changes 

were incorporated in this revised final review report. 

Key findings and conclusions 

Highly relevant to Lao’s pro-poor development agenda, the project 

has attracted large percentages of senior officials’ time. The effect 

has been to transform MICT and the concerned DICTs. They are now 

motivated and equipped with CBT development skills and experience.  

 

The project implementation modality was infuenced by ADB and it 

works very well.  

 

The Lao Government’s commitment reflects the same rationale that is 

behind the New Zealand Aid Programme’s special focus on tourism in 

SE Asia – i.e. there is considerable empirical evidence within the 

developing countries of Asia that tourism can help drive development 

in remote rural areas.  

 

From New Zealand’s perspective, tangible outcomes are needed in 

terms of lasting impacts on the development of tourism. The jury is 

still out on whether such impacts will occur.  
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The CBT-SED could be made more relevant to the NZ Aid 

Programme’s priorities in Asia if it were to build closer partnerships 

with the private sector tourism industry of Laos.  

 

Much more relevance for New Zealand’s aid priorities could also be 

achieved by refocusing on Lao’s original aim of tourism sector growth.  

 

Further proof of Laos’ commitment to CBT is that MICT is currently 

working with ADB on a new $40 million support project based on the 

exactly the same agenda.  

 

DICT officials in three of the four target provinces reported that their 

provincial governors are now “seeing the point” and taking CBT 

seriously. Unfortunately, in some places, CBT has come to be viewed 

as an alternative to the large-scale private sector investments being 

pushed by the Governor.  

 

The destination management approach favoured by ADB is useful. 

New Zealand has more flexibility as a donor and could, if MICT 

agreed, also support private sector contributions in other ways. 

 

The CBT-SED has developed an impressive array of innovative new 

products. The Nam Ha model has been spread throughout the  four 

provinces. Valuable lessons have been learned along the way.  

 

The results-based approach that MFAT has been advocating has been 

adopted by MICT. 

 

A red flag should be placed around the degree to which MICT and 

DICTs are becoming an all encompassing solution to CBT. Provincial 

governors could be asked to play a role in ensuring that other parts 

of government also start aligning.  

 

An impressive array of CBT products has been developed. For the 

most part, the CBT-SED supported facilties and products have a good 

chance of making a lasting contribution to tourism.  

 

As they stand, many CBT-SED products will struggle to be 

sustainable. The information centres and visitor centres in particular 

have a very Western flavour. Countries throughout Asia that have 

attempted to import these same Western models have found many of 

their markets are simply not attuned to visiting somewhere first to 

get information before going to an attraction. The advent of GPS has 

added to this problem.  

 

The Training Centre in Luang Namtha is an excellent facility. The 

answer for the sustainabiity of the Training Centre is likely to be 
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engagement with the whole tourism sector, not just CBT aimed at 

European markets.  

 

Many of the significant gains made by the CBT-SED to date will need 

ongoing help to be sustainable.  In general, this will be best achieved 

by engaging the tourism industry in partnerships.  

 

If the CBT-SED approach is to continue there needs to be 

adjustments. There are now seeds of disenchantment about CBT. 

Critics suggest it is is self-limiting.  

Summary of lessons learned and recommendations 

Lessons learned included that the partnership between government 

and communities around CBT works well to empower communities.  

The Lao Government is genuine in its wish to drive economic 

development through tourism. 

Returning to Laos’ “Following the FITs” strategy for developing 

tourism is the key. This means not being content with budget FITs, 

but instead monitoring the patterns FITs are pioneering, then 

engaging with the industry to drive markets upwards. 

This vision is best achieved through destination management rather 

than focusing only on individual products. Dialogue with provincal 

governors is required to reengage CBT with mainstream economic 

development.  

Other government agencies should be aligned. More can be made of 

the other mandates within the MICT.  

The private sector could help MICT to implement part of a future 

project. The private sector could also be asked to help CBT products 

make linkages to markets. 

The CBT-SED information and visitor centres will need help to be 

viable. There is strong enthusiasm in Lao PDR for leveraging on New 

Zealand’s comparative advantages as a donor in tourism.   

The review recommends that MFAT proceeds to design a new project 

that builds on the well-established and constructive partnership of 

MICT and MFAT and addresses the lesson learned from the CBT-SED.  
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Report 

Background and context of the Activity  

Tourism is the second most important economic sector (after the 

livestock industry) in Lao PDR and it is expanding. The CBT-SED 

project activity is intended to promote economic growth and reduce 

poverty in the four focus provinces of Lao PDR by building the 

capacity of provincial tourist departments to implement the National 

Tourism Strategy and contribute to the development of community 

based tourism and value chain improvements.  

Purpose, scope and objectives of the review 

Purpose and scope 

 

This review is part 1 of an assignment with two phases:  

 

Phase I: Review of the CBT-SED  

 

The goal of the CBT-SED activity review was to examine CBT-SED 

activities to date, identify lessons learned, assess objectives, results 

and impacts of the CBT-SED intervention, and make 

recommendations to MFAT on the possible scope and direction of 

further New Zealand development assistance to the Lao tourism 

sector.  

 

The results of the review will be disseminated to the New Zealand 

Ministry of Foreign Affairs and Trade (MFAT) and the Lao Ministry of 

Information, Culture and Tourism (MICT) and used to inform MFAT 

and MICT on the direction of any further assistance to the Lao 

tourism sector. 

 

Phase II: Design of a new phase of support to the Lao tourism sector 

 

The goal of Phase II will be to develop an Activity Design Document 

for the implementation of a new phase of support to the Lao tourism 

sector. This new phase of support will have an indicative length of 

five years and an indicative budget of NZ$5m. 

 

The decision to proceed to Phase II was made by MFAT based on a 

draft review submitted on 14 March 2004. The scope for the design 

was developed as part of Phase I: Review (see Objective 7 below) 

and finalised and agreed to by MFAT prior to Phase II proceeding. 

 

The time period covered by the review was 1 April 2011 - December 

2013. The geographic focus was the four target provinces of the CBT-
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SED programme including Luang Namtha, Xieng Khouang, 

Bolikhamxay and Khammouane. The target groups were; i) Project 

Coordination Unit (PCU) at the national level from the Department of 

Tourism Development under the Ministry of Information, Culture and 

Tourism in Vientiane; ii) Project Implementation Units (PIUs) at the 

provincial level from Tourism Divisions under the Departments of 

Information, Culture and Tourism (DICTs) of the four provinces iii) 

private sector (e.g. travel agents, tourist product entrepreneurs); iv) 

selected villages and community members. Senior officials from the 

Ministry of Information, Culture and Tourism, provincial governors, 

other donors to the tourism sector (e.g. ADB, SDC, JICA, SNV) and 

MFAT’s International Development Group were also consulted. 

Objectives and review questions 

 

The objectives of the review and the review questions were: 

Objective 1: to assess the relevance of the CBT-SED programme 

 To what extent does the activity continue to be relevant to 

beneficiaries, the New Zealand Aid Programme and partner 

country development priorities? 

 To what extent have the benefits from the activity addressed the 

needs of the different groups of stakeholders? 

 To what extent is the programme approach (community based 

tourism) relevant and appropriate to the context of the Lao 

tourism sector? Are there other approaches that are now more 

appropriate? 

Objective 2: to assess the effectiveness of the CBT-SED programme  

 To what extent have intended outcomes of the Activity been 

equitably achieved as a result of the activity? 

 What unintended outcomes (positive and negative) have occurred 

as a result of the activity? 

 What has constrained or enhanced the achievement of outcomes? 

 How have the different risks and challenges that have emerged 

during the implementation of the project been managed? 

Objective 3: to assess the efficiency of the CBT-SED programme 

 Have resources been used in the best areas, and in the best 

possible way, in order to provide value for money? 

 What is the quality of partner and MFAT management (e.g., 

activity planning, financial management, monitoring and 

evaluation, and risk management)? 
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 Is the activity well coordinated with other development support 

provided to the Lao tourism sector?  

Objective 4: to assess the sustainability of the CBT-SED programme 

 What is the likelihood of continued long-term benefits after the 

activity has been completed? 

 To what extent does the activity promote local ownership and 

develop local capacity?   

Objective 5: to assess the impact of the CBT-SED programme 

 What positive and negative impacts have resulted to date and are 

likely to result from the activity after it is completed?  

 What would have happened without the activity? 

Objective 6: to assess the extent to which cross cutting issues have 

been addressed by the CBT-SED programme 

 To what extent does the activity identify and promote gender 

equality and women’s empowerment? 

 To what extent does the activity protect and promote human 

rights? 

 To what extent does the activity protect the environment and 

manage environmental impacts and risks? 

Objective 7: to make recommendations on the possible scope and 

direction of further New Zealand development assistance to the Lao 

tourism sector. 

 How has the operating context (Lao tourism sector, local 

development needs, partner development plans and NZ 

development objectives) changed since the CBT-SED activity was 

designed, and how should these changes influence future New 

Zealand assistance? 

 What specific areas, sub-sectors and/or approaches should future 

New Zealand assistance target? 

 Outline a proposed goal, key outcomes and indicative outputs in 

the format of a Results Diagram.   

 Discuss the possible implementation arrangements for the new 

activity (e.g. the respective roles of key stakeholders – central 

and provincial government, private sector etc.)? 

 What lessons learned from the existing activity can be 

incorporated in the new activity? 

Objective 8: to prepare an Activity Design Document – subject to 

MFAT approval to proceed - based on agreed recommendations and 

scope. 
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Methodology 

The review work began with desk research to understand the context 

and background. Briefings with MFAT officials in Wellington and 

Bangkok helped the reviewer to understand current attitudes and 

opinions in the NZ Aid Programme.  

Initial briefing meetings with the MICT and PCU were followed by 

interviews with stakeholder groups and individuals in Vientiane.  A 

programme of project site visits was then undertaken. The reviewer 

was accompanied throughout the site visits by the CBT-SED 

Programme Director, who is also Deputy Director of Tourism 

Development Department in MICT, and other officials from the PCU. 

The reviewer’s Terms of Reference are attached as Appendix A. The 

Review Plan is attached as Appendix B. A list of interviewees is 

attached as Appendix C. The reviewer’s field work programme is 

attached as Appendix D. 

All four provinces were visited. In each case the PIU made a 

presentation on the CBT-SED programme’s activities in the province, 

the outputs and outcomes. After first listening to the presentation, 

the reviewer asked questions around:  

-    Perceptions of value around the objectives, results and impact 

of the CBT-SED programme? 

-    relevance of the programme? 

-    efficiency of the programme? 

-    effectiveness of the programme? 

-    mitigating factors involved? 

-    sustainability of the programme outcomes? 

-    impacts and cross cutting issues? 

The reviewer attempted to form judgements quickly so that findings 

and likely directions of the review could be shared with the CBT-SED 

Programme Director and other stakeholders. This enabled the 

reviewer to gauge reactions from stakeholders to review judgements 

and to seek buy-in to possible new directions. 

Throughout the field work the reviewer maintained a dialogue with 

the MICT officials around the questions:  

-    Is an extension to the programme justifiable?   

-    What new directions should be taken in future support to 

tourism in Lao PDR?  

-    What should be in the terms of reference for the design of a 

new phase of support? 
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-    What are the challenges likely to be involved and ways to 

overcome them? 

In most cases the reviewer was able to ask questions of the officials 

after the site visits around outcomes and impacts of activities. 

Attention was paid to how project activities are contibuting to the Lao 

government’s agenda of using CBT as a tool for sustainable economic 

development. Occasionally questions were able to be directed at 

community stakeholders aimed at seeking clarification on the impacts 

of the project on communities.  

After the field work, a debriefing meeting was held in Bangkok with 

MFAT officals responsible for overseeing the programme. The 

reviewer shared his views on the technical aspects and dicussed New 

Zealand’s motives for engaging with the Lao tourism sector. The 

officials shared their opinions and gave advice on proper review 

procedures.   

The reviewer compared MFAT’s perceptions with the views of MICT / 

PICT personnel, other project stakeholders and observers of the 

programme. The reviewer also researched the history of New 

Zealand’s association with Lao tourism, investigated the forthcoming 

ADB tourism support project likely to run concurrently with any future 

project, then answered MFAT’s review questions. When judging 

effectiveness and efficiency the reviewer relied on comparisions with 

other projects of a similar nature, including previous NZ Aid 

Programme tourism projects in Asia.  

A draft review report was then compiled and circulated within MFAT. 

Comments from MFAT officials were consolidated. Agreed changes 

were incorporated in this revised final review report. 

Limitations of the review (and the effect of these on the evaluation) 

MFAT has been actively monitoring this project and the project has 

consistently achieved its implementation targets. MICT has taken 

strong ownership. There is an easy, open and mutually respectful 

relationship between MFAT’s overseers in Bangkok and MICT’s project 

implementers in Vientiane. Because of this, the reviewer was able to 

concentrate on the project’s motives, rather than on counting what 

had been achieved. Knowing there may be a design phase, the 

reviewer frequently questioned the rationale behind project activities.  

 

The review programme was constrained by time limits and the fact 

that project activities are spread over a wide geographic area. It was 

only possible to visit a sample of activities and to interview a sample 

of stakeholders. Some associated private tourism operators were 

talked to and a few tourists. No attempt was made at systematic 

assessments of impacts - for example impacts on the wider 

communities, within the tourism industry or amongst Lao PDR’s 
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tourist markets. In these areas the reviewer relied on experience with 

similar projects and on many useful comments from observers.  

Findings and Conclusions 

Objective 1: to assess the relevance of the CBT-SED 

programme 

To what extent does the activity continue to be relevant to 

beneficiaries, the New Zealand Aid Programme and partner 

country development priorities?  

Relevance to Lao’s pro-poor development agenda 

Supporting pro-poor tourism development was central to the NZ Aid 

Programme’s original motivations for engaging with the Lao tourism 

sector. Lao’s National Tourism Strategy (NTS) and National 

Ecotourism Strategy and Action Plan (NES&AP) had articulate 

strategies for developing styles of tourism that can benefit poor rural 

communities. MFAT’s previous Country Strategy for Lao PDR (2006-

2010) signalled New Zealand’s interest. The Lao Government 

requested New Zealand’s assistance in three areas:   

 

a) to assist the work of implementing the NES&AP on a trial basis in 

four provinces; 

 

b) to assist in capacity building for the government tourism agencies 

at Vientiane level and in a select number of provinces; 

 

c) to assist the preparation of a Tourism Development Plan for 

Xiengkhouang Province, an area of growing importance and the 

location of a proposed World Heritage Site. 

 

The project that resulted has unquestionably succeeded in helping to 

concentrate the work of Lao’s primary government tourism 

development authority on pro-poor styles of tourist. During the three 

years of the CBT-SED project, approximately 50 percent of the 

working time of the MICT’s Deputy Director of Tourism Development 

Department (CBT-SED Programme Director) has been focused on 

CBT-SED activities. Almost 100 percent of MICT’s Director of 

Ecotourism Division (CBT-SED Programme Manager) has gone to 

CBT-SED activities. About 25 percent of the work of the staff of three 

MICT Departments (Tourism Development, Tourism Marketing and 

Tourism Management) has been devoted to the project. Similarly, at 

provincial level, between 80 and 100 percent of the work of the DICT 

offices in the four target provinces has been devoted to project 

activities.  
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This level of commitment by a government agency to an externally 

funded tourism development project is highly unusual. This is the 

reason why the CBT-SED project has been able to achieve so much. 

The approach of “funding at the programme level” has effectively 

harnessed a large part of a government agency toward the project 

goals. This aspect of the CBT-SED has worked spectacularly well.   

 

An ADB-funded project, the Mekong Tourism Development Project 

(MTDP), supported exactly similar activities in six other provinces of 

Lao PDR. That project also focused the attention of other senior MICT 

officers and harnessed the work of the DICT offices in those provinces 

towards CBT.    

 

The overall effect of the two projects has been to transform MICT and 

the concerned DICTs. They are now highly motivated and well 

equipped with CBT development skills and experience. The MICT and, 

to varying degrees, the concerned DICTs appear motivated and 

commited to implementing CBT activities.  

 

Building the capacity within MICT to implement CBT was central to 

the aims of the project and also to ADB’s Mekong Tourism 

Development Project. From the viewpoint of MICT officials, both of 

these projects were about spreading the CBT methods developed 

from the previous (NZ-funded / UNESCO overseen / MICT 

implemented) Nam Ha Ecotourism Project in Luang Namtha, which 

the Lao Government counted as very successful.  

 

Village-level authorities find the government’s attention and support 

to CBT highly relevant. Village leaders insist that government 

activities funded by the project have enabled their villages to engage 

in income generating activities, thus assisting otherwise impoverished 

communities. Most villages reported a growing community tourism 

fund. Although none reported expenditure from the fund, most said it 

would one day be used to support further expansion of CBT.  

Relevance to NZ Aid Programme’s priorities 

The CBT-SED project was scoped out at a time (2006) when the focus 

of the New Zealand Aid Programme was on improving policies and 

procedures around the delivery of aid. Whereas in the past, New 

Zealand had provided funds for ecotourism projects in Lao PDR (the 

Nam Ha Ecotourism project in Luang Namtha and others in Xieng 

Khouang), the CBT-SED was conceived as a high-level, long-term 

engagement in line with MFAT’s strategy for improving aid 

effectiveness by supporting fewer, bigger, deeper and longer 
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relationships. This approach reflected New Zealand’s wish to be more 

than an arms-length donor. 

 

The intention was to support the Lao Government’s desire to build its 

capacity to facilitate pro-poor tourism growth. Uniquely, CBT-SED 

was conceived as funding at the programme level, rather than 

funding for a project. By agreeing to support the CBT-SED, New 

Zealand recognised a temporary need to boost the tourism sector into 

appropriate and sustainable patterns of growth. At the Lao 

Government’s request, New Zealand agreed to a strategic focus on 

four provinces, including the two where New Zealand had past 

tourism project experience.  

 

It was originally envisaged that technical assistance would be 

required in the early stages for planning and design of pro-poor 

initiatives and to facilitate the establishment of the Lao PDR / New 

Zealand partnership. As the programme developed and advantages of 

the partnership became evident, it was envisioned that other 

opportunities might arise for technical assistance that exploited these 

advantages.  

 

As it turned out, much of the technical assistance element was 

removed during the design stage. The end result was a project 

funded by New Zealand and more or less entirely driven by Lao 

tourism officials. This has worked spectacularly well as a means to 

getting things done. An efficient team at Vientiane level (PCU) 

contained experienced and largely effective people as in-house 

technical support. Other locally-based technical support, also 

experienced and effective, were called in from time to time. 

 

At provincial level, PIU officials were largely left to their own devices 

to organise themselves, with occasional technical support from the 

PCU. The result of this has been that PIUs developed strong 

ownership and commitment to the CBT-SED programme. All have 

achieved impressive outcomes of one type or another.  

 

During its design stage (2007 - 2008), the CBT-SED was heavily 

infuenced by the fact that the Lao Government was at the same time 

in dialogue with ADB around its parallel project in six other provinces. 

The term “community based tourism” came from the dialogue with 

ADB. The mechanics of the CBT-SED implementation also echoed an 

ADB-style of project delivery (PCU and PIU’s, etc). The MICT has 

wholehearted adopted this project modality. It has become a 

mainstay of the Lao pro-poor tourism agenda. 

 

Just as those donor-led influences left a legacy, so too have MFAT’s 

priorties had an influence. MFAT’s oversight of the project (2011 – 
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2013) spanned a period of on-going change within MFAT.  The New 

Zealand Aid Programme’s priorities had recently moved from a 

community development focus to a sustainable economic 

development focus. In Asia, this was reflected in MFAT’s Flagships for 

engagement with ASEAN that showed a harder edge towards delivery 

of aid with emphasis on tangible results. Throughout, MFAT has 

remained process-driven. Its processes are now directed towards 

tracking results.  

 

Lao tourism also went through significant transformations during the 

project. The LNTA became the MICT. However, Lao’s policies 

remained consistent and committed to pro-poor tourism. This 

commitment reflects the same rationale that is behind the New 

Zealand Aid Programme’s special focus on tourism in SE Asia – i.e. 

there is considerable empirical evidence within the developing 

countries of Asia that tourism can help drive development in remote 

rural areas. Lao policies are built around using tourism in this 

manner.  

 

As to whether the CBT-SED project as it stands remains relevent to 

New Zealand’s focus on tangible development outcomes, the situation 

is less clear. MFAT’s project overseers have introduced a results 

framework approach designed to sharpen the focus on outcomes. 

This has been folded into MICT’s approach to pro-poor tourism. It is 

now respected as a sensible approach to ensuring development 

efforts produce real results.  

 

However, the project remains as it was designed, reflecting an ADB 

agenda of funding to support government’s implementation of CBT. 

From ADB’s perspective, CBT is the software wrapped around an 

infrastructure-led approach to development. From New Zealand’s 

perspective, tangible outcomes are needed in terms of lasting 

impacts on the overall development of tourism. The jury is still out on 

whether such impacts will occur.  

 

Lessons learned from the history of New Zealand assistance to 

tourism in Asia is that the best results occur when an active private 

sector is aligned with a supportive and well-focused government 

tourism development agenda. Tourism projects of all types succeed 

best when the tourism industry is fully engaged and aligned with 

government around pursuing growth. Community based tourism 

works best when convergences of interests occur between 

communities, government and tourism’s private sector. 

 

The CBT-SED could be more relevant to the NZ Aid Programme’s 

priorities in Asia if it were to build closer partnerships with the private 

sector tourism industry of Laos. Much more relevance for New 
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Zealand’s aid priorities could be achieved by refocusing the CBT-SED 

on the original aim of the tourism growth sector. 

Relevance to Lao PDR’s current development agenda 

The Lao Government, through MICT, remains resolutely committed to 

spreading CBT. There is no doubt that CBT-SED has become relevant 

to MICT. In fact, CBT is almost all-consuming within MICT. An 

excellent measure of MICT’s commitment is the reported efforts by 

MICT and the PICT offices in the seven provinces that have no 

tourism support projects to implement selected CBT development 

techniques using MICT’s own financial resources. (Of the seventeen 

provinces of Laos, the CBT-SED is active in four, ADB is supporting 

tourism projects in six and seven have no support).   

 

Further investigation of these efforts by MICT in the other seven 

provinces will be undertaken during the design phase in order to 

assess their effectiveness and to investigate opportunities for New 

Zealand support of those efforts in selected ways in order to support 

the wider CBT promotion agenda. MICT’s use of CBT methods in other 

provinces is proof of outcome for the CBT-SED and assisting this may 

be an effective transitional strategy for New Zealand.  

 

Further proof of MICT’s commitment to CBT is that it is currently 

working with ADB on a new $40 million support project based on the 

exactly the same agenda. The new ADB project, titled GMS Tourism 

Infrastructure for Inclusive Growth Project, will again concentrate on 

ABD’s six target provinces in ways that are complementary to the 

CBT-SED. 

 

The idea of helping MICT to engage the CBT agenda with the wider 

tourism industry is not in conflict with either MICT’s or ADB’s 

thinking. Both recognise the need to engage more widely. While it is 

difficult for ADB to incorporate private sector interests, its new 

project will introduce the idea of Destination Management 

Organisations (DMOs) and Destination Management Plans (DMPs), 

the principal reason for which is to support integration of all the 

component parts of tourism.  

 

According to ABD’s preliminary design documents, the DMO/DMP 

component will be designed to: “… promote cooperation among public 

and private stakeholders in the tourism sector to sustainably develop, 

manage and market tourist sites and desitinations.” (Draft interim 

Report of “Preparing the GMS Tourism Infrastructure for Inclusive 

Growth Project”.)  
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New Zealand also bears some responsibility for what is a missing 

element in the CBT-SED project’s CBT methodology. The original 

design of the Nam Ha Ecotourism Project had a major component 

focused on engaging with national in-bound tour operators with a 

view to linking four or five operators with community-focused cultural 

trekking operations. Somehow, this element was left out in 

implementation. Thus, the Nam Ha project success story – at the 

heart of the Lao Government’s CBT agenda and of CBT-SED methods 

- was a story of government assisting communities. The first lessons 

learned were about how successful such a partnership can be. 

Subsequent lessons include that without the cleverness of the private 

sector, success only lasts while there is continued government 

support. This is a lesson that has been learned by CBT projects 

thoughout the world.  

 

The orginal ADB project and the CBT-SED were designed to spread 

“the Nam Ha model” to other provinces. ADB now recognises the 

need for private sector links. Both ADB and MICT also learned that 

product development formulae that worked in Luang Namtha do not 

automatically work elsewhere. This latter lesson usefully informed the 

CBT-SED design.  

The basis of the Lao / New Zealand partnership in tourism 

Continuing the historical context for a moment, New Zealand was first 

attracted to the Lao’s tourism development agenda because it was a 

tourism development approach based on a lesson that New Zealand 

had learned well. Rather than dismissing the “backpackers” market as 

of low value, it pays to follow what they are doing, because at least in 

Asia / Pacific, not only do they spend significantly over their whole 

stay, they can also serve a useful purpose to indicate the mainstream 

tourism patterns of the future.  

 

This notion contrasts with the classical, widely taught European 

model of tourism development which is that the wealthy discover new 

tourism destinations and down-market elements follow on. In 

Asia/Pacific, many now famous tourism destinations were first 

discovered by the “backpackers”, or in the case of Bali, by surfers. 

New Zealand’s tourism leaders once dismissed “backpackers”, then 

discovered how useful they can be in pioneering new patterns. 

 

Laos was essentially following this approach when it decided to allow 

and foster free and independent travel (FIT) within Laos, to study the 

resulting patterns then work out how to drive the market upwards. 

Lao tourism authorities at the time of Nam Ha called this the “step by 

step” approach. At the time it seemed well suited to Lao’s situation 

because the Government was unable to fund large-scale, 



Review of the Community-Based Tourism for Sustainable Economic Development (CBT-SED) Project, Lao PDR 
 

Final Review Report  Page 19 of 107 

infrastructure-led tourism development. New Zealand undertood the 

approach then. New Zealand’s tourism industry people still would.  

 

To what extent have the benefits from the activity 

addressed the needs of the different groups of  

stakeholders?  

A Multi-faceted project 

The previous section drew attention to the history of the CBT-SED 

programme. From the donor side, motivations have varied over time. 

The project was conceived as support for a programme to build pro-

poor tourism growth; it was finally designed as a project to deliver 

CBT development by promulgating the Nam Ha model; and it has 

been overscene ever since with an agenda of seeking better ways to 

deliver assistance to communities.   

 

Similarly, there are variations in the motivations of Lao Government 

stakeholders and in the communities touched by the project. The 

following summarises are generalisations around these variations.   

Addressing the needs of MICT 

As outlined above, MICT’s needs were around building capacity and 

developing CBT methods. To this extent the project has 

unquestionably produced aligned benefits. MICT now has methods, 

skills and experience. As noted above, it is actively using and 

applying these in the seven other provinces. The reviewer worked 

with some of the senior MICT officials prior to the CBT-SED and can 

compare the attitudes and confidence levels within MICT and the 

DICTs before and after. Officials are undoubtedly more confident and 

feel strongly empowered.  

 

DICT officials in three of the four target provinces reported that their 

provincial Governors are now “seeing the point” and taking CBT 

seriously. In part this can be attributed to the fact the some of the 

CBT achievements are perceived as making contributions to 

mainstream tourism, especially in Xieng Khouang, Khammouane and 

Bolikhamxay. Unfortunately, this dialogue also reflects a frequent 

disconnect between the project’s CBT agenda and what is percieved 

as different agendas, pushed by Governors, of mainstream tourism 

sector growth.  

 

This disconnect was most noticable in Luang Namtha where CBT is 

obviously viewed, at least by DICT officials, as an alterative to the 

large-scale private sector investments being pushed by the Governor. 
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The agenda of building on FIT patterns as as means to drive tourism 

sector growth appears to have lost its way.  

 

Luang Namtha is also the province where private sector comments 

were critical of the government/community partnership’s inability to 

reach the standards of quality required by the private sector. Tour 

operators report choosing to develop their own lodges and making 

their own relationships with communities rather than putting up with 

the low standards of CBT. (The same operators who make these 

comments were extremely supportive of the government’s focus on 

helping communities to engage in tourism).  

 

ADB’s new destination management approach is one way to 

overcome this problem. New Zealand has more flexibility as a donor 

and could, if MICT agreed, also support MICT in encouraging the 

private sector to contribute to CBT in other ways. At least some part 

of the project in future could be aimed at linking government / 

community CBT partnerships with the private sector, thus helping to 

put the missing element into the model. 

Addressing the need to develop CBT in four provinces   

The CBT-SED has developed an impressive array of innovative new 

products. Other tourism-focused aid projects typically hope to attract 

a small part of the government’s attention or else harbour a notion 

that sometime in the future government will pick up on methods 

demonstrated by the project. In this case the government is 

completely focused and completely behind the project.  

 

The award-winning Nam Ha model has been spread throughout the 

CBT-SED’s four provinces. Valuable lessons have been learned along 

the way. The idea that a government / community partnership can 

achieve gains through CBT is firmly cemented. The public sector of 

Lao tourism is stronger and more confident. The ADB model of PCU 

and PIUs has proved an effective means to deliver project results.   

Addressing the need for better ways to deliver assistance to 

communities 

The results-based approach that MFAT has been advocating has been 

adopted by MICT. To the extent that MICT models have influence in 

Lao government systems, this could make a difference within the Lao 

government in future. 

 

It is hard to judge how much influence MICT and the DICTs are 

having on other government agencies. Indeed a red flag should be 

placed around the degree to which MICT and DICTs are becoming an 

all encompassing solution to the CBT agenda. It is reportedly difficult 
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for MICT to be both efficient and at the same time involve other 

agencies. Time is wasted on demarkation issues. While efficiency is 

an important objective, on the other hand an eye should be kept on 

how MICT is evolving.  

 

ADB’s influence on CBT projects in Lao came at a time in the mid 

1990s when the Bank was experimenting with sector agendas leading 

infrastucture. All GMS projects have been in this mould. The 

forthcoming project is likely to be the last. Perfect in principle, the 

problem with this approach is that it requires tourism officials, for 

example, to build roads. Hence, MICT now employs roading 

engineers. Similarly, New Zealand’s focus on value chains has led to 

MICT employing agricultural experts. How far should this extend?  

 

Throughout the world, national tourism agencies are becoming leaner 

and more intently focused on their primary role of destination 

marketing. In Laos, MICT is on a path towards becoming larger and 

more integrated. While this is probably entirely appropriate given the 

stage of Lao’s development and the importance of tourism to rural 

development, the question needs to be asked whether, perhaps 

provincial governors could be asked to play a role in ensuring that 

other parts of government also start aligning with the CBT agenda?  

Addressing the needs to grow Lao tourism  

The idea of the backwards (value chain) linkages of tourism has been 

firmly embedded in MICT. Project short-hand is “CBT villages” 

(villages that are being encouraged to develop tourism products) and 

“value chain villages” (those encouraged to make handicrafts or to 

grow vegetables for sale to tourists elsewhere.) This is an excellent 

illustration of mainstreaming community tourism development into 

government processes. Only a few countries in Asia (including Nepal 

and Vietnam) can match this wholehearted acceptance of a 

government role to encourage communities to engage with and 

benefit from tourism.   

 

An impressive array of CBT products has been developed. In the 

context of developing methods, skils and experience in order to build 

capacity in a government agency, the project has been an 

outstanding success. MICT and DICT officials are empowered and 

their methods are clearly appreciated by community recipients.  

 

For the most part, the CBT-SED supported facilties and products have 

a good chance of making a lasting contribution to tourism. Project 

activities in Xieng Khouang and Bolikhamxay probably have the 

highest chance. In both cases this is because somewhere along the 

line, clever decisions were made in matching products with market 
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demand. In Xieng Khouang, the Plain of Jars Visitor Centre is well 

tailored to the need to tell the various stories of the jars areas to 

visitors. In Bolikhamxay, there is a sense of a real connection 

between the tourism patterns to the area (short trips from Vientiane 

and temple visits from Thailand) with the CBT-SED products.  

 

As they stand, many CBT-SED products will struggle to be sustainable 

in the long term. The information centres and visitor centres in 

particular have a very Western flavour. Countries throughout Asia 

that have attempted to import these same Western models have 

found many of their markets are simply not attuned to visiting 

somewhere first to get information before going to an attraction. 

Asian visitors, for example, would go straight to the attraction (even 

before GPS). If they stop first, it will be for food.  

 

The Green Adventures office in Thakhen, Khammouane, is a model 

modern Asian version of a visitor information centre. It combines 

information with food and a place to hang out. The Japanese model of 

michi-no-eki  (roadside stations) takes this concept to a sophisticated 

level making the visitor centre the focus for local food, community-

based products and local homestay promotions as well as a reliable 

place for comfort stop facitilites and information. Another Japanese 

concept, one village one product (OVOP) is wide-spread throughout 

Asia and is sometimes combined with michi-no-eki.  This is occuring 

for example in Thailand, where it is called one tambon one product 

(OTOP).      

 

The Training Centre in Luang Namtha is an excellent facility. It  too 

has sustainability questions. In this case, the problem is not design. 

The problem is that the gloss has gone off Luang Namtha (and the 

Ham Ha model) as the best example in Laos of CBT. There are, 

however, many things happening in mainstream tourism in Luang 

Namtha in which communities could and should participate. The 

answer for the sustainabiity of the Training Centre is likely to be 

engagement with the whole tourism sector, not just CBT aimed at 

European markets. The best use of the Luang Namtha Training 

Centre may be teaching Mandarin and adapting Lao cooking 

techniques for Chinese and Thai tastes.  

 

Many of the significant gains made by the CBT-SED to date will need 

ongoing help to be sustainable.  In general, this will be best achieved 

through refocusing on the agenda of tourism growth and by engaging 

the tourism industry in partnerships for growth.  

To what extent is the programme approach (community 

based tourism) relevant  and appropriate to the context of 
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the Lao tourism sector? Are there other approaches that 

are now more appropriate?  

Relevance of CBT 

The notion of a partnership between a government agency and local 

communities to empower and equip the communities to engage in 

tourism in places where tourist flows are occuring or will occur 

remains absolutely sound. Experiments in such processes have been 

occuring throughout Asia and the Pacific in various forms since the 

late 1990s. (It is worth noting that this is not an imported Western 

concept. New Zealand, for example, has hardly ever done this. 

“Ecotourism” was conceived in Mexico and its various derivatives, 

including pro-poor tourism and CBT, have largely evolved in 

developing countries.) Most major development agencies still have 

faith in their effectiveness.  

 

Of all the countries of Asia, Lao PDR is one for which CBT is 

thoroughly relevant. Without the financial resources to develop 

tourism through an infrastructure-led manner, a bottom-up approach 

makes sense. The NZ Aid Programme’s alignment with this agenda 

was made clear in earlier documents: “Foremost among NZAID’s 

considerations is a keen interest in participating in the evolution of 

techniques to implement Lao PDR’s pro-poor tourism development 

agenda.”  The CBT-SED project’s origins were attached to Lao’s 

inovative “step-by-step” approach (monitor FIT flows, intervene to 

equip communities to engage, then drive markets upward). 

 

If the CBT-SED project is to continue there needs to be adjustments. 

There are now seeds of disenchantment about CBT within 

government. Luang Namtha is not hailed as the ideal model it once 

was. Critics in the donor community suggest CBT is self-limiting. In 

part, this may be the result of seeing tourism development in 

classical, European terms and not appreciating the “step-by-step” 

idea. In part also they are correct. Why should Lao tourism be forever 

limited to small, community-scale enterprise? This was never the 

intention.  

 

As noted above, the CBT-SED is in danger of perpetuating the 

problem of Lao government agencies working silos by focusing all the 

action on MICT. The project has focused on one set of value chain 

linkages – back into the communities, but is not at all strong at 

linkages in the other direction – towards the tourism industry, where 

real sustainability comes from.  

 

Hence in future, while there is every reason to keep faith with the 

CBT processes given the undoubted successes of the CBT-SED project 
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to date, there needs to be more attention to CBT as a means to grow 

tourism. The notion that CBT is an end in itself, or worse, an ideal 

alternative type best suited for Laos, should be abandoned.    

Additional Relevant Approaches 

If there is to be a design stage, additional approaches need to be 

considered: 

 

… reach up to a strategic level at provincial level and start a dialogue 

with provincal governors around tourism sector growth. 

 

… reach out to other government agencies at provincal level to align 

their agendas. 

 

…. reach out to the other mandates within the MICT, especially 

around strategic monitoring (using tourism statistics and other 

metrics to develop measures of tourist flows) and on the cultural side 

(linking tourism management and heritage site management – 

something New Zealand is good at.)  

 

…. reach out to the private sector to help implement parts of the 

project, importantly to help communities “listen to visitors” (the best 

way for community-based operations to sustain and grow.) 

 

…. reach out to the private sector for a contribution to continued 

clever and agile thinking around questions such as what products to 

focus on and how to link them to markets. 

 

…  channel project monitoring activities towards monitoring tourism 

sector growth.    

 

… consider going with the MICT into the other seven provinces 

following its core agenda of using CBT methods in clever, cost-

effective ways to promote wholesome tourism patterns.  

 

…. pay attention to Asian models for information and visitor centres 

and use the learnings from them to ensure the sustainabiltiy of 

facilties already built. 

 

… consider using a tourism version of “agricultural diplomacy” – say 

bringing people who work at the interface between heritage 

management and tourism (park managers, historic places operators) 

and people who know how to develop natural and cultural tourism 

products (experienced private operators) to work alongside people in 

Laos doing the same role. 
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Objective 2: to assess the effectiveness of the CBT-SED 

programme  

 

To what extent have intended outcomes of the Activity 

been equitably achieved as a result of the activity?  

Outcomes achieved  

Judging from MFAT’s monitoring of CBT-SED results and comparing 

those results with similar projects throughout Asia, the outcomes are 

remarkable and outstanding. The reviewer does not know of another 

another tourism project in Asia, with the possible exception of the 

Tourism for Rural Proverty Aleviation Project (TRPAP) in Nepal, that 

has undertaken as many activities aimed at mainstreaming CBT 

within government systems.   

Equitable outcomes  

There is no evidence of project benefits being captured by elite 

groups. Almost to a fault the project has focused on achieving 

outcomes for poor communities. Overall, the project appears to have 

found a sensible balance between a desire for equity and the reality 

of using tourism as a tool for development, which is that only those 

with portable skills or portable products or direct access to tourist 

flows can realistically benefit. The emphasis on value chain products 

has provided MICT with a tool to address equity issues by spreading 

benefits away from the tourist flows.  

 

What unintended outcomes (positive and negative) have 

occurred as a result of the activity?  

CBT as a end in itself and as a self-limiting ambition for the Lao 
tourism sector 

The project has picked up some unwanted baggage around the label 

CBT. In the minds of some advocates, CBT is an end in itself. 

Perceptions of this attitude are influencing the reputation of CBT in 

Laos. Voices are raised against CBT, suggesting that it is a self-

limiting ambition and the income generating potential is very small.  

 

These critics may be missing the key point, noted above, that 

“following the FITS” is a means to an end. Many countries of Asia 

Pacific, New Zealand included, have great respect for FIT markets as 

the pioneers of future tourism patterns. Indonesia knows well how 

Bali first developed and its tourism people now look for emerging FIT 

patterns. Lao’s own private sector operators see this point strongly 
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and advocate that government continues with the “following the 

FITS” approach.  

 

Asia also provides good examples of what happens when this 

development pattern does not work and market refuse to be pushed 

upwards beyond the budget backpackers. Nepal tourism operators 

and officials continually grapple with this issue, referring to the 

problem as being “stuck in a low-end rut”.  

What has constrained or enhanced the achievement of 

outcomes?  

Enhancements  

An overriding enhancement is the level of commitment by MICT and 

the four provincial DICTs. ADB also reports that Laos consistently 

outstrips Vietnam and Cambodia, in terms of diligence, in its GMS 

tourism projects. In the reviewer’s experience, few other countres in 

Asia can muster the same government dedication to using tourism as 

a development tool.    

 

Another important enhancement is the “wholesomeness” of Lao’s 

tourism growth agenda. There is a deep appreciation in Laos, both in 

the public and in the private sector, that tourism should be steered in 

wholesome directions and away from unwholesome directions. (In 

this sense “wholesome growth” means: “sector growth in keeping 

with social, environmental and cultural values”.)   

 

Concerns about wholesomeness were the reasons Laos was at first 

reluctant to open its borders to FITs and expose itself to the problems 

reported by its neighbours. When it did open its doors, the “following 

the FITs” idea was conceived to address this concern. Historically, 

many governments of the GMS and some development agencies 

harboured strong concerns about tourism being unwholesome. 

 

The fact that the Lao government officials are determinedly following 

a guiding and controlling agenda could lead to accusations of stifling 

behaviour by government. The integrity of the officials in MICT, plus 

the encouraging influence of neighbouring GMS countries, ADB, 

UNESCO and bilateral donors such as New Zealand, are helping to 

ensure such accusations do not get levelled at MICT.  

Constraints  

An overriding constraint is that the tourism industry and other 

government agencies are not very engaged. In terms of producing 

projects outputs, this may not be a constraint at all. The PCU and PIU 

arrangement is efficient in getting things done. However, it is a 
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constraint for sustainability. Tourism everywhere grows through 

commercial linkages. Community sellers need private sector industry 

buyers (this linkage is entirely absent in some of the project products 

– e.g. hot springs). Community sellers improve by talking to 

commercal buyers (ie tour operators). Leading tourism destinations 

of the world manage to align the agendas of all government agencies 

towards the goal of tourism growth (Singapore and Thailand excel at 

this).   

 

How have the different risks and challenges that have 

emerged during the implementation of the project been 

managed?  

Management of Risks and Challenges 

There are relatively few loose ends to this project. Implementation 

management has been focused and effective. There are variations 

from province to province in the degree of focus and the degree of 

effectiveness, but overall implementation has been outstanding. 

Oversight by MFAT has been empathetic and responsive. There 

seems no reason to question the implementation modality. 

Objective 3: to assess the efficiency of the CBT-SED 

programme 

 

Have resources been used in the b est areas, and in the best 

possible way, in order to provide value for money?  

Achievements 

In terms of things achieved, the CBT-SED has been remarkably 

efficient. In terms of outputs per dollar, the CBT-SED has achieved as 

much as this reviewer has seen in any tourism project.   

What is the quality of partner and MFAT management (e.g., 

activity planning, financial management, monitoring and 

evaluation, and risk management)?  

PCU and PIUs project implementation approach 

The ADB-inspired PCU and PIU approach is working well. It creates 

enough separation from the day to day operations of the Ministry and 

Departments to foster efficiency and accountability, but it is not 

removed from government processes nor is it perceived as acting in 

parallel like many projects. Funding at the programme level and 
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alignment with ADB’s modality has produced a high quality 

implementation approach.  

Six monthly activity review and planning  

There is a routine around the six monthly review meetings that both 

sides of the discussion look forward to. Reporting procedures are 

clear and, from all accounts, adhered to.  If there is to be a future for 

the meetings, more strategic dialogue should be introduced. The 

results focused framework could be around broader, strategic issues 

of how best to grow the tourism sector.   

Financial management  

As mentioned in the limitations section, this was not a counting 

review. However, it is unusual for there not to be some surfacing of 

concern around financial management. In this case, there was no 

suggestion of concern from either side, either from MFAT or from 

MICT. 

Risk management  

This review did not set out to uncover risk. However, some did 

surface. There were no apparent risks of the very serious nature that 

can occur in such tourism projects, such as diverting the time and 

attention of subsistence farmers towards risky ventures. At village-

level, all the ventures seemed worth the risks and the project seemed 

anyway in close support.  

 

As noted above there are reputational risks around CBT becoming a 

tarnished approach, around sustainabilty of community products 

without industry links and around importing Western models for 

visitor and information centres.  

 

Setting off for three years with no external technical inputs was risky. 

Fortunately, the technical people that MICT had access to locally were 

competent, particularly those who helped with the Plain of Jars Visitor 

Centre and with all display work. Not engaging technical expertise 

with New Zealand connections exposed the CBT-SED to the risk of 

repeating mistakes made in previous NZ Aid Programme tourism 

projects.  
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Is the activity well coordinated with other development 

support provided to the Lao tourism sector?  

Coordination with ADB  

The previous ADB Project was well coordinated with the CBT-SED. It 

would have been even more aligned had the timing been closer. 

However, alignment with ABD’s modality is a mixed blessing. It tends 

to be focused on a regime of project targets. The CBT-SED could be 

more of a “programme”, with more flexibility.   

 

In regard to ADB’s forthcoming project there will be less need to align 

and coordinate. The MICT has effective systems in place to run the 

projects in parallel, to service each and to pick lessons from each. In 

fact it will be healthy if there is a wider gap in approach. New Zealand 

funded projects can and should be more intensively focused on 

software.  

 

The destination management concept is an area where it will be in 

MFAT’s interests to maintain close alignment with ADB as their 

agendas will coincide. The CBT-SED could also take other directions 

that will bring private sector assistance and sensibilities into play.  

Coordination with Other Development Support 

Reportedly there was in the past close coordination with SNV, which 

had a modality of supporting tourism development specialists to 

assist government projects. SNV has since pulled out of tourism in 

Asia. The project is known to GIZ and Swiss government agencies 

that also sponsor tourism projects, although they are diverging from 

a CBT focus.  

 

The reviewer made contact (during the design mission) with the Lux 

Development-sponsored LANITH tourism and hospitality training 

project and with JICA, which also sponsors projects. Both have 

admired the achievements of the CBT-SED project. 

 

Given that the CBT-SED is embedded with MICT, major coordination 

problems are unlikely. 
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Objective 4: to assess the sustainability of the CBT-SED 

programme 

What is the likelihood of continued long - term benefits after 

the activity has been completed?  

MICT / PICT ownership 

In the opinion of the reviewer, ongoing ownership of CBT methods by 

MICT and the PICTs of the four provinces is highly likely. 

Sustainablity of Information and Visitor Centres  

There are sustainability questions around the information and visitor 

centres and around the training centre in Luang Namtha.  

 

The Plain of Jars Visitor Centre is well designed and very appropriate 

to the site through Western eyes, so much so that it may defy the 

pattern of other Asian parks and succeed against the odds. However, 

its odds of succeeding will be much greater if: i) it becomes the heart 

of an active and well respected heritage site management operation; 

ii) it is brought into alignment with the agendas of the private sector 

guides who will bring tourists there; and iii) it is integrated with a 

lively and interesting souvenir selling and food serving scene nearby.  

 

The project’s “i-Site”-style  information centres, just like their cousins 

in New Zealand, will have to contend with the reality that modern 

travelers have GPS. They do not go somewhere first for information 

then visit an attraction. Rather, their GPS takes them straight to the 

attraction and other devices give them the information they need. 

Perhaps the project’s information centres will come to the same 

conclusion as the New Zealand i-Sites and relocate close to the 

attractions? Perhaps they can make themselves an attraction in their 

own right - michi-no-eki style - with the addition of food, community 

products, etc and links to guiding, community hosting? In any event, 

they will need help to be sustainable. The design mission will explore 

whether this could be a focus of future activity.  

Sustainablity of CBT Products   

Sustainability questions hang over all the CBT products developed by 

the project. Some will find a way to survive and some will not. In 

general terms, the ones that survive in the short term will be those 

that become an effective complement to an FIT drawcard attraction. 

Many have that prospect (temples, caves and hot springs). Those 

that can turn this advantage into a means to grow and succeed will 

be the ones that find ways to integrate into local tourism patterns 

and with the commerical world of tour organisers and tourism 
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transport operators. The ones that will not make it in the long term 

will be those that rely on the government’s supportive hand to 

sustain them.  

Sustainablity of Value Chain Products   

Evaluating handicraft and food products is a specialist field. In the 

opinon of the reviewer, there are project software elements and the 

results framework focus, etc that will undoubtedly sustain within 

MICT and will be valuable in helping communities elsewhere 

throughout Laos.  Whether individual products – mushrooms, 

lettuces, etc, -  will sustain, it is too early to tell. Previous New 

Zealand Aid Programme experience suggests that it is worth 

persisting with those that are faring best. There is nothing more 

sustainable or more easily replicated in the handicrafts and food 

production area than outright commercial success.  

To what extent does the activity promote local ownership 

and develop local capacity?   

Community ownership  

As tourism projects go, the CBT-SED has an extreme focus on 

community ownership.  

Private sector ownership  

As tourism projects go, the CBT-SED is not focused on trying to 

engender industry ownership of project outcomes.  

Developing local capacity 

Anything in the way of local capacity building that can be delivered by 

government was delivered extremely well by the CBT-SED.  However, 

there are other important ways that successful community tourism 

operations learn from visitors and from the tourism industry (eg 

“listening to the market”) that is not occurring in all cases, often 

because of a language barrier. Whereas language training has been 

tried, other ways to address this problem could be a focus in future.   
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Objective 5: to assess the impact of the CBT-SED 

programme 

What positive and negative impacts have resulted to date 

and are likely to result from the activity after it is 

completed?  

Postive impacts 

MICT’s final report on the CBT-SED presents details of outputs and 

results. The reviewer discussed these with the CBT-SED Programme 

Director.  In the reviewer’s opinion, the lasting postive impacts of the 

project are likely to be around:  

 

1. The updated national and provincial tourism strategies and action 

plans will serve useful purposes. Some, including the national level 

one, could be improved with more depth of content in future editions.  

 

2. MICT and DICT have developed capabiliies in site planning 

methodologies and have produced useful zoning and site 

management plans for tourism sites.   

 

3. The project has produced: promotional brochures, leaflets and 

maps of excellent quality, especially those that promote circuits or 

destinations and telling the stories of the areas; promotional videos 

that appear useful for visitor information; interactive information 

kiosks that appear useful, although they could be located in higher 

profile places; market surveys that appear very useful, although fall 

short of practical conclusions; and some sensible market research 

studies. 

 

4. Various standards have been prepared and published, using ASEAN 

models, including tourism transport standards and hygiene and 

service standards for restaurants. These are considered by MICT as 

an important part of the drive to improve quality. The degree to 

which they will be effective may turn on the buy-in by the sector 

players.  

 

5. A useful guide to tourism investment in Lao PDR has been 

produced. Workshops on establishing tour businesses were well 

received by recipients.   

 

6. The CBT-SED-sponsored small loans scheme to the Sustainable 

Tourism Network of Luang Namtha generated glowing feedback from 

recipient operators who claim the scheme led to new private sector 

tour operations being developed.  Based on the principle of 75% paid 
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back to the scheme from profits, this is an excellent model to build 

on.  

 

7. A tourism business classification database and an hotel 

classification directory were produced, both of which appear useful.  

 

8. The capacity of MICT and DICT staff has been built. PCU and PIU 

personnel and the 35 staff who were trained as trainers are clearly 

more confident. Training manuals and course packs were prepared 

and will be useful in future.  

 

9. Pro-poor tourism awareness programmes, provincial and village-

level guide training, English and other foreign language training have 

all been well received by recipients. The distribution of English 

phrasebooks and the establishment of village level stakeholder 

groups were well reported on by village heads. Capability has  been 

developed for entreprenership training and marketing training.  

 

10. The key infrastructure developed by the project will have lasting 

impacts - Plain of Jars Visitor Centre, CBT Training Centre, various 

tourist information centres, sanitation and water systems, access 

trails, signs, bridges, piers, community lodges, viewpoints, markets. 

All infrastructure viewed was of excellent quality and the Plain of Jars 

Visitor Centre displays were exceptional. As noted above, 

sustainablity issues remain around the CBT Training Centre and the 

tourist information centres. All other CBT developments appear 

carefully designed and have the potential to give communities a 

massive head start towards participation in tourism.  

 

11. MICT has developed capabilites in gender and ethnic minority 

development plans. 

 

12. The project’s CBT and value chain products appear innovative and 

well targeted, although most will needed on-going support to sustain. 

The best products were those that added value to an existing tourist 

attraction – historic site, cave, hot spring, temple – and added value 

to the tourist experience through engaging with communities. Those 

where local stories were told to visitors will work particularly well. 

Story telling is a very promising value-added product to have 

emerged.  Community lodges are, in the opinon of the reviewer, 

doubtful products to take any further unless they can be linked 

closely to regular markets and/or tour operators who will bring 

markets.    
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Negative impacts  

What would have happened without the activity?  

FIT Patterns  

Lao’s FIT patterns would continue to build or decline through word-of-

mouth and social media networks. The private sector would continue 

to do what it could to provide facilities and services to FITs for a fee. 

A few communities would benefit by being in the right place and by 

engaging with tourists as well as they are able to. The Lao 

Government would have limited capacity and means to help 

communities to engage with emerging tourism patterns. The Lao 

Government would lack confidence and capabilty to steer tourism 

growth in wholesome directions and away from unwholesome 

directions.  

CBT Partnerships 

The powerful combination of a supportive government tourism 

agency and eager communities willing to engage with tourism would 

be lost. The potential to add the tourism industry into this strong 

partnership in the future would be lost. There would be no 

demonstrations of successful “home-grown” / “Lao-style” tourism to 

persuade governors against wholesale importing of less appropriate 

tourism development styles.  

Objective 6: to assess the extent to which cross cutting 

issues have been addressed by the CBT-SED programme 

 

To what extent does the  activity identify and promote 

gender equality and womenôs empowerment? 

MFAT monitoring of gender equality  

MFAT is monitoring the project. The motive of gender equality and 

women’s empowerment appears well integrated in the project 

processes. CBT-SED players consistently use gender-disaggregated 

data when reporting on project activities. Many key leadership roles, 

although few top roles, in communities are performed by women.  

Lao Government approach 

From the Lao government side, there appears to be a norm of good 

gender balance in teams. There is a history of women in senior 

leadship roles in government, although presently only a few in top 

roles within MICT. Women associated with the project made no 
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mention of gender bias issues. The use of gender-disaggregated data 

appears to be institutionalised.  

To what extent does the activity protect and promote 

human rights?  

Protecting and promoting human rights 

There were no human rights issues brought to the attention of the 

reviewer during the course of the review, nor were issues obvious 

from field visits.  

To what extent does the activity protect the environment 

and manage environmental impacts and risks?  

Environmental impacts and risks 

There were no obvious signs of negative environmental impacts and 

risks from any project activities.  

 

New Zealand’s earliest engagement with Lao tourism (Nam Ha 

Ecotourism) was in part motivated by finding appropriate ways to 

implement an integrated conservation and development regime in 

Lao’s protected areas, using tourism as the development tool. That 

emphasis appears to have been dropped in the CBT-SED, although 

perhaps in some projects (caves, temples, hot springs) there is at 

least an implication of community stewardship of resources. It could 

be a very useful extension of the existing project to bring back into 

play some aspect of the notion that a government / community / 

tourism industry partnership can be effective in environmental and 

heritiage conservation? This notion has been the cornerstone of many 

NZ Aid Programme tourism projects elsewhere.  

Objective 7: to make recommendations on the possible 

scope and direction of further New Zealand development 

assistance to the Lao tourism sector. 

 

How has the operating context (Lao tourism sector, local 

development needs, partner development plans and NZ 

development objectives) changed since the CBT -SED 

activity was designed, and how should these changes 

influence future New Zealand assistance?  

 

The two parties, MICT and MFAT, now know each other well. There is 

a strong sense of partnership.  Because of ADB’s influence, the CBT-

SED actually ended up structured for the delivery of a project. 

Perhaps in future, ways can be found to make the partnership less 



Review of the Community-Based Tourism for Sustainable Economic Development (CBT-SED) Project, Lao PDR 
 

Final Review Report  Page 36 of 107 

project-like, more flexible, more strategic. The aim could be a 

programme level partnership based on a strategic dialogue around 

growth in the tourism sector.  

 

One essential aim of any extension of the CBT-SED should be to 

thoroughly reconnect CBT with mainstream tourism.  The partners 

could set out to create wholesome and pro-poor development effects 

from building the whole tourism sector. 

 

During the design stage the project was restructured with more 

emphasis on Part B (provisional level product development) and less 

on Part A (external technical advice to MICT). While this has not 

constrained the project, there is a need now for technical assistance 

at the product level to build sustainability. Rather than doing this 

exclusively through external technical advice, this could be in part a 

role for assistance from Lao’s private sector tourism industry. 

 

Any future extension should follow the ADB / MICT idea of a 

destination management focus. New Zealand can bring its own 

experience to bear in this area. While ADB typically needs to organise 

first (ie destination management organisations), the New Zealand 

approach might be to find ways to evolve destination management 

systems in site-specific ways appropriate for each situation, then 

organise later around successful outcomes.   

 

Any extension of the CBT-SED could also play to NZ’s strengths as a 

donor in other ways. New Zealand’s empathy with FIT tourism could 

be tapped – assisting the monitoring FIT flows, researching markets, 

continuing the process of identifying packages (“clusters”, “circuits” 

and “corridors”). New Zealand’s experience in integrating public 

goods (national parks, historic sites, etc) and private sector 

operations (hop-on-hop-off buses, home stays, backpacker lodges, 

etc) into such structures should be exploited. New Zealand has many 

examples of small, FIT tourism patterns (Fiordland boat trips, 

Kaikoura whale watching) that have become mainstream tourism 

products.  

 

What specific areas, sub - sectors and/or approaches should 

future New Zealand assistance target?  

Destination planning 

Somewhere along the line there has been some clever, market-

focused thinking in the choice of project sites and of products to focus 

on. There will be an on-going need for such thinking. Listening to the 

private sector and listening to the markets are the two key ways to 
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ensure this continues. No matter how clever government planners are 

- and the MICT has excellent planners - there is no substitute for the 

advice of operators who deal with the tourist everyday for a living. 

Somehow, the voices of the industry and the tourists need to be 

heard in destination planning.   

Forward as well as backwards linkages  

The problem that dates back to the implementation of the Nam Ha 

Ecotourism Project (focusing only on a government/community 

relationship and not on a government/community/industry 

relationship) has left a weakness in the basic model on which the 

CBT-SED was based. ADB acknowledges this and is trying as far as it 

can to address the problem through an emphasis on destination 

management. New Zealand can support this approach and also find 

other ways to engage the private sector. The tour operators seem 

willing. Ultimately, it will be they who bring tourists to communities 

and who can, if they have reason to, continue the work of building 

growth in the sector after the aid projects have gone.  

Refocusing the model  

The Lao tourism sector will be best served by refocusing on the  

notion that growth in the tourism sector can be achieved with the 

assistance of independent travellers, by ("step by step") trending 

community products upward to meet the needs of higher-yielding, 

quality visitors in the longer term.  If this strategy is to work, the first 

need is for mechanisms for active interventions in areas where 

tourism is starting to develop. The CBT-SED has established this. The 

next step is to start monitoring tourist flows and acting to drive the 

tourist markets upwards as far as they will go. This will not happen 

automatically. MICT needs to monitor tourism flows and guide growth 

in positive directions. Without such guidance, there is the risk of 

getting stuck in a low-end-rut or falling into the same 

unwholesomeness pitfalls that neighbouring countries fell into in the 

past. 

Engaging other parts of government 

In some areas, especially Luang Namtha, Governors reportedly 

favour mainstream tourism and see the DICT’s focus on CBT as too 

small. International investment is more attractive. Granting a 

comprehensive concession for the development of a business is more 

attractive. In Xiengkhaoung, Khammouane and Bolikhamxay, where 

the project has produced mainstream products, there are reports of 

Governors “seeing the point”. In all four provinces this an excellent 

stage to reach out to Governors and encourage alignment of 

provincal influences around a strategy of tourism sector growth. 
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Engaging the private sector 

Creating partnerships between public and private sectors of Lao 

tourism has had a chequered history (cf the work of ADB and others 

towards a Tourism Marketing and Development Board). Elsewhere in 

Asia, entrenched divergences between public and private sectors 

have been overcome by projects that simply encourage the sectors to  

work side by side (cf UNDP Partnership for Quality Tourism Project in 

Nepal, which created the environment for a partnership that led to 

the Nepal Tourism Board.) In the design phase, attention will be 

given to ideas around private sector operators being asked by MICT 

to manage a discrete component of the project, under the guidance 

and instruction of the PCU. The focus of this component could be 

“helping communities listen to visitors”.  

Leveraging NZ’s understanding the FIT-led approach 

In future the project might leverage more on New Zealand’s empathy 

with the ‘step-by-step’ approach. New Zealand experts could help 

with the use of tourism statistics and other metrics to develop 

measures of tourist flows. New Zealand is also good at integrating the 

management of public goods (parks, historic places, etc) with the 

tourism industry in destination management context. New Zealand 

ecamples could be used in other ways.  

 “CBT” vs “ecotourism” vs? 

Fashionable names and fashionable processes come and go. “CBT” 

may be tarnished in the eyes of critics but it does accurately describe 

the Lao Government’s strategic emphasis. The name “CBT-SED” is 

also fine. If there is to be a follow on, the emphasis should swing to 

the “SED” end.   

Other potential areas of assistance that could be explored in 
the design phase 

There is an unquestionable need for HRD in tourism in Luang 

Namtha. The CBT Training Centre in Luang Namtha could service the 

needs of the provincial tourism sector as a whole. The emphasis 

might be “CPT” (communities participating in tourism).  

 

The Plain of Jars Visitor Centre is a stunning facilty that deserves to 

become a mainstream tourism attraction. Ways need to be found for 

it to become the heart of a heritage site management operation and 

well integrated with the private guides, souvenir selling and food 

serving scene.    
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Other CBT-SED information centres will need help to be as self 

sustaining as possible by whatever means possible. 

 

Selected existing and some new CBT and value chain products could 

receive help to become sustainable through linkage to markets and 

assistance from private sector operators.   

 

Outl ine a proposed goal, key outcomes and indicative 

outputs in the format of a Results Diagram.  
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Discuss the possible implementation arrangements for the 

new activity (e.g. the respective roles of key stakeholders ï 

central and provincial government, private sector etc.)?  

At this stage the reviewer sees no need for major structural change in 

any implementation arrangements. The modality works well now. It is 

envisaged that over time, ways will be found to be more focused on 

strategic outcomes, less formulaic and more flexible in 

methodologies, more open to external influences, more agile and 

responsive.    

What lessons learned from the existing activity can be 

incorporated in the new activity?  

The CBT-SED has been successful. All of its lessons are useful and 

should be built on. It’s success stories should be picked up and taken 

further. This applies in particular to: processes for developing CBT; 

successful CBT and value chain products; the “story telling” and on-

site interpretation techniques.    

Objective 8: to prepare an Activity Design Document – 

subject to MFAT approval to proceed - based on agreed 

recommendations and scope. 

Activity Design Plan  

1. Methodology 

Key activities 

Key activities of the design phase will be as prescribed in the TOR:  

 

Design work plan (1 Day):  Draft, discuss (with MFAT) and finalise 

review plan. 

 

Field work in Lao PDR (7 days) : Further discussions with project 

personnel, MICT officials, provincial Governors, provincial Directors of 

Department of Information, Culture and Tourism, and CBT-SED 

partner agencies. Further engagements with CBT-SED stakeholders. 

Field work complete and findings shared with stakeholders. 

 

Draft Activity Design Document (10 days)  

Preparation of Draft Activity Design Document and submission to 

MFAT. 

 

Final Activity Design Document (3 Days)  

Acceptance of Activity Design Document by MFAT after revisions 

complete.  
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Deliverables  

The draft design document wlll conform to the New Zealand Aid 

Progamme’s Activity Design Guidelines. In developing the draft 

design document, the designer will consider: 

- The scope for the design agreed by MFAT and the Ministry of 

Information, Culture and Tourism of Lao PDR at the conclusion of the 

review stage;  

- Development of a strong sense of ownership of and commitment to 

the activity design by the Ministry of Information, Culture and 

Tourism of Lao PDR; 

- Engagement of relevant New Zealand tourism sector expertise in 

the design of the activity; 

- An activity up to 5 years duration and up to approximately NZD 

$5m in total value;  

- The New Zealand Aid Programme Strategic Plan and the Sector 

Priorities 2012-2015; 

- The New Zealand Aid Programme policies on Activity Quality, 

Activity Planning and Activity Implementation; 

- The New Zealand Aid Programme Activity Design Document 

template; 

- Value for money of the use of New Zealand’s Official Development 

Assistance (ODA).  

Timing  

The design mission will begin (if still convenient) with a discussion 

around the design plan (more developed by then) at the Post in 

Bangkok on Friday 21 March, 2014. 

 

The Field work in Lao PDR will commence on Monday 24 March, 2014 

and conclude (if still convenient) with meetings with MFAT Wellington 

and MFAT Bangkok personnel on the sidelines of the final six monthly 

meeting of the CBT-SED scheduled for 2 to 4 April in Khammouane 

Province. (Mr Clark is scheduled to leave Nakhon Phanom on Friday 4 

April at 11.55 am).     

 

A Draft Design Report will be submitted to MFAT on Friday 19 April.  

 

A Final Design Report will be submitted to MFAT on Wednesday 30 

April.  
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Costs. 

The costs will be as per the existing contract.   

2.  Scope 

A description of the agreed scope of a design will be finalised after 

discussons with MFAT around the results diagram suggested under 

Objective 7 above.  

3. Stakeholder consultations  

A schedule of stakeholder consultations will be arrived at after 

discussion with MFAT and with MICT.  The starting point for 

discussion will be the list of stakeholders arrived at in the review 

phase. Additions will be made to this list, including Lux Development-

sponsored LANITH project and the CBT Institute of Thailand.  

 

Project Coordination Unit (PCU)  

-Mr Sounh Manvivong, Director, Tourism Development Department, 

Ministry of Information, Culture and Tourism 

-Mr Thaviphet Oula, Deputy Director of Tourism Development 

Department, Ministry of Information, Culture and Tourism, CBT-SED 

Programme Director thaviphet@yahoo.com  

-Mr Bounpheng Souliyanon, Director of Ecotourism Division, MoICT, 

CBT-SED Programme Manager yaliboun@yahoo.com  

-Mrs Vilaphanh LuangAphay, Director of Financial Division, Financial 

Controller 

-Ms Acksonexay Rasttanavong, National Team Leader 

acksonsay@gmail.com 

-Mr Douglas Hainsworth, Former International Team Leader 

douglas.hainsworth@gmail.com  

-Ms. Taryn Bodrug, Volunteer (since June 2013) 

taryn.bodrug@gmail.com  

 

Project Implementation Unites (PIUs) 

-Mr Phonesavath Kamonthong, Programme Director, Luang Namtha  

-Mrs Sommala Thomvisay, Programme Manager, Luang Namtha 

-Mr Khampheth Phommadueangkaisone, Programme Director, Xieng 

Khouang xkhtour@yahoo.com  

-Mr Sivilay Oudomsouk, Programme Manager, Xieng Khouang 

xkhtour@yahoo.com  

-Mr Panya Chanthalath, Programme Director, Khammouane 

-Mr Manothong Phongsavath, Programme Manager, Khammouane 

-Ms Khamyong Chommanivong, Programme Director, Bolikhamxay 

-Mr Somsy Chanthamixay, Programme Manager, Bolikhamxay 

 

Other stakeholders 
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-Mr Steven Schipani, Social Sector Specialist, ADB, Thailand 

sschipani@adb.org  

-Mr Rick Ponne, ADB Laos rikponne@gmail.com  

-Dr Liliane C. Ortega, Deputy Country Director, SDC Laos, Frist 

Secretary Development and Cooperation, SDC liliane.ortega@sdc.net  

-Takei Koichi, Chief Representative, JICA Takei.koichi@jica.go.jp 

-Dr. Hans Peter Kueppers, First Secretary, Head of Development 

Cooperation, GIZ wz-1@vien.auswaertiges-amt.de   

-Mr Richard North, Product Manager, Stray Travel 

Richard@straytravel.asia 

-Mr. Inthy Deuansavan, Founder of Green Discovery Laos, 

inthy@greendiscoverylaos.com  

-Mr. Marcus Neuer, Director & “Fair Trek” Founder markus@laos-

adventures.com  

-Ms.Douangmala, Director of Laos Exotissimo 

4. Cross-cutting issues 

Cross-cutting issues will be considered throughout the design with 

close consultation and advice from MFAT officials.  

Lessons learned 

In summary, the lessons learned from this review are:  

   The partnership between a government / communities around 

CBT works well to empower communities to engage in 

tourism.   

   The Lao government is genuine in its wish to drive economic 

development through wholesome styles of tourism in which 

local communiites can participate and which respect Lao 

values.  

   CBT as an end in itself can be self limiting. Returning to Lao’s 

“Following the FITs” strategy for developing tourism is the 

key.  

   This means not being content with budget FITs, but instead 

monitoring the patterns FITs are pioneering, then engaging 

with the industry to drive markets upwards. 

   Lao’s original vision when it allowed FITs in through it’s 

borders, was that “step by step”, through improvements to 

product quaility the markets would move upwards. 

   This is best done through a destination management 

approach, rather than focusing only on individual products.  

  A dialogue with provincal governors is required to reengage 

CBT with mainstream economic development agendas. CBT 

should not be an alternative to mainstream tourism.  
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   Other government agencies should be aligned with MICT and 

DICTs in the tourism development agenda. 

   More can be made of the other mandates within the MICT, 

especially around strategic monitoring (using tourism statistics 

to measure tourist flows and yield) and on the cultural side 

(linking tourism management and heritage site management)  

   The private sector could help MICT to implement part of a 

future project, importantly to helping communities “listen to 

visitors”. 

   The private sector could also be asked to help CBT products 

make linkages to markets. 

   The CBT-SED information and visitor centres will need help to 

be viable. 

   There is strong enthusiasm in Laos for making links with the 

New Zealand tourism industry and leveraging on New Zealand 

comparative advantages as a donor in tourism.   

Recommendations  

That MFAT proceed to design of a new project that builds on the well-

established and constructive partnership of MICT and MFAT and that 

the new design addresses the lesson learned from the CBT-SED and 

the new directions implied in this review.  
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Appendix A: Terms of Reference for the Review of the 

Community-Based Tourism for Sustainable Economic 

Development Project, Lao PDR 

Background information 

Tourism is one of the most important and expanding economic 

sectors in the Lao PDR and the Lao Government recognises tourism’s 

role in making positive contributions to poverty reduction and 

national social and economic development in its National Socio-

Economic Development Plan.  

 

The CBT-SED activity builds on the relationships and experience that 

New Zealand has gained in working on past projects in the tourism 

sector with the Government of the Lao PDR and the Tourism 

Development Department under the Ministry of Information, Culture 

and Tourism (previously called the Lao PDR National Tourism 

Administration (LNTA)). New Zealand contributed approximately $1 

million of funding to the award-winning Nam Ha Ecotourism project in 

Luang Namtha from 1997-2008 and approximately $1.7 million of 

funding assistance to the UNESCO-managed Fighting Poverty at the 

Plain of Jars project in Xieng Khouang from 2006-2010.  New Zealand 

has become a 'port of first call' for tourism support in the Lao PDR, in 

particular for community based and pro-poor tourism.  

 

The current three-year CBT-SED activity with a total budget of 

USD$3,466,030 is implemented in 4 provinces - Khammouane, Xieng 

Khouang, Bolikhamxay and Luang Namtha with the Ministry of 

Information, Culture and Tourism.  This activity is designed to scale 

up the success of the community based eco-tourism project at Nam 

Ha in Luang Namtha province in the other provinces. The activity 

started its implementation from 1 April 2011 and will end on 31st 

March 2014.  We are currently considering further support to the 

tourism sector in the Lao PDR.  

 

The goal of the CBT-SED activity is to promote economic growth to 

reduce poverty in the four focus provinces in Lao PDR. The activity 

aims to build the capacity of provincial tourist departments to 

implement the National Tourism Strategy and contribute to the 

development of community based tourism and value chain 

improvements.  
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Activities include construction of small scale tourism infrastructure 

(e.g. tourism information centres, accommodation lodges, national 

community-based tourism training centre), the development of tours 

and destinations, entrepreneurship training for local people, the 

development of tourism site management plans and provincial 

tourism strategies, and the production of brochures, guidebooks, 

promotional videos, touch-screen kiosks, and a hotel and guesthouse 

classification programme.  

 

The Tourism Development Department under the Ministry of 

Information, Culture, and Tourism, is the executing agency 

responsible for the implementation of the CBT-SED programme. The 

activity also provides assistance through the Tourism Divisions under 

the Provincial Departments of Information, Culture and Tourism, the 

private sector, and local communities in the four target provinces to 

develop pro-poor and community based tourism services and 

products.   

 

The CBT-SED consists of three main components: 

 

1. Part A: Planning, Marketing and Hotel Management Support 

for the implementation of three departmental work plans of 

the Ministry of Information, Culture and Tourism; 

2. Part B: Provincial Tourism CBT and Value Chain Development 

that supports pro-poor community based tourism, and value 

chain interventions; 

3. Part C: Implementation Assistance and Support to ensure 

effective Programme implementation is delivered.  

Purpose of the Assignment 

The assignment will comprise two phases. 

 

Phase I: Review of the CBT-SED  

The goal of the CBT-SED activity review is to examine CBT-SED 

activities to date, identify lessons learned, assess objectives, results 

and impacts of the CBT-SED intervention, and make 

recommendations to MFAT on the possible scope and direction of 

further New Zealand development assistance to the Lao tourism 

sector.  

 

The results of the programme review will be reported/disseminated to 

the New Zealand Ministry of Foreign Affairs and Trade (MFAT) and the 

Lao Ministry of Information, Culture and Tourism (MICT) and used to 
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inform MFAT and MICT on the direction of any further assistance to 

the Lao tourism sector. 

 

Phase II: Design of a new phase of support to the Lao tourism sector 

The goal of Phase II will be to develop an Activity Design Document 

for the implementation of a new phase of support to the Lao tourism 

sector. This new phase of support will have an indicative length of 5 

years and an indicative budget of NZ$5m. 

Proceeding to Phase II: Design will be at the sole discretion of MFAT.  

The scope for the the design will be developed as part of the Phase I: 

Review (see Objective 7 below) and finalised and agreed by MFAT 

and the Lao government prior to Phase II proceeding. 

Scope of the Assignment 

The time period covered by the review is 1 April 2011 - December 

2013. 

The geographic focus is the four target provinces of the CBT-SED 

programme including Luang Namtha, Xieng Khouang, Bolikhamxay 

and Khammouane.  

The target groups are; i) Project Coordination Unit (PCU) at the 

national level from the Department of Tourism Development under 

the Ministry of Information, Culture and Tourism in Vientiane; ii) 

Project Implementation Units (PIUs) at the provincial level from 

Tourism Divisions under the Department of Information, Culture and 

Tourism of the four provinces; iii) private sector (e.g. travel agents, 

tourist product entrepreneurs); iv) selected villages and community 

members. 

The reviewer should also consult with senior officials from the 

Ministry of Information, Culture and Tourism, provincial governors, 

other donors to the tourism sector (e.g. ADB, SDC, JICA, SNV) and 

with New Zealand MFAT’s International Development Group. 

The reviewer should ensure the target groups and key stakeholders 

are consulted for the design development of a new phase of support 

to the Lao tourism sector. 

Review criteria and objectives 

Criteria being assessed 

The CBT-SED will be reviewed against the DAC criteria of relevance, 

effectiveness, efficiency, impact and sustainability. 

The Activity approach to gender equality, human rights, and the 

environment should also be assessed. 
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Objectives and review questions 

The objectives of the activity review are to: 

Objective 1: to assess the relevance of the CBT-SED programme 

 To what extent does the activity continue to be relevant to 

beneficiaries, the New Zealand Aid Programme and partner 

country development priorities? 

 To what extent have the benefits from the activity addressed the 

needs of the different groups of  stakeholders? 

 To what extent is the programme approach (community based 

tourism) relevant and appropriate to the context of the Lao 

tourism sector? Are there other approaches that are now more 

appropriate? 

Objective 2: to assess the effectiveness of the CBT-SED programme  

 To what extent have intended outcomes of the Activity been 

equitably achieved as a result of the activity? 

 What unintended outcomes (positive and negative) have occurred 

as a result of the activity? 

 What has constrained or enhanced the achievement of outcomes? 

 How have the different risks and challenges that have emerged 

during the implementation of the project been managed? 

 

Objective 3: to assess the efficiency of the CBT-SED programme 

 Have resources been used in the best areas, and in the best 

possible way, in order to provide value for money? 

 What is the quality of partner and MFAT management (e.g., 

activity planning, financial management, monitoring and 

evaluation, and risk management)? 

 Is the activity well coordinated with other development support 

provided to the Lao tourism sector?  

Objective 4: to assess the sustainability of the CBT-SED programme 

 What is the likelihood of continued long-term benefits after the 

activity has been completed? 

 To what extent does the activity promote local ownership and 

develop local capacity?   

Objective 5: to assess the impact of the CBT-SED programme 
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 What positive and negative impacts have resulted to date and are 

likely to result from the activity after it is completed?  

 What would have happened without the activity? 

Objective 6: to assess the extent to which cross cutting issues have 

been addressed by the CBT-SED programme 

 To what extent does the activity identify and promote gender 

equality and women’s empowerment? 

 To what extent does the activity protect and promote human 

rights? 

 To what extent does the activity protect the environment and 

manage environmental impacts and risks? 

Objective 7: to make recommendations on the possible scope and 

direction of further New Zealand development assistance to the Lao 

tourism sector. 

 How has the operating context (Lao tourism sector, local 

development needs, partner development plans and NZ 

development objectives) changed since the CBT-SED activity was 

designed, and how should these changes influence future New 

Zealand assistance? 

 What specific areas, sub-sectors and/or approaches should future 

New Zealand assistance target? 

 Outline a proposed goal, key outcomes and indicative outputs in 

the format of a Results Diagram.   

 Discuss the possible implementation arrangements for the new 

activity (e.g. the respective roles of key stakeholders – central 

and provincial government, private sector etc.)? 

 What lessons learned from the existing activity can be 

incorporated in the new activity? 

Objective 8: to prepare an Activity Design Document – subject to 

MFAT approval to proceed - based on agreed recommendations and 

scope. 

Methodology for the Review and Design 

Principles/approach 

The principles underpinning the programme review are partnership, 

participation, transparency, capacity building and local ownership. 

The review will be delivered through desk research, briefings in 

Wellington and Bangkok, on-site meetings and interviews with key 

stakeholders, stakeholder groups and other relevant interlocutors in 
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Vientiane, Luang Namtha, Xiengkhouang, Bolikhamxay, and 

Khammouane provinces of Lao PDR, and a wrap up meeting to 

present an outline of findings and likely recommendations arising 

from the exercise. A draft report will be submitted, to be followed by 

a Final Report incorporating any negotiated changes. The Report is to 

be succinct, and preferably no longer than 20 pages. 

In developing the methodology for the design, the consultant will 

need to ensure that the activity design considers the following; 

 The scope for the design agreed by MFAT and the Ministry of 

Information, Culture and Tourism of Lao PDR at the conclusion of 

the review stage;  

 Development of a strong sense of ownership of and commitment 

to the activity design by the Ministry of Information, Culture and 

Tourism of Lao PDR;   

 Engagement of relevant New Zealand tourism sector expertise in 

the design of the activity;  

 An activity up to 5 years duration and up to approximately NZD 

$5m in total value; 

 The New Zealand Aid Programme Strategic Plan and the Sector 

Priorities 2012 – 2015. 

 The New Zealand Aid Programme policies on Activity Quality, 

Activity Planning and Activity Implementation;  

 The New Zealand Aid Programme Activity Design Document 

template;  

 Value for money of the use of New Zealand’s Official Development 

Assistance (ODA).  

Participatory approaches should be used in the review and design 

where appropriate. A participatory approach is expected at a 

minimum during stakeholder consultation, analysis of findings, 

identification of recommendations, and development of an activity 

design.   

Review Plan 

The reviewer will develop a review plan (using or being guided by the 

Evaluation Plan Template) before undertaking the review.  

The intended results of the Activity (i.e. the goal, outcomes and 

outputs) will be clarified and described in a Results Diagram (program 

logic, logic model) in the review plan.  

The review plan will describe how cross-cutting issues will be 

considered throughout the review. The review plan is to be appended 

to the main written report. 

 

http://o-wln-gdm/Activities/ReferenceLibrary/_layouts/DocIdRedir.aspx?ID=REFE-21-55
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Design Plan 

The reviewer will develop a design plan that describes the 

methodology for the design, key activities to be undertaken in the 

design, the deliverables, proposed stakeholders to be consulted, and 

their timing and costs. 

 

The person who will approve the review and design plans is 

Romchalee Kanokngamwitroj, Senior Development Programme 

Coordinator. The plans may need to be redrafted if they do not meet 

the required standard or are unclear.  The review and design plans 

must be approved prior to the commencement of any field work or 

other substantive work. 

Review and Design Team composition 

The review and design will be undertaken by a single contractor. 

The attributes (knowledge, skills, experience) required of the 

reviewer are: 

 

 Relevant qualifications and extensive experience in undertaking 

reviews and designs of a similar nature - in terms of subject 

matter, scope, scale and value.   

 Expertise in the tourism sector, particularly community based 

tourism, the development and implementation of country-level 

destination brands, marketing strategies and campaigns, 

programme management, and evaluation/review and design.  

 Experience of working in a coordinated manner with partner 

governments, development partners and the private sector to 

achieve agreed results. 

 Experience working in developing countries preferably Southeast 

Asia and with evidence of cultural sensitivity in multi-cultural 

contexts.   

 Have evidence of previous project reviews completed.  

 Have evidence of gender, environmental and human rights 

analysis competencies. 

Review and design governance and management 

The review (and potential design) is commissioned by the New 

Zealand Ministry of Foreign Affairs and Trade (MFAT) and the 

reviewer(s) will be accountable to MFAT. 

The partner government including the Tourism Development 

Department under the Ministry of Information, Culture and Tourism, 

and four tourism divisions of the Provincial Departments of 

Information, Culture and Tourism will provide in-kind contribution to 
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the programme review and design including project staff and time to 

be provided for the review and design missions. 

Oversight of the review and design process will be the responsibility 

of MFAT Contract Manager (Brent Rapson, First Secretary - 

Development). 

The Activity Manager (Romchalee Kanokngamwitroj) is responsible 

for day-to-day management and administration of the review and 

design. Responsibilities include briefing theconsultant; managing 

feedback from reviews of the draft reports and design documents; 

and liaising with the consultant throughout to ensure the review is 

being undertaken as agreed. 

The contracting process will be managed by IDG GLO in Wellington. 

Review and design outputs and milestones 

 

No. 

 

 

 Output/milestone Description 

Indicative 

Inputs Due date 

Indicative 

payment 

proportion 

of fees for 

fixed price 

contract 

Phase I: Review 

1 Background 

research study 

Desk research on the 

development of Lao 

tourism sector and the 

CBT-SED programme  

2 days Mid-Jan - 

2 Wellington 

briefing 

 

 

 

Briefings with 

Development Manager in 

Wellington, including 

preparations and travel.  

 

1 day Mid-Jan - 

3 Review plan Draft, discuss (with MFAT) 

and finalise review plan 

3 days Mid-Jan - 

4 Bangkok briefing Briefing with First 

Secretary – Development 

and Senior Development 

Programme Coordinator in 

Bangkok 

1 day Mid-Late 

Jan 

- 
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No. 

 

 

 Output/milestone Description 

Indicative 

Inputs Due date 

Indicative 

payment 

proportion 

of fees for 

fixed price 

contract 

5 Field work in Lao 

PDR 

Briefings and interviews 

with project personnel, 

MICT officials, provincial 

Governors, provincial 

Directors of Department of 

Information, Culture and 

Tourism, and CBT-SED 

partner agencies. 

 

Attend activities with CBT-

SED personnel. 

 

Conduct independent 

engagements with CBT-

SED stakeholders. 

 

Field work complete and 

findings shared with PCU 

at a wrap up meeting 

7 days in-

country field 

work, 1 day 

stakeholder 

feedback 

Mid-late 

Jan 

- 

6 Draft Report Preparation of draft report 

and submission to MFAT. 

5 days Early Feb 30% 

7 Final Report Acceptance/approval by 

MFAT after any revisions 

of the draft are completed 

and debriefing. 

2 days Mid Feb 20% 

Phase II: Design 

8 Design work plan Draft, discuss (with MFAT) 

and finalise review plan 

1 day Mid Feb - 
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No. 

 

 

 Output/milestone Description 

Indicative 

Inputs Due date 

Indicative 

payment 

proportion 

of fees for 

fixed price 

contract 

9 Field work in Lao 

PDR 

Further discussions with 

project personnel, MICT 

officials, provincial 

Governors, provincial 

Directors of Department of 

Information, Culture and 

Tourism, and CBT-SED 

partner agencies. 

 

Further engagements 

with CBT-

SED stakeholders. 

 

Field work complete and 

findings shared with 

stakeholders. 

7 days Mid-late 

Feb 

- 

6 Draft Activity 

Design Document 

Preparation of Draft 

Activity Design Document 

and submission to MFAT 

10 days Late Feb 

Feb – 

early 

March 

30% 

7 Final Activity 

Design Document 

Acceptance of Activity 

Design Document by MFAT 

after revisions complete 

3 days Early – 

Mid 

March 

20% 

 

Review and Design reporting requirements 

Required deliverables are: 

 

Phase I: Review of the CBT-SED  

A Review Plan, providing:  

 The methodology for the review and a description of the key 

activities to be undertaken in the review, the deliverables and 

their timing. 

 Key questions to be used to assess performance of the activity 

against the set criteria and review objectives and to identify 

potential scope of future New Zealand support to the Lao tourism 

sector. 

 A description of the intended results of the Activity (i.e. the goal, 

outcomes and outputs) in a results diagram as per the Activity 

Results Framework.  
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 A description of the principles underpinning the review and how 

the proposed approach will reflect these.   

 A description of how cross-cutting issues will be considered 

throughout the review. 

 A list of stakeholders to be consulted during the review. 

 

A Draft Review Report 

 The review report must meet quality standards as described in 

New Zealand Aid Programme Activity Evaluation Operational 

Policy. These quality standards are based on 2010 DAC Quality 

Standards for Development Evaluation and New Zealand Aid 

Programme Activity evaluation operational policy, guideline and 

templates.  

 

 The draft review report will be reviewed by MFAT staff, 

stakeholders and/or external experts.  Further work or revisions 

of the report may be required if it is considered that the report 

does not meet the requirements of this TOR, if there are factual 

errors, if the report is incomplete, or if it is not of an acceptable 

standa 

 

 The draft report should: 

 

o Make an assessment of the objectives, results and impact of 

the CBT-SED programme in terms of relevance, efficiency, 

effectiveness, mitigating factors, sustainability, impact, and 

cross cutting issues of project activities. 

o Provide commentary on whether or not an extension to the 

activity is recommended, and provide guidance as to potential 

future support to tourism in Lao PDR as detailed in the 

objectives section (p. 6). A short (2 page) draft concept note / 

Terms of Reference for the design of a new phase of support 

should be annexed to the draft report. 

o Identifiy challenges and recommend ways and approaches for 

technical cooperation activities between MICT and MFAT to 

address these. 

 

 The Review Report must be succinct and concise, preferably no 

longer than 20 pages, and be guided by the New Zealand Aid 

Programme Evaluation Report template. A brief Executive 

Summary and list of recommendations in priority order should 

form the first part of the Report.  

 

A Final Review Report 

 The Final Review Report should include amendments, alterations 

and changes to the draft report  negotiated and agreed with 

MFAT. 
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 The report must contain an abstract suitable for publishing on the 

New Zealand Aid Programme website. Instructions for the 

abstract can be found in the Evaluation Report template. 

 

 Copies of the report are to be delivered by email to the MFAT 

Contract Manager. 

 

 It is MFAT policy to make review reports publicly available  

(e.g. on the New Zealand Aid Programme website) unless there is 

prior agreement not to do so. Any information that could prevent 

the release of a review report under the Official Information or 

Privacy Acts, or would breach evaluation ethical standards should 

not be included in the report. The final report will be approved for 

public release by the Deputy Director or Development Counsellor 

in the team responsible for the commissioning of the review.  

 

Phase II: Design of a new phase of support to the Lao tourism sector 

 

A Design Plan 

 The methodology for the design and a description of the key 

activities to be undertaken in the design, the deliverables, their 

timing and costs. 

 A description of the agreed scope of a design in a results diagram 

as per the Activity Results Framework.  

 A list of stakeholders to be consulted during the design. 

 A description of how cross-cutting issues will be considered 

throughout the design. 

  

Draft Activity Design Document 

The draft design document should conform to the New Zealand Aid 

Progamme’s Activity Design Guidelines. 

Final Activity Design Document 

The Final Activity Design Document should reflect amendments, 

alterations and changes to the draft ADD negotiated and agreed with 

MFAT and the Ministry of Information, Culture and Tourism of Lao 

PDR. 

Relevant reports and documents 

Relevant documents will be provided to the reviewer prior to the 

review. These key documents include: 

 CBT-SED design documents; 

 CBT-SED programme progress reports; 



Review of the Community-Based Tourism for Sustainable Economic Development (CBT-SED) Project, Lao PDR 
 

Final Review Report  Page 57 of 107 

 Annual Monitoring Assessment reports for the CBT-SED 

programme; 

 IDG Strategy and Sector Priorities; 

 IDG Evaluation and Design Policies and Guidelines. 
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Appendix B: Evaluation Plan 

 

Review Plan for Review of the Community-

Based Tourism for Sustainable Economic 
Development (CBT-SED) Project, Lao PDR 
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Introduction 

Background and context to the Activity 

Tourism is one of the most important and expanding economic 

sectors in the Lao PDR. CBT-SED activity is intended to promote 

economic growth to reduce poverty in the four focus provinces in Lao 

PDR by building the capacity of provincial tourist departments to 

implement the National Tourism Strategy and contribute to the 

development of community based tourism and value chain 

improvements. The goal of the CBT-SED activity review is to examine 

CBT-SED activities to date, identify lessons learned, assess 

objectives, results and impacts of the CBT-SED intervention, and 

make recommendations to MFAT on the possible scope and direction 

of further New Zealand development assistance to the Lao tourism 

sector. The results of the programme review will be 

reported/disseminated to the New Zealand Ministry of Foreign Affairs 

and Trade (MFAT) and the Lao Ministry of Information, Culture and 

Tourism (MICT) and used to inform MFAT and MICT on the direction 

of any further assistance to the Lao tourism sector. 

Scope of the review 

The review scope does not vary from the terms of reference. 

 

The time period covered by the review is 1 April 2011 - December 

2013. The geographic focus is the four target provinces of the CBT-

SED programme including Luang Namtha, Xieng Khouang, 

Bolikhamxay and Khammouane. The target groups are; i) Project 

Coordination Unit (PCU) at the national level from the Department of 

Tourism Development under the Ministry of Information, Culture and 

Tourism in Vientiane; ii) Project Implementation Units (PIUs) at the 

provincial level from Tourism Divisions under the Department of 

Information, Culture and Tourism of the four provinces; iii) private 

sector (e.g. travel agents, tourist product entrepreneurs); iv) selected 

villages and community members. Senior officials from the Ministry of 

Information, Culture and Tourism, provincial governors, other donors 

to the tourism sector (e.g. ADB, SDC, JICA, SNV) and MFAT’s 

International Development Group will also be consulted. 

Purpose of the review 

The review purpose does not vary from the terms of reference. 

 

The purpose of the review is to examine CBT-SED activities to date, 

identify lessons learned, assess objectives, results and impacts of the 
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CBT-SED intervention, and make recommendations to MFAT on the 

possible scope and direction of further New Zealand development 

assistance to the Lao tourism sector.  

New Zealand Aid Programme evaluation principles 

underpinning this review 

The principles underpinning the programme review are partnership, 

participation, transparency, capacity building and local ownership.   

Participatory approaches will be to the fore in all aspects of the 

review, in particular stakeholder consultations, analysis of findings, 

identification of recommendations and development of the design.  

Using participatory approaches in appropriate ways means tailoring 

the approach to the context, ensuring that appropriate behavioural 

norms are observed with all stakeholders so that they have a voice in 

the review and stake in the design.   

Objectives and Review Questions 

The review objectives and questions are as stated in the Terms of 

Reference. 

 

The objective of the work is to provide a comprehensive review of the 

CBT-SED activities to date as the basis for decisions about a new 

phase of support to the Lao tourism sector. 

Stakeholder Analysis 

This table shows the stakeholders and outlines their interest in the 

review, any issues or constraints and their expected involvement. A 

list of intended interviewees is attached as Appendix B and a 

programme for the review mission is attached as Appendix C. 

Stakeholder Interest/stake Issues/constraints Involvement/ 

participation 

New Zealand 

Embassy, 

Bangkok 

Project Oversight 

(Primary)  

Nil - willing and 

welcoming 

Briefings and 

debriefing around  

visit 

Project 

Coordination Unit 

(PCU) 

Project Coordination 

(Primary) 

Nil - willing and 

welcoming 

Briefings, 

debriefings and 

group meetings, 

individual 

consultations  
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Stakeholder Interest/stake Issues/constraints Involvement/ 

participation 

Project 

Implementation 

Sites (PIUs) 

(Luang Namtha, 

Xieng Khouang, 

Khammouane, 

Bolikhamxay) 

Project 

Implementation 

(Primary) 

Meetings arranged, 

apparently without 

difficulty 

Group meetings 

and individual 

consultations  

Community 

groups and 

individuals in 

provinces seeking 

to participate in 

tourism 

Project beneficiaries 

(Primary) 

Time constraints may 

prevent first hand 

consultations in the 

review phase  

Consultations 

with secondary 

sources in 

Vientiane and in 

the provinces as 

possible   

Asian 

Development 

Bank (Lao PDR & 

Thailand) 

Partner project in 

tourism (Primary?) 

Nil - willing and 

welcoming 

Individual 

meetings 

SDC Partner donor in 

tourism (Primary?) 

None expected Individual 

meeting 

JICA Partner Donor   

(Secondary) 

None expected Individual 

meeting 

GIZ Partner Donor   

(Secondary) 

None expected Individual 

meeting 

Travel agents Tourism industry 

linkages  

(Secondary - perhaps 

one day Primary?) 

None expected Workshop 

Private sector 

operators, tour 

operators, tour 

guides 

Tourism industry 

linkages  

(Secondary - perhaps 

one day Primary?) 

None expected Workshop 
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Intended Results of the Activity 

This table contains the reviewer’s comments against the CBT-SED programme results diagram: 

Part 1. Existing Results Diagram: Activities and Input Table Reviewerôs Comments 

Outputs  Activities to Delivery 

Outputs 

Inputs to Resource Activities Review Approach 

1. Updated national & provincial tourism strategies and action plans and tourist site management plans 

developed (Planning and Cooperation Department) 

- Update 

provincial tourism 

strategies and 

action plans 

- Stakeholder meetings & 

workshops 

- Study visit on CBT and 

supply chain for provincial 

stakeholders 

- Update and approve 

plans 

- Funded as part of the Grant  

- MICT will provide staff time 

- Technical Advisors provide assistance 

as needed. 

- Total funds allocated: $73,150 (USD) 

- $95,000 (NZD) 

Reviewer will check outputs/outcomes of this 

work by: analysing baseline and progress 

reports; consulting the PCU,  MOICT Planning 

and Cooperation Department  and PIUs and 

provincial tourism officials; personally 

assessing the updated strategies and action 

plans; and asking the views of private sector 

tourism operators and other interested 

stakeholders regarding their value   

- Develop tourist 

site management 

plans 

- Review and develop site 

planning methodology 

- Site surveys, consultation 

with stakeholders and draft 

plans 

- Approval and 

dissemination of plans 

- Funded as part of the Grant  

- MICT will provide staff time 

- Technical Advisors provide assistance 

as needed 

- Total funds allocated: $100,200 

(USD) $130,130 (NZD) 

- Government fund contribution for 

surveys of 6 sites. 

Reviewer will check outputs/outcomes of this 

work by: analysing baseline and progress 

reports; consulting PCU,  MOICT Planning and 

Cooperation Department and PIUs and 

provincial tourism officials; personally 

assessing the tourist site management plans; 

and asking the views of private sector 

tourism operators  and other interested 

stakeholders regarding their value  
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2. Marketing strategies, promotional materials, media and research tools developed and implemented 

(Marketing and Promotion Department) 

- Development 

and production of 

promotional 

materials and 

media tools 

- Design and print maps, 

brochures, guidebooks, 

etc. 

- Production of promotional 

videos 

- Review and update 

website design and content 

- Touch screen kiosks 

developed and deployed 

- Funded as part of the Grant  

- MICT will provide staff time 

- Technical Advisors provide assistance 

as needed. 

- Total funds allocated: $262,594 

(USD), $341,031 (NZD) 

Reviewer will check  outputs/outcomes of this 

work by: analysing baseline and progress 

reports; consulting the PCU,  MOICT 

Marketing and Promotion Department and the 

PIUs and provincial tourism officials; 

personally assessing the promotional 

materials and media tools; and asking the 

views of private sector tourism operators  

and other interested stakeholders regarding 

their value  

- Development of 

marketing 

strategies  

- Conduct basic marketing 

research at the provincial 

level 

- Review and update 

provincial marketing 

strategy and action plan 

- Develop marketing 

research survey tools 

- Conduct marketing 

research 

- Participation in national-

regional tourism trade 

shows 

- Funded as part of the Grant  

- MICT and PTDs will provide staff time 

- Technical Advisors as well as other 

development partners will provide 

assistance as needed. 

- Total funds allocated: $67,760 (USD), 

$$88,000 (NZD) 

Reviewer will check outputs/outcomes of this 

work by: analysing baseline and progress 

reports; consulting PCU,  MOICT Marketing 

and Promotion Department and PIUs and 

provincial tourism officials; personally 

assessing the provincial marketing strategies; 

and asking the views of private sector 

tourism operators and other interested 

stakeholders regarding the value of the 

provincial marketing activities 

3. ASEAN tourism standards and tourism business support (Hotel and Tourism Management Department) 
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- Implement 

ASEAN tourism 

standards 

programme 

- Research, adapt and 

approve ASEAN tourism 

standards relevant to the 

MICT’s Hotel and Tourism 

Management Department, 

such as CBT and 

restaurant standards 

- Funded as part of the Grant  

- MICT will provide staff time 

- Technical Advisors provide assistance 

as needed 

- Total funds allocated:$30,800 (USD),  

$40,000 (NZD) 

Reviewer will check  outputs/outcomes of this 

work by: analysing baseline and progress 

reports; consulting PCU and  MOICT Hotel 

and Tourism Management Department; 

personally assessing the standards; and 

asking the views of private sector tourism 

operators and other interested stakeholders 

regarding their value. 

- Promotion for 

tour operator and 

accommodation 

investment  

- Design and publish a 

"how to" guide on tourism-

sector investment 

- National & provincial 

workshops on establishing 

tour businesses 

- Funded as part of the Grant  

- MICT will provide staff time 

- Technical Advisors provide assistance 

as needed 

- Total funds allocated: $65,450 (USD), 

$85,000 (NZD) 

Reviewer will check  outputs/outcomes of this 

work by: analysing baseline and progress 

reports; consulting PCU,  MOICT  Hotel and 

Tourism Management Department and PIUs 

and provincial tourism officials; personally 

assessing the "how to" guide; and asking the 

views of private sector tourism operators  

and other interested stakeholders regarding 

the value of the guides and the workshops. 

- Develop tourism 

businesses 

classification 

database 

- Develop and maintain 

tourism businesses 

classification database 

- Funded as part of the Grant  

- MICT will provide staff time 

- Technical Advisors provide assistance 

as needed 

- Total funds allocated: $9,240 (USD), 

$12,000 (NZD) 

Reviewer will check  outputs/outcomes of this 

work by: analysing baseline and progress 

reports: analysing progress reports; 

consulting PCU and the  MOICT Hotel and 

Tourism Management Department; personally 

assessing the  businesses classification 

database; and asking the views of private 

sector tourism operators  and other 

interested stakeholders regarding its value 
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- Production of 

hotel classification 

directory 

- Production of hotel 

classification directory 

- Funded as part of the Grant  

- MICT will provide staff time 

- Technical Advisors provide assistance 

as needed 

- Total funds allocated: $17,325 (USD), 

$22,500 (NZD) 

Reviewer will check  outputs/outcomes of this 

work by: analysing baseline and progress 

reports; consulting PCU and the MOICT Hotel 

and Tourism Management Department; 

personally assessing the hotel classification 

directory; and asking the views of private 

sector tourism operators  and other 

interested stakeholders regarding its value 

4. Equitable tourism development through the implementation of gender and ethnic minority development 

plans  

- Implement 

gender and 

ethnic minority 

development 

plans 

- Review and update 

gender & ethnic 

economic development 

plans 

- Workshops on anti-

trafficking and safe 

migration 

- Funded as part of the Grant  

- MOICT and PTDs will provide staff time 

- Technical Advisors and external 

consultants will provide assistance 

as needed. 

- Total funds allocated: $33,880 

(USD), $44,000 NZD 

Reviewer will check  outputs/outcomes of this 

work by:   analysing baseline and progress 

reports; consulting  MOICT and PCU; and 

personally assessing the  gender and ethnic 

minority development plans, and asking the 

views of develomemt specialists and other 

interested stakeholders regarding their value.     

5. Improved capacity of the MOICT and PTDs to develop pro-poor tourism products (CBT pro-poor supply chains) 

- Capacity 

building of PIUs: 

PCU, PIU, and 

PTD staff 

- English/foreign 

language training 

- Computer use training 

- Funded as part of the Grant  

- MOICT and PTDs will provide staff time 

- Technical Advisors provide 

assistance as needed. 

- Total funds allocated: $61,600 

(USD), $80,000 NZD 

Reviewer will check  outputs/outcomes of this 

work by:   analysing baseline and progress 

reports; consulting  MOICT, PCU, PIUs and 

PTD staff, and asking the views of concerned 

stakeholders regarding the outcomes. 
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- Pro-poor 

tourism 

awareness 

programmes 

- District level pro-poor 

tourism awareness 

seminars 

- Funded as part of the Grant  

- MOICT and PTDs will provide staff time 

- Technical Advisors provide 

assistance as needed. 

- Total funds allocated: $15,400 

(USD), 20,000 NZD 

Reviewer will check  outputs/outcomes of this 

work by:  analysing baseline and progress 

reports; consulting  MOICT, PCU, PIUs and 

PTD personnel; and asking the views of 

private sector tourism operators  and other 

interested stakeholders regarding their value. 

6. Pro-poor tourism product development through investment and skills training 

- Development 

of community-

based tourism 

products 

- Detailed survey and 

assessment of CBT 

products 

- Establishment of 

community stakeholder 

groups 

- Establishment of 

village-specific CBT rules 

& operational 

agreements 

- Support to small, local 

inbound tour operators 

- Funded as part of the Grant  

- MOICT and PTDs will provide staff time 

- Technical Advisors provide 

assistance as needed. 

- Total funds allocated: $129,360 

(USD), $168,000 NZD 

Reviewer will check  outputs/outcomes of this 

work by:  analysing baseline and progress 

reports; consulting  MOICT, PCU, PIUs and 

PTD personnel; and asking the views of 

private sector tourism operators  and other 

interested stakeholders about the new 

products 
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- Establishment 

of National CBT 

Field Training 

Site 

- Review and draft CBT-

related course training 

materials 

- Develop management 

systems and trainer job 

descriptions 

- Recruit & train MOICT-

based trainers 

- Develop professional 

certification schemes for 

trainees 

- Design and publish 

training manuals and 

course packs 

- Construct National CBT 

Training Center facility 

at PTD site 

- Funded as part of the Grant  

- MOICT and PTD will provide staff time 

- Technical Advisors provide 

assistance as needed. 

- Total funds allocated: $77,770 

(USD), $101,000 NZD 

Reviewer will check  outputs/outcomes of this 

work by:   analysing baseline and progress 

reports; consulting MOICT, PCU, PIUs and 

PTD personnel; personnally viewing course 

materials, manuals, training packs,etc,and 

asking the views of private sector tourism 

operators and other interested stakeholders 

about the value of the Training.  

- Pro-poor 

tourism 

awareness 

programmes 

- Village level pro-poor 

tourism awareness 

seminars 

- Funded as part of the Grant  

- MOICT and PTDs will provide staff time 

- Technical Advisors provide 

assistance as needed. 

- Total funds allocated: $36,960 

(USD), $48,000 NZD 

Reviewer will check  outputs/outcomes of this 

work by:   analysing baseline and progress 

reports; consulting MOICT, PCU, PIUs and 

PTD personnel; and asking the views of 

community advisors and other commentators 

associated with communities regarding the 

value of these programmes 
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- 

Entrepreneurship 

and tourism 

skills training for 

local people 

- Entrepreneurship 

training 

- Marketing training for 

small tourism 

businesses 

- Provincial and village 

guide training 

- English/foreign 

language training 

- Training on community 

fund management 

- Funded as part of the Grant  

- MOICT and PTDs will provide staff time 

- Technical Advisors and external 

consultants will provide assistance 

as needed. 

- Total funds allocated: $127,820 

(USD), $166,000 NZD 

Reviewer will check  outputs/outcomes of this 

work by:   analysing baseline and progress 

reports; consulting  MOICT, PCU, PIUs and 

PTD personnel; and asking the views of 

private sector tourism operators, community 

advisors and other commentators associated 

with communities regarding the value of 

these programmes 
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- Development 

of  pro-poor 

tourism  supply 

chains 

- Survey and map 

linkages between local 

producers and 

consumers 

- Exchange visits & 

workshops for 

traders/suppliers and 

producers 

- Technical and skills 

training on value adding 

to local products 

- Support local 

producers to attend 

trade fairs 

- Assist villagers to 

enter into equitable 

supply agreements with 

traders 

- Funded as part of the Grant  

- MOICT and PTDs will provide staff time 

- Technical Advisors and external 

consultants will provide assistance 

as needed. 

- Total funds allocated: $200,200 

(USD), $260,000 NZD 

Reviewer will check  outputs/outcomes of this 

work by:   analysing baseline and progress 

reports; consulting  MOICT, PCU, PIUs and 

PTD personnel; and personnally reviewing the 

supply chain surveys, reports of training and 

trade fairs and any agreements with traders.   
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- Design and 

Construct Small-

Scale Tourism 

Infrastructure 

 - Sanitation and water 

systems 

 – Tourist information 

centre 

 - Access  trails, 

signage, bridges, river 

piers 

 - Community lodges, 

viewpoints, markets 

- Funded as part of the Grant  

- MOICT and PTDs will provide staff time 

- Technical Advisors and external 

consultants will provide assistance 

as needed. 

- Total funds allocated: $847,770 

(USD), $1,101,000 NZD 

Reviewer will check  outputs/outcomes of this 

work by:  analysing baseline and progress 

reports; consulting  MOICT, PCU, PIUs and 

PTD personnel; and either personally viewing 

or reviewing reports of small scale tourism 

infrastructure.  

7. Formation of tourism networks and stakeholder associations 

- Creation of 

tourism 

networks and 

stakeholder 

associations 

- Develop provincial 

tourism stakeholders 

network operating 

document 

-.Conduct tourism 

stakeholders network 

meetings 

- Disseminate 

information on the 

network & membership 

promotion 

- Exposure tour to 

successful CBT projects 

- Funded as part of the Grant  

- MOICT and PTDs will provide staff time 

- Technical Advisors and 

stakeholders will provide assistance 

as needed. 

- Total funds allocated: $100,100 

(USD), $130,000 NZD 

Reviewer will check outputs/outcomes of this 

work by:   analysing baseline and progress 

reports; consulting  MOICT, PCU, PIUs and 

PTD personnel; and asking the views of 

private sector tourism operators, community 

advisors and other commentators associated 

with provincial community tourism regarding 

the value of the networks, associations, 

exposure tours.  
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Part 2. Existing Results Diagram: Results Measurement Table Reviewerôs 

Comments 

Results Indicators Baseline Information 

and Targets 

Methodology and Data 

Sources 

Review 

Approach 

Long-term outcomes (10-15 years) 

Laos’ tourism 

sector 

contributes to 

national  

economic 

development 

 

- Increase tourist 
arrivals from 2010 
levels 
- Increase in average 
tourist length of stay 
from 2010 levels 
- Increase in total 
tourism spending from 
2010 levels  
- increase in direct and 
indirect Employment in 
tourism sector 
- increase in 
percentage of 
contribution to the 
National GDP  
 

- Baseline: 
2,513,028 
Target: 4,099,651 
- Baseline: 4.5 
Target: 6.0 
- Baseline: 
$381,669,031 USD 
Target:$ US 
4,620,152,872 

-  Ministry of Informaton, 
Culture and Tourism 
- National statistic Center 
- statistics from Ministry of 
Trade and Industry 
- Immigration Department 

Reviewer will update 

statistics from these 

sources and review 

progress. 

Medium-term outcomes (5 to 10 years) 

1.  Improved 

site 

management, 

marketing and 

tourism 

standards 

i. percentage of plan 

implemented 

Baseline: 0 
 
Target: 50 

- Information available 

from official statistics 

(MICT & PDICT) 

- tourist satisfaction 

survey 

- Provincial development 

budget 

Reviewer will update 

statistics from these 

sources and review 

progress. ii. Marketing: 

Number of tourism 

arrivals 

iii. tourist 

satisfaction 

iv. Visitor frequency 

Baseline: 2,513,028 
Target: 3 million 
visitors 
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iii. Tourism 

standards: Number 

of tourism standards 

in place 

Baseline: 0 
Target: 4 standards 

 

2. Improved 

tourism 

management 

skills of the  

MICT and 

PDICTs 

 

- Increase in the 

number of tourism 

plans approved and 

implemented 

- Baseline: 0 
Target: 70 

- Information available from 
government plans and 
reports 

Reviewer will seek 

information on the relative 

number of tourism plans 

approved and 

implemented.  

3. Increased 

tourism revenue 

in 4 provinces 

-  

- increase tourism 

income per 

household in 4 

targeted province 

Baseline: 
 
Target:  

- Information available from 
government plans and 
reports 

Reviewer will seek 

information on the relative 

number of tourism plans 

approved and 

implemented. 

Short-term outcomes 

1. Standards set 

and plans 

implemented for 

site 

management, 

marketing and 

tourism 

management 

- Number of action 

plans developed 

- Target: 38 Information available from 
government plans and 
reports 

Reviewer will seek 

information on whether 

standards have been set 

and plans implemented 

site management, 

marketing and tourism 

management 

2. Increased 

knowledge of the 

MICT and 

- Number of MOICT 

staff benefiting from 

training 

- Target: 50 
- Target: 60 

- Information available from 
records of training 
participation 

Reviewer will review the 

records of training 

participation 
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PDICTs to 

develop tourism 

products 

- Number of PTD 

staff benefiting from 

training and project 

engagement 

3. Improved pro-

poor tourism 

products 

(community-

based tourism 

and value chain 

interventions) 

- Number of new 

CBT interventions 

developed/ 

improved 

- Number of new 

value chain 

interventions 

developed 

- Number of gender 

and ethnic minority 

participation plans 

prepared 

- Percentage of 

beneficiaries of CBT 

and value chain 

interventions that 

are women.  

- Percentage CBT 

and value chain 

interventions that 

benefit ethnic 

minorities 

- Target: 8 
 
- Target: 8 
 
- Target: 4 

 

-Target: 50% 

 

- Target: 50% 

Information available from: 
- Project activity reports 
- Bi-annual implementation 
review and planning 
workshops 

Reviewer will review the 

project activity reports and 

outcomes of bi-annual 

implementation review and 

planning workshops 

 

Outputs 

1. Updated provincial tourism strategies and action plans and tourist site management plans developed (Planning 

and Cooperation Department) 
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- Update 

provincial 

tourism 

strategies and 

action plans 

 

- Number of updated 
tourism strategies and 
action plans 

- Target: 11 

provincial and 1 

National 

Information available from 
updated tourism strategies 
and action plans 

Reviewer will seek 

information on the number 

of updated provincial 

tourism strategies and 

action plans and seek to 

assess the value of the 

updates through 

consultations with officials 

and private sector 

operators and, where 

possible, by personalling 

assessing plans.  

- Develop tourist 

site 

management 

plans 

- A site planning 
methodology  
- Site management 
plans 

- Target: 1 

- Target: 20 

Information available 

from existence of the 
site planning methodology 

Reviewer will seek 

information on the number 

of developed tourist site 

management plans and 

seek to assess the value of 

the plans through 

consultations with officials 

and private sector 

operators and, where 

possible, by personally 

assessing the plans 

2. Promotional materials and media tools produced and marketing research tools implemented (Marketing and Promotion 

Department) 

- Development 

and production 

of national-level 

promotional 

materials and 

media tools 

- Number of maps, 
brochures, 
guidebooks,… 
- Number of promotional 
videos 
- The national level 
tourism website to be 
regularly updated  

- Target: 10,000 
units 
- Target: 4 
- Target: 1 
update/month 
 
- Target: 4 
- Target: 4 

Information available 

from: 

- Existence of materials 

- Existence of videos 

- Evidence of website 

 

Reviewer will seek 

information on the amount 

of national-level marketing 

colateral produced and, 

principally throughout 

consultations with the 

private sector operators, 
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- Number of kiosks 
operating 
- Development of 
research tools 

- Kiosks in operation 

- Existence of tools 

assess its perceived value 

to the industry  

- Development 

of provincial-

level marketing 

strategies & 

promotion 

materials 

- Market research 

reports 

- Marketing 

strategies and action 

plans 

- Number of maps, 

brochures, 

guidebooks, etc 

- Number of shows 

attended 

- Provincial tourism 
websites 

- Target: 4 (1/prov.) 
- Target:  4 (1/prov.) 
- Target: 16 (4/prov.) 
- Target: 2 

Information available from: 
- Existence of reports 
 - Existence of 
strategies/plans 
-  Existence of promo 
materials 

- Records of 

participation 

Reviewer will seek 

information on the amount 

of provincial-level 

marketing colateral 

produced and, principally 

throughout consultations 

with the private sector 

operators, assess its 

perceived value to the 

industry 

3. ASEAN tourism standards program, tourism businesses classification database and hotel classification directory 

developed with tour operator and accommodation investment promoted (Hotel and Tourism Management 

Department) 

- Implement 

ASEAN tourism 

standards 

program 

- Research, adapt 

and approve ASEAN 

tourism standards 

relevant to the 

MOICT’s Hotel and 

Tourism Management 

Department, such as 

CBT and restaurant 

standards 

- Target: 2 ses 
standards 

- Completed standards Reviewer will consult with 

MOICT personnel and ask 

private sector operators 

about progress on ASEAN 

standards.  
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- Promotion for 

tour operator 

and 

accommodation 

investment  

- Increased number of 
registered tourism 
businesses 

- Baseline: 
- Baseline: 3,353 
Target:  (+20%) 

- Businesses registration 

records 

Reviewer will consult with 

MOICT personnel and 

other officials on relative 

increases in tourism 

business registrations 

- Develop 

tourism 

businesses 

classification 

database 

Tourism businesses 
classification database 

- Target: 1 - Existence of database Reviewer will consult with 

MOICT personnel and 

private sector operators 

about progress with and 

value of the tourism 

businesses classification 

databases 

- Production of 

hotel 

classification 

directory 

Hotel classification 
directory 

- Target: 1 - Existence of directory Reviewer will consult with 

MOICT personnel and 

private sector operators 

about progress with and 

value of the hotel 

classification directory 

4. Equitable tourism development through the implementation of gender and ethnic minority development plans 

- Implement 

gender and 

ethnic minority 

development 

plans 

- Development and 
implementation of plans 
- Total aprticipation of 
women and ethnic 
minorities in project 
activites 

- Target: 4 
- Minimum of 50% 

Information available 

from existence of plans 

Reviewer will seek up-to-

date information on the 

existence and 

implementation of gender 

and ethnic minority 

development plans 

5. Improved capacity of the MOICT and PTDs to develop pro-poor tourism products (CBT pro-poor supply chains) 

- Capacity 

building of PCU, 

PIU, and PTD 

- Number of participants - Target: 30 Information available 

from records of 

participation 

Reviewer will seek 

summaries of the capacity 

building activities and 

number of participants.  
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staff 

- Pro-poor 

tourism 

awareness 

programmes 

- Number of district-

level participants 

- Target: 200  

(50/province X 4) 

Information available 

from: 

- Records of 

participation 

Reviewer will seek 

summaries of the district-

level pro-poor tourism 

awareness programmes 

and number of 

participants. 

6. Pro-poor tourism product development through investment and skills training 

- Development 

of community-

based tourism 

products 

- Number of sites that 
have new tourism 
products 

- Target: 8 Information available from: 
- Evidence of product 
development at project 
sites, or 
- Project activity reports, or 
- Bi-annual implementation 
review and planning 
workshops 

Reviewer will seek to view 

new products and review 

project activity reports in 

this regard. 

- Establishment 

of National CBT 

Field Training 

Site: 

 

- Number of training 
materials drafted 
- Management system 
and job descriptions 
- Number of trainers 
trained and recruited 
- Number of training 
materials published 
-  Number of expected 
graduates 

- 10 
- 6 
-10 
- 10 
- 50 

Information available from: 
- Existence of training 
materials 
- Existence of  operational 
guidelines and job 
descriptions 
- Trainers recruitment 
records 
- Existence of school 

Reviewer will seek to 

review training materials, 

operational guidelines, job 

descriptions, trainers 

recruitment records and 

inquire about the existence 

of the National CBT Field 

Training Site. 

  

- Pro-poor 

tourism 

awareness 

programmes 

- Number of villages-

level participants 

- Target: 1,600  
(100/villages X 16 
villages) 

Information available 

from: 

- Records of 

participation 

Reviewer will seek to 

review summaries of the 

village-level pro-poor 

tourism awareness 

programmes and number 
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of participants. 

- 

Entrepreneurship 

and tourism 

skills training for 

local people 

- Number of local 

people trained 

- Target: 2,420 

 

- Information available 

from records of 

participation 

Reviewer will seek to 

review records of 

participation and ask the 

opinons of private sector 

operators and community 

commentators about the 

entrepreneurship and 

tourism skills training.  

- Development 

of  pro-poor 

tourism  supply 

chains 

- Number of supply 

chain that have been 

developed or 

strengthened  

- Number of people 

trained 

- Number of people 

affected  

- Target: 8 
- Target: 800 
- Target: 1,200 (8 X 
150) 

Information available from:  
- Project reports 

- Records of 

participation 

- Community surveys 

Reviewer will review 

projects reports, records of 

participation and survey 

results. 

- Design and 

Construct Small-

Scale Tourism 

Infrastructure 

- Number of 
infrastructures initiatives 
carried out 

- Target: 32 (8 X 4) Information available from: 
- Project reports 
- Construction contracts 

Reviewer will view 

infrastructure projects 

where possible  and assess 

project reports 

7. Formation of tourism networks and stakeholder associations 

- Development 

of marketing 

strategies & 

promotion 

- Market research 

reports 

- Marketing 

strategies and action 

- Target: 4 (1/prov.) 
- Target:  4 (1/prov.) 
- Target: 16 (4/prov.) 
- Target: 2 

Information available from: 
- Existence of reports 
 - Existence of 
strategies/plans 
-  Existence of promo 

Reviewer will seek 

information from reports / 

strategies / plans and 

assess promo materials 

and records of 



                  Review Plan: Review of the Community-Based Tourism for Sustainable Economic Development (CBT-SED) Project, Lao PDR                                                             Page 79 of 107 

materials plans 

- Number of maps, 

brochures, 

guidebooks, etc 

- Number of shows 

attended 

- Provincial tourism 

websites 

materials 

- Records of 

participation 

participation 

 

- Creation of 

tourism 

networks and 

stakeholder 

associations 

- Number of tourism 
networks and 
stakeholder associations 
formed 

- Total number of 

participants in 

activities 

 

- Target: 4 

(1/prov) 

 

- Target: 640 

(40/meeting X16 

meetings) 

Information available 

from: 

- Formation Agreements 

of Networks 

- Records of 

participation in activities 

Reviewer will review 

formation agreements and 

records of participation in 

activities 

.  
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Part 3. Existing Results Diagram: Monitoring and Evaluation Workplan Reviewerôs 

Comments 

Monitoring & 

Evaluation 

Tasks 

Approach 

(methods, 

processes and 

tools) 

Timeline Roles and 

Responsibilities 

Deliverables 

and Reporting 

Indicative Cost  

Monitoring  

Step 1: Collect baseline data  

1.1 Collect 

baseline 

data all, 

relevant, 

indicators 

-  Primary from 

field survives 

and key 

informant 

interviews 

- Secondary 

data from 

existing reports 

July 2011 Lead: PCU, 

PIUs 

Support: 

Project 

Baseline 

report, 

September 

TA: 8 days 

Funding: 

$4,000 (USD), 

$5,195 NZD 

 

Reviewer has 

this baseline 

data  

Step 2: Implement monitoring  
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2.1 Collect 

required  

data 

2.2 Analyse 

data and 

ready for 

reporting  

 

- Field notes, 

discussions 

with project 

staff and key 

informants 

- Prepare 

activity, 

quarterly and 

bi-annual 

reports 

Ongoing Lead: PCU, 

PIUs 

Support: 

Activity, 

quarterly, and 

bi-annual 

reports 

TA: 8 days 

Funding: 

$4,000 (USD), 

$5,195 NZD 

 

Reviewer has 

these reports  

Evaluation (Note – Evaluations must be based on the Rules and Standards in the soon-to-be released 
Evaluation Policy and Guidelines) 

Step 3: Undertake Evaluations  (6-Month, Mid-Point and Project End) 

3.1 6-Month 

Evaluations 

- Collectively 

review and 

discuss project 

implementation 

and results.  

- Record 

progress and 

note significant 

factors 

influencing 

implementation 

and results 

achieved. 

Every 6 

months 

Lead: PCU, 

PIUs 

Support: MFAT 

Overall project 

and activity 

workplans and 

6-month 

project 

reporting 

TA: 8 days 

Funding: 

$5,000 (USD), 

$6,494 NZD 

 

Reviewer has 

these reports 
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3.2. 

Management 

Response 

- Incorporate 

results into the 

workplan for 

the following 

planning period 

to strengthen 

ongoing project 

delivery 

Every 6 

months 

Lead: PCU and 

MFAT 

Support: PIUs 

Improvements 

reflected in 

subsequent 

workplan 

TA: 2 days 

Funding: 

Reviewer will 

assess 

whether this 

was done 

3.3 * Mid-

point 

Evaluation 

(* If deemed 

necessary by 

MFAT) 

- Review and 

discuss project 

implementation 

and results. 

June 2012 Lead: PCU and 

MFAT 

Support: PIUs 

Mid-term 

evaluation 

report 

TA: 8 days 

Funding: 

$3,000 (USD), 

$3,896 NZD 

Reviewer has 

this reports 

3.2. 

Management 

Response 

- Make changes 

if necessary 

- Decide on 

options for a 

subsequent 

project 

June 2012 Lead: PCU and 

MFAT 

Support: PIUs 

- 

Improvements 

incorporated 

into project 

management 

and 

implementation 

approach if 

required 

TA: 2 days 

Funding: 

Reviewer will 

assess 

whether this 

was done 
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3.3 Project 

End 

Evaluation 

- Review and 

discuss project 

implementation 

and results. 

December 

2013 

Lead: PCU and 

MFAT 

Support: PIUs 

- Project end 

evaluation 

report 

TA: 4 days 

Funding: 

$3,000 (USD), 

$3,896 NZD 

Current 

review and 

design work 

3.2. 

Management 

Response 

- Decision on 
project’s 
success and 

the option 
for 

continuing 
support 

December 
2013 

Lead: PCU and 

MFAT 

- Statement 
of project 
success and 

continuation 
possibilities 

TA: 2 days 

Funding: 

Current 

review and 

design work 
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Information Collection 

This table shows what information will be collected and how. 

Question Information 

required 

Information source Method 

Objective 1: To assess the relevance of the CBT-SED programme 

1. To what extent does 

the activity continue to 

be relevant to 

beneficiaries, the New 

Zealand Aid Programme 

and partner country 

development priorities? 

Perceptions of 

relevance 

All project 

stakeholders  

Consultations, 

empathy, 

analysis 

2. To what extent have 

the benefits from the 

activity addressed the 

needs of the different 

groups of stakeholders? 

Perceptions of 

benefits 

All project 

stakeholders 

Consultations, 

empathy, 

analysis 

3. To what extent is the 

programme approach 

(community based 

tourism) relevant and 

appropriate to the 

context of the Lao 

tourism sector? Are 

there other approaches 

that are now more 

appropriate? 

Perceptions of 

relevance and 

appropriateness 

Any stakeholders 

willing to lift their 

sights above the 

project detail – 

especially high level 

officials, senior 

industry players, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

analysis 

Objective 2: To assess the effectiveness of the CBT-SED programme 

1. To what extent have 

intended outcomes of 

the Activity been 

equitably achieved as a 

result of the activity? 

Perceptions of 

equitable results 

All project 

stakeholders  

Consultations, 

empathy, 

analysis 

2. What unintended 

outcomes (positive and 

negative) have occurred 

as a result of the 

activity? 

Perceptions of 

unintended 

outcomes 

All project 

stakeholders 

Consultations, 

empathy, 

analysis 
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Question Information 

required 

Information source Method 

3. What has constrained 

or enhanced the 

achievement of 

outcomes? 

Explanations of 

constraints and 

enhancements  

Project overseers, 

project managers, 

partner donors, 

experienced aid 

professionals  

Consultations, 

empathy, 

analysis 

4. How have the 

different risks and 

challenges that have 

emerged during the 

implementation of the 

project been managed? 

Explanations of 

constraints and 

aids  

Project overseers, 

project managers, 

partner donors, 

experienced aid 

professionals  

Consultations, 

empathy, 

analysis 

Objective 3: To assess the efficiency of the CBT-SED programme 

1. Have resources been 

used in the best areas, 

and in the best possible 

way, in order to provide 

value for money? 

Perceptions of 

resource use and 

value for money 

Project overseers, 

project managers, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

analysis 

2. What is the quality of 

partner and MFAT 

management (e.g., 

activity planning, 

financial management, 

monitoring and 

evaluation, and risk 

management)? 

Perceptions of 

partner and MFAT 

management 

Project overseers, 

project managers, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

analysis 

3. Is the activity well-

coordinated with other 

development support 

provided to the Lao 

tourism sector? 

Perceptions of 

coordination and 

support 

Project overseers, 

project managers, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

analysis 

Objective 4: To assess the sustainability of the CBT-SED programme 

1. What is the likelihood 

of continued long-term 

benefits after the activity 

has been completed? 

 

Indications of real 

value to 

provincial, 

industry and 

community 

agendas 

Private sector and 

community views, 

plus reviewer’s 

assessment  

Field visits, 

consultations, 

and comparisons 

with other 

projects 

2.To what extent does 

the activity promote 

local ownership and 

develop local capacity?   

Indications of 

local ownership 

and local capacity 

building 

Private sector and 

community views, 

plus reviewer’s 

assessment  

Field visits, 

consultations, 

and comparisons 

with other 

projects 

Objective 5: To assess the impact of the CBT-SED programme 
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Question Information 

required 

Information source Method 

1. What positive and 

negative impacts have 

resulted to date and are 

likely to result from the 

activity after it is 

completed?  

Indications of 

positive and 

negative impacts 

Private sector and 

community views, 

plus reviewer’s 

assessment  

Field visits, 

consultations, 

and comparisons 

with other 

projects 

2. What would have 

happened without the 

activity? 

Indications of 

change 

Private sector and 

community views, 

plus reviewer’s 

assessment  

Field visits, 

consultations, 

and comparisons 

with other 

projects 

Objective 6: To assess the extent to which cross cutting issues have been 

addressed by the CBT-SED programme 

1.To what extent does 

the activity identify and 

promote gender equality 

and women’s 

empowerment? 

Indicators of 

gender promotion 

and women’s 

empowerment  

Project reports, 

project overseers, 

project managers, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

analysis 

2. To what extent does 

the activity protect and 

promote human rights? 

Indicators of the 

activity protecting 

and promoting 

human rights 

Project reports, 

project overseers, 

project managers, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

analysis 

3. To what extent does 

the activity protect the 

environment and 

manage environmental 

impacts and risks? 

Indicators of the 

activity protecting 

the environment 

and managing 

environmental 

impacts and risks 

Project reports, 

project overseers, 

project managers, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

analysis 

Objective 7: To make recommendations on the possible scope and direction of 

further New Zealand development assistance to the Lao tourism sector. 

1. How has the operating 

context (Lao tourism 

sector, local 

development needs, 

partner development 

plans and NZ 

development objectives) 

changed since the CBT-

SED activity was 

designed, and how 

should these changes 

influence future New 

Zealand assistance? 

Commentary on 

the changes that 

have occurred in 

the operating 

context  

Project overseers, 

project managers, 

senior officials, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

analysis 
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Question Information 

required 

Information source Method 

2. What specific areas, 

sub-sectors and/or 

approaches should future 

New Zealand assistance 

target? 

Commentary on 

worthy new areas 

and approaches  

Project overseers, 

project managers, 

senior officials, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

analysis 

3. Outline a proposed 

goal, key outcomes and 

indicative outputs in the 

format of a Results 

Diagram. 

Results diagram 

showing 

commentary on 

worthy new goals 

and outcomes and 

reviewer’s 

assessments 

Project overseers, 

project managers, 

senior officials, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

assessment, 

visualisation, 

more 

consultations 

4. Discuss the possible 

implementation 

arrangements for the 

new activity (e.g. the 

respective roles of key 

stakeholders – central 

and provincial 

government, private 

sector etc.)? 

Commentary on 

possible new 

implementation 

arrangements 

Project overseers, 

project managers, 

senior officials, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

assessment, 

visualisation, 

more 

consultations 

5. What lessons learned 

from the existing activity 

can be incorporated in 

the new activity? 

Commentary on 

lessons learned 

Project overseers, 

project managers, 

senior officials, 

partner donors, 

experienced aid 

professionals 

Consultations, 

empathy, 

assessment, 

 

Objective 8: To prepare an Activity Design Document – subject to MFAT approval to 

proceed - based on agreed recommendations and scope. 

 

Detailed Description of Review Methods 

The review work itself will begin with desk research to ensure a clear 

understanding of the background to the review. Briefings in 

Wellington and Bangkok will elicit the detail of current attitudes and 

opinions within MFAT.  

This will be followed by briefing meetings and interviews with key 

stakeholder groups and individuals in Vientiane and at the project 

sites in the provinces. A list of interviewees is attached as Appendix B 

and a reviewer’s programme of interviews is attached as Appendix C. 
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All of these meetings will be conducted using professional empathy - 

based on past experience with MICT and its partners and familiarity 

with many similar projects - and practiced techniques of active 

listening. A framework of key questions is attached as Appendix A. 

The information gathered will be cross-checked by asking observers 

of the programme, particularly partner projects, partner donors and 

the private sector.  

The rationale of this approach is to gather reliable information on 

perceptions of stakeholders with a view to comparing MFAT 

viewpoints with the attitudes and opinions of MICT and with the 

attitudes and opinions of other key stakeholder groups. Analysis of 

the results will aim to discover where perceptions align and where 

there are gaps in perception between groups.  

Beyond this, the reviewer will rely on a practiced benchmarking 

approach, comparing the CBT-SED project – its approach, processes, 

outputs and outcomes – with many other projects of a similar nature 

that the reviewer has either designed, managed, reviewed or 

otherwise been associated with over many years in Asia and the 

Pacific. The reviewer will draw comparisons between the methods and 

apparent successes and failures of the CBT-SED programme with 

those of other similar projects.  The aim of this benchmarking will be 

to establish gaps between the project and best practice elsewhere.  

The reviewer will attempt to form judgements quickly, during the 

review period in the provinces. Findings and likely directions of the 

review recommendations will be shared in outline at the wrap up 

meetings openly and clearly. The aim of this will be to gauge 

reactions from the project stakeholders to the review judgements and 

likely new directions. Stakeholder reactions will inform further follow 

up investigations and analysis.  

The draft report will then be compiled. The draft will: 

 Make an assessment of the objectives, results and impact of 

the CBT-SED programme in terms of relevance, efficiency, 

effectiveness, mitigating factors, sustainability, impact and 

cross cutting issues of project activities.  

 Provide commentary on whether or not an extension to the 

activity is recommended, and provide guidance as to potential 

future support to tourism in Lao PDR.   

 Identify challenges and recommend ways and approaches for 

technical cooperation activities to address these.  

After review by MFAT staff and stakeholders any revisions or 

alterations to the draft report negotiated and agreed with MFAT will 

be incorporated and the final report submitted. 
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Data/Information Analysis 

Assistance will be sought from project personnel accompanying the 

reviewer in Vientiane and in the provinces to: i) compile a list of 

persons consulted; ii) gather attendance lists from all workshops; and 

iii) maintain a list of documents sighted.  

Other than that, the reviewer will take personal responsibility for the 

recording of all qualitative information and for analysis of interview 

notes and all other information gathered.  

Cross-Cutting Issues 

The CBT-SED programme’s approach to gender equality, human 

rights and the environment will be assessed through consultations 

with experienced commentators, especially project overseers, project 

implementers, partner project managers, partner donors and other 

people with expertise and/or a wide perspective on these issues, 

coupled with the reviewer’s own insights and experience.  

Ethical Considerations 

The CBT-SED programme is at present dealing with government and 

private sector activity. The review is therefore unlikely to involve 

sensitive information from communities. In this regard there are not 

likely to be major ethical issues around how information is used, 

informed consent or possible harm from the use of information. The 

reviewer will offer and maintain confidentially in any cases where a 

stakeholder suggests the information they are giving is sensitive. This 

may apply for example to criticism of the programme.  

 

An overarching objective will be to engender ownership of the review 

outcomes by all stakeholders. For this reason, the reviewer’s general 

approach will be to share information and ideas freely. From the Lao 

government side, it is anticipated that officials will be keenly 

interested to inform the review. The degree of engagement of PTOs 

and provincial community stakeholders with the programme will be 

an important measure of progress.  

 

When any other ethical issues arise, the reviewer’s approach will be 

to engage MFAT personnel in an interactive, mutually instructive way. 

MFAT personnel will be asked for input on all ethical considerations, 

using their up-to-date understanding of MFAT’s norms and attitudes. 

In this way the reviewer will ensure the review matches MFAT’s 

ethical standards.  

 

An important broad ethical consideration will be that the genesis of 

MFAT’s involvement in tourism was around a very wholesome and 
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highly ethical developmental approach adopted by the Lao 

government. The approach was based on allowing free and 

independent tourist travel throughout Lao PDR but at the same time 

using government monitoring, pro-active planning and investments to 

ensure that the style of tourism that develops around the new tourist 

flows are wholesome and useful for the economic development of 

provincial communities.  The question of whethere this development 

approach is still valid will be an underlying concern. The interest and 

concern of officials about the tourism value chain and its impacts on 

provincial communities will be an important measure in this regard. 

 

Beyond this, the reviewer is being employed to act in a professional 

way with an independent viewpoint in the assessments and 

evaluations.  Where questions of ethics arise they will be exposed and 

reported. 

Limitations, Risks and Constraints 

At this stage there are no serious risks, limitations or constraints 

envisaged.  The two small concerns that have arisen in the process of 

preparing for the review are explained in the following chart.  

Risk/limitation/constraint Likely effect on review How this will be 

managed/mitigated 

Provinces having different 

levels of development and 

implementation of CBT-SED 

programme activities. 

Some areas may not have 

reached the planned 

objectives and may not 

have concrete results to 

show 

For this reason, all four 

provinces will be visited 

during the review. All four 

provincial stakeholders will 

be interviewed and current 

status reported on.  

As a consequence of the 

above mitigation, the 

reviewer will have limited 

time in each province. 

Immediate project 

stakeholders will be the 

focus of the visit. It may 

be difficult to see the 

wider context and to meet 

other stakeholders.  

The reviewer will take every 

opportunity to understand 

the wider tourism context 

and to meet industry and 

community players. More 

attention will be paid to this 

in the design visit.  

Feedback of Findings 

While on the road the reviewer will prepare a Powerpoint presentation 

of key points arising from the review. This will be used at the wrap up 

meeting in Vientiane on 20 February.  It will also be used on 21 

February in the debriefing with the Post. A draft report will then be 

prepared and circulated for comment.  Time has been allowed for 

feedback to be incorporated into the final report.     
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Documents to be Used in the Review 

Documents already passed to the reviewer to be used in the review 

are: 

 CBT-SED design documents 

 CBT-SED programme progress reports 

 Annual Monitoring Assessment reports for the CBT-SED 

programme 

 IDG Strategy and Sector Priorities 

 IDG Evaluation and Design Policies and Guidelines 

 CBT-SED Project Results Diagram 

 CBT-SED Project Results Framework 

 Six-monthly progress report  (01 April – 30 September 2011) 

 Six-monthly progress report  (01 April – 30 September 2012) 

 Six-monthly progress report ( 01 October 2012 – March 2013) 

 Six-monthly progress report  (01 April 2013 – 30 September 

2013) 

 CBT-SED annual progress report (01 April 2012 – 31 March 2013) 

 5th financial acquittal report (14/11/13) - latest status of project 

expenditure. 

 CBT-SED Baseline report 

 Justification letter requesting additional funds (21/04/13) 

 CBT-SED Grant Funding Arrangement (Original – January 20) 

 CBT-SED GFA Variation No 1 

 CBT-SED GFA Variation No 2 

 CBT-SED GFA Variation No 3 

Timeline 

This table shows the timing of key activities and deliverables for the 

review.  A detailed programme of in-countries activities is attached as 

Appendix C.   

Key activity Deliverable (output) Timing 

Background research and 

MFAT briefing 

Review plan 10 February 2014 

Briefing at NZ Embassy, 

Bangkok, field work in 

Lao PDR, briefings and 

interviews 

Draft Review Report 28 February 2014 

Final revisions and 

feedback 

Final Review Report 7 March 2014 
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Appendices 

Appendix A: Questions for Interviews and Workshops  

 

As appropriate in Asia, questions will be set in the context of polite 

and formal conversations.  Questions will vary in style and form 

according to the context and the people in the conversation.  The 

reviewer will call on years of experience to judge how best to 

approach each interview and each workshop.  

In all cases the reviewer will listen to explanations of programme 

activities, outputs and outcomes.  The reviewer will then ask probing 

question around seeking views on:  

-    Perceptions of value around the objectives, results and impact 

of the CBT-SED programme? 

-    relevance of the programme? 

-    efficiency of the programme? 

-    effectiveness of the programme? 

-    mitigating factors involved? 

-    sustainability of the programme outcomes? 

-    impacts and cross cutting issues? 

In some cases the reviewer will share ideas around the status of 

review and seek the views of interviewee on:  

-    Is an extension to the programme justifiable?   

-    What new directions should be taken in future support to 

tourism in Lao PDR?  

-    What should be in the terms of reference for the design of a 

new phase of support? 

-    What are the challenges likely to be involved and ways to 

overcome them? 

Appendix B: Proposed Interviewees 

Project Coordination Unit (PCU)  

-Mr Sounh Manvivong, Director, Tourism Development Department, 

Ministry of Information, Culture and Tourism 

-Mr Thaviphet Oula, Deputy Director of Tourism Development 

Department, Ministry of Information, Culture and Tourism, CBT-SED 

Programme Director thaviphet@yahoo.com  

-Mr Bounpheng Souliyanon, Director of Ecotourism Division, MoICT, 

CBT-SED Programme Manager yaliboun@yahoo.com  
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-Mrs Vilaphanh LuangAphay, Director of Financial Division, Financial 

Controller 

-Ms Acksonexay Rasttanavong, National Team Leader 

acksonsay@gmail.com 

-Mr Douglas Hainsworth, Former International Team Leader 

douglas.hainsworth@gmail.com  

-Ms. Taryn Bodrug, Volunteer (since June 2013) 

taryn.bodrug@gmail.com  

 

Project Implementation Units (PIUs) 

-Mr Phonesavath Kamonthong, Programme Director, Luang Namtha  

-Mrs Sommala Thomvisay, Programme Manager, Luang Namtha 

-Mr Khampheth Phommadueangkaisone, Programme Director, Xieng 

Khouang xkhtour@yahoo.com  

-Mr Sivilay Oudomsouk, Programme Manager, Xieng Khouang 

xkhtour@yahoo.com  

-Mr Panya Chanthalath, Programme Director, Khammouane 

-Mr Manothong Phongsavath, Programme Manager, Khammouane 

-Ms Khamyong Chommanivong, Programme Director, Bolikhamxay 

-Mr Somsy Chanthamixay, Programme Manager, Bolikhamxay 

 

Other stakeholders 

-Mr Steven Schipani, Social Sector Specialist, ADB, Thailand 

sschipani@adb.org  

-Mr Rick Ponne, ADB Laos rikponne@gmail.com  

-Dr Liliane C. Ortega, Deputy Country Director, SDC Laos, Frist 

Secretary Development and Cooperation, SDC liliane.ortega@sdc.net  

-Takei Koichi, Chief Representative, JICA Takei.koichi@jica.go.jp 

-Dr. Hans Peter Kueppers, First Secretary, Head of Development 

Cooperation, GIZ wz-1@vien.auswaertiges-amt.de   

-Mr Richard North, Product Manager, Stray Travel 

Richard@straytravel.asia 

-Mr. Inthy Deuansavan, Founder of Green Discovery Laos, 

inthy@greendiscoverylaos.com  

-Mr. Marcus Neuer, Director & “Fair Trek” Founder markus@laos-

adventures.com  

-Ms.Douangmala, Director of Laos Exotissimo 
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Appendix C: Proposed programme of interviews and workshops 

 

Monday 10 February 2014 

10:30   - Breifing meeting with Brent Rapson and Romchalee 

Ngamwitroj, NZ Embassy Bangkok 

16.00  -  Meeting with Stephen Schipani, ADB, Bangkok 

Tuesday 11 February 2014 

20:55   - Les Clark arrives in Vientiane. 

Wednesday ,12 February 2014 

8:30-10:00 -Kick-off with Mr.Sounh Manivong, Mr.Thavipheth Oula 

and PCU members on the overall implementation of CBT-SED 

Programme. 

10:00-12:00 -Meeting with PCU and the three Departments of CBT-

SED (Tourism Development, Marketing, and Tourism Management) 

13:30-15:00   -Stakeholder meeting (public and private sector) which 

includes the PCU, the three Departments, Tourism Training Center, 

Green Discovery and Exotissimo. 

15:00-16:00  -Meeting with Mr.Rick Ponne 

Thursday, 13 February 2014 

Meetings have been arranged with the following people: 

8:00-9:30  -Dr.Liliane 

10:00-11:30 -Mr.Takei 

13:00-14:30 -Dr.Hans 

15:00-16:30 -Mr.Richard 

(meetings are not yet confirmed) 

Friday, 14 February 2014 

9:00-10:00 –Meeting with Mr.Inthy 

14:30-15:30   -Travel from Vientiane to Luang Namtha by air  

16:30-18:00   -Visit the National CBT Training Center and the Night 

Market        

Saturday, 15 February 2014 

8:30-10:30  -Meeting with PIU Luang Namtha 

10:30-12:00 -Meet private sector (tour guide units) who are 

supported by the programme. 
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Please note that for field trips to target villages, we leave it for design 

phase. 

16:00-17:00 -Fly from Luang Namtha to Vientiane 

Sunday, 16 February 2014 

14:50-15:20 -Travel from Vientiane to Xiengkhouang by plane  

16:00-18:30 -Visit Plain of Jars Visitor Center and Xiengkhaoung 

Product Exhibition Center. 

Monday, 17 February 2014 

8:00-10:00  - Meeting with PIU Xiengkhouang 

10:00-14:00 – Visit Xang village Hotspring 

16:00-16:30 – Fly to Vientiane 

Tuesday, 18 February 2014 

7:00-13:00  - Travel from Vientiane to Khammouane by car 

14:00-15:00 – Meet with PIU Khammouane 

15:00-17:00 – Assess the progress on the construction of tourist 

facilities around the Buddha cave and visit organic vegetable farm 

supported by the programme. 

Wednesday, 19 February 2014 

7:00-12:00 – Assess activities implemented in Konglor cave area and 

visit organic vegetable farm supported by the programme. 

13:00-15:00 – Travel from Konglor to Paksan 

15:00-17:00 – Meeting with PIU Bolikhamxay and visit CBT Visitor 

Center 

19:00          - Stay overnight in Paksan 

Thursday, 20 February 2014 

8:00-10:00 –Assess supply chain products at Thongyai village 

10:00-15:00 –Assess activities implemented at Yangkua, Ban Na, 

Thaphonsan villages and Thadsai waterfall. 

15:00 -16:00 – Travel to Vientiane 

16:00-17:30 – Wrap-up meeting 

21:40   - Les Clark flies to Bangkok for debriefing meeting.  

Friday 21 February 2014 

10:00   - Debreifing meeting with Brent Rapson and Romchalee 

Ngamwitroj, NZ Embassy Bangkok 
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Appendix C: Interviewees during the review 

12 February 2014 

Project Coordinator Unit (PCU): 

Mr. Souh Manivong, Director, Tourism Development Department, 

Ministry of Information, Culture and Tourism 

Tel: (+856 20 5529 0101) 

Email: sounhmv@yahoo.com 

 

Mr. Thavipheth Oula, Deputy Director of Tourism Development 

Department, Ministry of Information, Culture and Tourism, CBT-SED 

Programe Director 

Tel: (+856 20 55777947) 

Email: thaviphet@yahoo.com 

 

Mr. Bounpheng Souliyanon, Director of Ecotourism Division, MIOCT, 

CBT-SED Programe Manager 

Tel: (+856 20 2216 6666 ) 

Email: yaliboun@yahoo.com 

 

Mrs. Viraphanh Luangaphay, Director of Finance Division, Financial 

Controller 

Tel: (+856 20 2241 2999) 

Email: viraphan@yahoo.com 

 

Mrs. Viengvilasay Vilaychaleun, Chief of Section,  Ecotourism Division, 

MIOCT, CBT-SED Programe Accountant 

Tel: (+856 20 5477 5038) 

Email: viengvilaxay@gmail.com 

 

Ms. Souknilun Yavong, Programe Assistant 

Tel: (+856 20 2225 9592) 

Email: nilun1990@hotmail.com 

 

Mr. Souphalack Matmanivong, Programe Coordinator 

Tel: (+856 20 7761 5163) 

mailto:nilun1990@hotmail.com
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Email: luck.mathmanivong@gmail.com 

 

Mrs. Acksonexay Rattanavong, National Team Leader 

Tel: (+856 20 2222 8335) 

Email: acksonsay@gmail.com 

 

Ms. Taryn Bodrug, Volunteer  

Tel: (+856 20 ) 

Email: taryn.bodrug@gmail.com 

 

Focalpoints for the three Departments 

Mrs. Champhone Vongsa, Deputy Director of Tourism Planning and 

Development Division, Tourism Development Department, Ministry of 

Information, Culture and Tourism. 

Tel: (+856 20 2222 7473) 

Email: champhonejui@yahoo.com 

 

Mr. Vongdeuan Keosulivong, Chief of Section, Tourism Marketing 

Research Division, Tourism Marketing Department, Ministry of 

Information, Culture and Tourism. 

Tel: (+856 20 5444 9414) 

Email: lejek@yahoo.com 

 

Mr. Bounsert Xayaseng, Chief of Section, Accommodation 

Management Division, Tourism Management Department, Ministry of 

Information, Culture and Tourism. 

Tel: (+856 20 5531 3208) 

Email: xbounsert@ymail.com 

 

Other stakeholders: 

Mr. Rick Ponne, Internation Team Leader, ADB 

Tel: (+856 20 ) 

Email: rikponne@gmail.com 

 

Mr. Inthy Deuansavan, Founder of Green Discovery Laos 

Tel: (+856 20 ) 

mailto:taryn.bodrug@gmail.com
mailto:xbounsert@ymail.com
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Email: inthy@greendiscovery@laos.com 

 

Adrian from HDC Lao (Swiss)  (TBC) 

PCU  Team  (TBC) 

Dr. Hans  - DIZ (GTZ and DED) (TBC) 

Kirsten FOCHEN   (TBC) 

Richard North – Stray Travel (based in Luang Prabang) by Skype.  

(TBC) 

 

15 February 2014 

PIU Luang Namtha 

Mr.Phonesavat KHAMONTHONG 

Director of PIU 

Luang Namtha+85620 2394 3222 

2Mrs. Sommala HOMVISAYManager/PIU Luang Namtha+85620 2239 

2222 

houmvisay@yahoo.com 

 

Mr.Somsavath NAMINTHA 

Accouting/PIU Luang Namtha+85620 9944 0084

coo_vath@hotmail.com 

 

Mr.Linthone SOUVANTHONE  

Finance / PIU Luang Namtha 

+85620 2244 3961thone.svt@hotmail.com 

 

Ms. Motnaly MINGMAUNGCoordinator/ PIU Luang Namtha+85620 

2890 0047modnaty@hotmail.com  

 

Private Sector Luang Namtha 

Mr. Vanxai INYASONE (Xai) 

Trekking , Kayaking/Rafting. Homestay/Camping,Hotel & Other 

Service 

Mobile: +85620 2299 0344 

Tel/Fax: +856 86 212 047 
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E-mail: vanxai1983@gmail.com 

info@discoveringlaos.com 

Website: Discoveringlaos.com,  Namtha-river-experience-laos.com 

 

Mr.khambay XONSOUMPHOU  

Manager of ethmic 

Mobile: +85620 2299 0069 

 

Mr. Chanthaphone  

Manager of Greendiscovery  

Mobiel: +85620 2891 2828 

e-mail: namtha@greendiscoverylaos.com 

 

Mr.Seethon  

Manager of Into the Wild  

Mobile: +85620 9555 3775 

 

16-17 February 2014. 

Xiengkhouang Implementation Unit (PIU) 

Mr. Khampheth Phommadueangkaisone, Director of Department of 

Informationm, Culture and Tourism of Xiengkhouang,   Director of 

CBT-SED Programme at Provincial level (Project Implementation Unit 

or PIU)  

 

Mr. Sivilay Oudomsouk, Deputy Director of Department of 

Informationm, Culture and Tourism of Xiengkhouang,   Manager of 

CBT-SED Programme at Provincial level (Project Implementation Unit 

or PIU)  

 

Mr. Sorsisoulin Bounyatham, Programme Coordinator 

Ms. Khankham   Chommalavong, Financial Officer 

Ms. Vongphet Nanthavong, Accountant 

 

Xang Hot Spring’s Villagers   

 Mr. Khamphanh, Head of Xang Hot Spring Village 
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Mr. Khamman, Deputy Head of Xang Hot Spring Village 

Mrs. Sod, Community Lodge and Restaurant Group 

Mrs. Not, Handicraft Group 

Mr. Khammy, Massage Group 

 

Plain of Jars Visitor Center 

 

Mr.Bounmy Phimmasone, Technical Staff 

 

Mr.Somphanh Douangpasert, Technical Staff  

 

Tourist Information Center and Local Product Exhibit Center 

 

Ms.Ket Manivone, Technical Staff  

 

17 Feb 2014. 

Khammuan Implementation Unit (PIU) 

Mr. Panya Chanthalath ,Deputy Director of Department of 

Informationm, Culture and Tourism of Khammuan, 

Director of CBT-SED Programme at Provincial level (Project 

Implementation Unit or PIU)  

Mobile: +85620 2232 6444 

E-mail: panyachanthalath@yahoo.com 

 

Mr. Manothong Phongsavath,  

Manager of CBT-SED Programme at Provincial level (Project 

Implementation Unit or PIU)  

Mobile: +85620 2217 1777 

E-mail: Thongphongsavath@yahoo.com 

 

Ms. Phoxay Simoukda, Financial Officer 

Mobile: +85620 2841 2288 

E-mail: simoukdap@yahoo.com 

 

Mrs. Phetsila Norlavath, Accountant  
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Mobile: +85620 5595 9185 

E-mail: phetsilan@yahoo.com 

 

Mr.Kanta Sayahan , Programme Coordinator  

Mobile: +85620 2232 8217 

E-mail: chouk408@yahoo.com 

 

Kong lor’s Villagers   

Mr. Somphong  Head of Kong lor village 

Mobile: +85620 5416 0200 

Mr Saly Thongsavah Deputy Head of Kong lor village 

Mobile: +85620 5477 7715 

E-mail: Salycave@yahoo.com 

 

19 Feb 2014. 

 

Mr. Lamsamay Volasane, Director of Department of Informationm, 

Culture and Tourism of Bolikhamxay 

Mobile: +85620 2233 5556 

E-mail: Lamsamyy@mail.com 

 

 Bolikhamxay Implementation Unit (PIU) 

Mrs. Khamgnong Chommanyvong, Deputy Director of Department of 

Informationm, Culture and Tourism of Bolikhamxay, 

Director of CBT-SED Programme at Provincial level (Project 

Implementation Unit or PIU)  

Mobile: +85620 2282 8696 

 

Mr. Somsy Chanthamixay, Deputy Director of Department of 

Informationm, Culture and Tourism of Bolikhamxay,  

Manager of CBT-SED Programme at Provincial level (Project 

Implementation Unit or PIU)  

Mobile: +85620 2233 7085 

 

Mr. Saikham Panyanouvong, Financial Officer 
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Mobile: +85620 2211 8882 

E-mail: saikham_mst@hotmail.com 

 

Mr. Bounkham Phomnouin, Accountant  

Mobile: +85620 2282 1988 

E-mail: bunkam@live.com 

 

Mr.Pany Thepsombath , Programme Coordinator  

Mobile: +85620 23423123 

 

 

Villagers   

Mr. Somsadath  Head of Tha Phonsun village 

Mobile: +85620 2243 1062 

 

Mr. Khammao Head of Ban Na village 

Mobile: +85620 2211 8262  
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Appendix D: Reviewer’s field Programme 

Tuesday 11 February 2014 

 

20:55   - Mr. Les Clark arrives in Vientiane. 

 

Wednesday, 12 February 2014 

 

8:30-10:00       - Kick-off with Mr.Sounh Manivong, Mr.Thavipheth 

Oula and PCU members on the overall implementation of CBT-SED 

Programme. 

 

10:00-12:00     - Meeting with PCU and the three Departments of 

CBT-SED (Tourism Development, Marketing, and Tourism 

Management) 

 

13:30-15:00   - Stakeholder meeting (public and private sector) 

which includes the PCU, the three Departments, Tourism Training 

Center, Green Discovery and Exotissimo – Mr Inthy 

 

15:00-16:00  -Meeting with Mr Rick Ponne  

 

Thursday, 13 February 2014 

 

7.30 Pick up Dhavara 

 

8:00-9:30  - Adrian from HDC Lao  (Swiss) 

 

10:00-11:30 – PCU  

 

16:30 - Dr. Hans  - DIZ (GTZ and DED)  Kirsten FOCHEN  

 

Mr. Richard North – Stray Travel (based in Luang Prabang) by Skype.  

 

Friday, 14 February 2014 

 

14:30-15:30   -Travel from Vientiane to Luang Namtha by air (the 

flight is confirmed) 

 

16:30-18:00   -Visit the National CBT Training Center and the Night 

Market       

  

Saturday, 15 February 2014 

 

8:30-10:30  -Meeting with PIU Luang Namtha 
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10:30-12:00 -Meet private sector (tour guide units) who are 

supported by the programme. 

 

16:00-17:00 -Fly from Luang Namtha to Vientiane 

 

Sunday, 16 February 2014 

 

14:50-15:20 - Travel from Vientiane to Xiengkhouang by plane  

 

16:00-18:30 - Visit Plain of Jars Visitor Center and Xiengkhaoung 

Product Exhibition Center. 

 

Monday, 17 February 2014 

 

8:00-10:00  - Meeting with PIU Xiengkhouang 

10:00-14:00 – Visit Xang village Hotspring 

16:00-16:30 – Fly to Vientiane 

 

Tuesday, 18 February 2014 

 

7:00-13:00  - Travel from Vientiane to Khammouane by car 

14:00-15:00 – Meet with PIU Khammouane 

15:00-17:00 – Assess the progress on the construction of tourist 

facilities around the Buddha cave and visit organic vegetable farm 

supported by the programme. 

 

Wednesday, 19 February 2014 

 

7:00-12:00 – Assess activities implemented in Konglor cave area and 

visit organic vegetable farm supported by the programme. 

13:00-15:00 – Travel from Konglor to Paksan 

15:00-17:00 – Meeting with PIU Bolikhamxay and visit CBT Visitor 

Center 

19:00           - Stay overnight in Paksan 

 

Thursday, 20 February 2014 

 

8:00-10:00 –Assess supply chain products at Thongyai village 

10:00-15:00 –Assess activities implemented at Yangkua, Ban Na, 

Thaphonsan villages and Thadsai waterfall. 

15:00 -16:00 – Travel to Vientiane (Wrap up on the go)  

 

21:40   - Mr. Les Clark flies to Bangkok for debriefing meeting.  
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Appendix E: List of Data Sources 

This appendix contains a list of data sources used in the evaluation. 

 CBT-SED design documents 

 CBT-SED programme progress reports 

 Annual Monitoring Assessment reports for the CBT-SED 

programme 

 IDG Strategy and Sector Priorities 

 IDG Evaluation and Design Policies and Guidelines 

 CBT-SED Project Results Diagram 

 CBT-SED Project Results Framework 

 Six-monthly progress report  (01 April – 30 September 2011) 

 Six-monthly progress report  (01 April – 30 September 2012) 

 Six-monthly progress report ( 01 October 2012 – March 2013) 

 Six-monthly progress report  (01 April 2013 – 30 September 

2013) 

 CBT-SED annual progress report (01 April 2012 – 31 March 2013) 

 5th financial acquittal report (14/11/13) - latest status of project 

expenditure. 

 CBT-SED Baseline report 

 Justification letter requesting additional funds (21/04/13) 

 CBT-SED Grant Funding Arrangement (Original – January 20) 

 CBT-SED GFA Variation No 1 

 CBT-SED GFA Variation No 2 

 CBT-SED GFA Variation No 3 
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Glossary of Acronyms 

The following acronyms are used in this report. 

Acronym Description 

ADB  Asian Development Bank 

ASEAN Association of Southeast Asia Nations 

CBT  community-based tourism 

CBT-SED community-based tourism for sustainable economic 

development 

DICT (Lao) Department of Information, Culture and Tourism  

FIT  Free and independent travellers  

GDP  gross domestic product 

GMS Greater Mekong Subregion 

GFA Grant Funding Arrangement 

GTZ German Development Agency 

HRD human resource development 

IFC International Finance Corporation 

JICA Japan International Cooperations Agency 

Lao PDR Lao People’s Democratic Republic 

MICT Ministry of Information, Culture and Tourism 

MFAT (New Zealand) Ministry of Foreign Affairs and Trade 

NES&AP National Ecotourism Strategy and Action Plan 

NGO Non Government Organisation 

NTO – national tourism organization 

NTS National Tourism Strategy 

NZ New Zealand 

ODA (NZ) Official Development Assistance 
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PCU Project Coordination Unit 

PIU Project Implementation Unit 

PR Public Relations 

SDC Swiss Development Cooperation   

SNV Netherlands Development Organisation  

TA Technical Assistance 

UNDP United Nations Development Programme 

UNESCAP United Nations Economic and Social Commission for 

Asia and the Pacific  

UNESCO United Nations Education, Scientific and Cultural 

Organisation 

 


