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REVIEW OF CORE FUNDING SUPPORT TO THE PACIFIC ISLANDS AIDS FOUNDATION

1. Executive Summary

1.1

1.2

Review of core funding support to PIAF


The Pacific Islands AIDS Foundation (PIAF), founded in July 2002, is a not-for-profit
regional organisation advocating for people living with Human Immunodeficiency Virus
(HIV) and Acquired Immune Deficiency Syndrome (AIDS) in the Pacific Region.



The New Zealand Ministry of Foreign Affairs and Trade (MFAT) provided core funding
support to PIAF from 2003 to July 2010. Total support provided by MFAT to date totals
approximately NZ$1.4 million.



MFAT commissioned an independent review of core funding support of PIAF. The
review had five objectives:
1. To describe the framework in PIAF’s strategic plan.
2. To assess the relevance of PIAF’s work programme.
3. To assess the organisational capacity and health of PIAF.
4. To determine the effectiveness (outcomes) of PIAF’s work programme.
5. To assess the value for money of PIAF’s work programme.



The review was undertaken between June and November 2010. A range of data
sources were drawn on to address the review’s objectives and associated questions:
−

Desk Review: Litmus reviewed relevant documents provided by MFAT and PIAF
and downloaded from PIAF’s website.

−

Stakeholder Interviews: Litmus conducted 47 interviews with MFAT, PIAF,
regional agencies and selected countries known to have involvement with PIAF.
Engagement with people living with HIV and AIDS (positive people) was an
important consideration in sample selection.

PIAF’s strategic focus


The goal of PIAF defined in the 2007–2009 Strategic Plan is ‘Improving the quality of life
for people living with HIV and AIDS and ensuring that HIV positive people play a central
role in HIV education and advocacy’. The Strategic Plan has been and is being used to
guide implementation activities which are aligned with one or more of the Strategic
Objectives.



Consultants have been engaged to develop a new Strategic Plan for 2011–2015. It is
intended that the Review findings will inform the new Strategic Plan.



2010 is a year of transition for PIAF. The organisation faces uncertainty over the future
of core funding support and the CEO who founded and led the organisation since its
inception is resigning in December.



An Outcomes Framework was developed by the Review Team to describe the intended
outcomes for PIAF, and to help evaluate progress against these outcomes.
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1.3

1.4

Relevance of PIAF


A core principle of the Pacific Regional Strategy Implementation Plan (PRSIP II) is the
Greater Involvement of Positive People (GIPA).



Most regional and national stakeholders consider that PIAF is meeting regional needs
and its focus and activities are aligned with PRSIP II.



PIAF is a Pacific regional-based non-government organisation (NGO) founded by
Pacific people that grew out of a need to represent and be the voice of positive people
in the Pacific Region’s HIV and STI Response. PIAF is considered by regional
stakeholders and most national stakeholders to be the regional positive people’s
organisation. Its core role is AIDS Ambassadors, advocacy, communications and
supporting and building the capacity of positive networks.



PIAF networks with the 22 Pacific Island Countries and Territories (PICTs) that form the
Pacific. However, its physical interventions have taken place where requests for
assistance have been more frequent and/or where potential for having a positive person
to become a public speaker was highest, e.g. Fiji, Samoa, Vanuatu, Kiribati, French
Polynesia and the Solomon Islands. Funding arrangements also determine where PIAF
focuses its effort.



Overall, regional and national stakeholders believe that PIAF mainly complements the
work of partners. However, there are also instances where PIAF proactively fills gaps in
areas where there is an agreed need and no other agencies are offering these services
(e.g. legal training and temporary shelter). Some stakeholders believe that other
regional and national organisations may be more appropriately positioned to offer these
services (given adequate resources and support), as these activities have a greater
strategic fit with these agencies’ roles.



MFAT’s Health Policy ‘Ending Poverty Begins with Health’ provides the rationale and
direction for MFAT’s work in the health sector. The organisation’s Health Strategy
2008–2013 determines priorities for health spending. HIV and AIDS are a priority under
the Strategy. MFAT is integrating its support for HIV activities under the regional sectorwide approach by providing substantial support for HIV and sexually transmitted
infections (STIs) through the Pacific Islands HIV and STI Response Fund, which is
coordinated by the Secretariat for the Pacific Community (SPC). This coordinated
funding approach is also in line with MFAT’s Strategic Intent.

Organisational capacity and health


There is a Trust Deed for the organisation and a comprehensive set of policies and
procedures.



The five-member Board of Trustees has a depth of experience but faces competing
demands on their time. Up until this year, the Board has met infrequently. PIAF could
have benefited from greater guidance and direction from the Board. There has also
been a lack of proactive succession planning for the CEO role, and the last performance
appraisal for the CEO was in 2006. The CEO also being a current Board member has
presented a conflict which has not been appropriately managed.



The CEO, Maire Bopp, is credited with having successfully led the organisation from
start-up phase to an organisation with a budget of approximately NZ$700,000 per year.
It is acknowledged that the organisation will soon be undergoing significant change with
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her imminent departure and therefore has an uncertain future. It is difficult for many
stakeholders to separate ‘Maire from PIAF and PIAF from Maire’.

1.5

1.6



PIAF’s human resources have grown in recent years from being largely volunteer-intern
based to employing 11 full-time and part-time staff. Many new staff are Pacific and
positive. Formal staff appraisals have been weak.



While there have been a few examples of incorrect financial reporting to MFAT, PIAF
has undertaken a review of its financial management system to strengthen financial
accountability.



PIAF’s main operations are in the Cook Islands. PIAF opened a second office in Fiji to
house its Positive People and Legal Programmes. There is no strong evidence to
support having two offices in future. Fiji would be the logical location of PIAF’s office,
given its proximity to other regional agencies, the size of the positive population and its
transport links to PICTs.



There is a lack of monitoring and evaluation capacity in PIAF, consistent with NGOs in
the Pacific region.

PIAF effectiveness (outcomes)


PIAF’s implementation activities can be grouped into four broad areas: Positive People
Programmes; Advocacy, Communications and Research; Infrastructure Supporting
Positive People; and Legal Programme. Stakeholders are mainly satisfied with their
services, but there is evidence to suggest some lack of quality control and ongoing
sustainability of PIAF’s flagship programme AIDS Ambassadors (e.g. lack of follow-up
and support of trainees).



PIAF’s Positive People Programme has made progress towards positive people playing
an active role in the HIV and AIDS Response, and therefore fulfilling GIPA principles.
PIAF’s Advocacy, Communications and Research function has made progress towards
positive people having their needs and aspirations met. PIAF’s involvement around
setting up and supporting positive networks and their role of Secretariat of the Pacific
Alliance has also made progress towards positive people being networked and
supported. There is evidence of progress towards outcomes from the Legal
Programme .



Outcomes are greater in Fiji than in the other PICTs that PIAF works with, due to the
relatively large number of positive people resident there, the availability of resources incountry to support positive people and PIAF’s physical presence in-country.

Value for money


From 1 January 2007 to 30 December 2009, MFAT allocated NZ$709,000 to PIAF for
core funding support. This three-year funding agreement was extended to 30 July 2010
(and NZ$60,181 was allocated), to allow for the timing of this Review and future
decisions regarding MFAT’s core funding support to PIAF.



There is evidence that PIAF could have achieved the same outcomes for less money, if
they had rationalised operations and relocated to Fiji.
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1.7



Core funding support was intended to develop the capacity of PIAF so it could fulfil its
overarching goal and strategic objectives. The Review has identified that the
organisation has significantly developed its capacity since its inception and is making
progress against its intended outcomes. While core funding support is valued and
provides assurance, the organisation has reached a stage in its development where it
perhaps no longer requires core funding support to be operational.



In the foreseeable future, there does not appear to be any alternative form of core
funding support to PIAF, should MFAT discontinue assistance.

Recommendations
Based on the findings of the Review of Core Funding Support to PIAF, the Reviewers make
the following key recommendations:
1. The development of PIAF’s Strategic Plan for 2010–2015 should fully consider the
findings and recommendations of this Review.
2. PIAF should focus its future direction on activities that PIAF is best placed regionally to
do. This Review provides evidence that PIAF is best placed to provide AIDS
Ambassadors, advocacy and communications, and to strengthen and support positive
networks. The Review also indicates that other regional agencies may be better placed
to provide some of PIAF’s activities (Legal Programme and Research).
3. PIAF should strengthen the AIDS Ambassadors Programme by ensuring better-quality
management and ongoing support of positive people. . It should undertake further
training as soon as practicable.
4. PIAF should have less of an implementation role in-country and focus more on building
the capacity of positive networks or supporting organisations to support positive people.
PIAF and FJN+ should put their differences aside and work together for the benefit of
positive people.
5. PIAF’s Strategic Plan should be accompanied by a Monitoring and Evaluation (M&E)
Framework to determine progress against outcomes intended and to inform monitoring
activities. The M&E Framework should adopt or refine the Outcomes Framework
developed for this Review.
6. The Board of Trustees should provide greater governance and guidance to PIAF and
the incoming CEO, including regular (at least quarterly) Board of Trustees meetings.
This will be critical in the first 12 months of the new CEO’s term.
7. The Board of Trustees should put in place written protocols for managing conflicts of
interest for Board members.
8. In relation to PIAF locations, PIAF should merge its two operations, to enable cost
savings. PIAF should be located in Fiji, to be closer to regional partners and to more
easily access PICTs.
9. As a transitional measure, MFAT should continue core funding support for a further
period of 12 months to support good governance during the early implementation of the
new Strategic Plan and the transition to the new CEO.
10. PIAF should seek to build core funding and overhead contributions into all funding
agreements.
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2. Review of Core Funding Support to PIAF

2.1

Pacific Islands AIDS Foundation
Since Human Immunodeficiency Virus (HIV) was first reported in the Pacific Region in
1984, the Region has had more than 29,631 cumulative reported cases of HIV and
Acquired Immune Deficiency Syndrome (AIDS), of which 95% of cases were from Papua
New Guinea (PNG). HIV and AIDS are not solely health issues. There are human rights
implications as well as threats to the socio-economic development of Pacific Island
Countries and Territories (PICTs).
The Pacific Islands AIDS Foundation (PIAF) is a not-for-profit regional organisation
advocating for people living with HIV and AIDS (positive people) in the Pacific Region.
PIAF was founded in July 2002 by Maire Bopp, one of the first Pacific Islands people to go
public with her HIV status.
The New Zealand Ministry of Foreign Affairs and Trade (MFAT) provided core funding
support to PIAF from 2003 to July 2010. Total support provided by MFAT to date totals
approximately NZ$1.4 million. PIAF also receives funding from other donors and funding
mechanisms to implement programmes and activities.
PIAF is governed by a Board of five members from the Pacific Region. Its headquarters are
in Rarotonga, Cook Islands and it has an office in Lautoka, Fiji.
A Mid-term Review of PIAF was completed in December 2006.

2.2

Review of core funding support 2010
With the conclusion of MFAT’s contract with PIAF in July 2010, along with MFAT’s
progression towards more streamlined support to the regional response to HIV and sexually
transmitted infections (STIs), MFAT determined it timely to review core funding support to
PIAF.
The Review findings will help inform MFAT’s decision around continued funding support of
PIAF and also PIAF’s strategic direction from 2011 to 2015.
This Review focused on the period 1 January 2007 to 30 June 2010, i.e. from the
completion of the Mid-term Review to the end of MFAT’s contract. The Review had five key
objectives:
1. To describe the framework in PIAF’s strategic plan.
2. To assess the relevance of PIAF’s work programme.
3. To assess the organisational capacity and health of PIAF.
4. To determine the effectiveness (outcomes) of PIAF’s work programme.
5. To assess the value for money of PIAF’s work programme.
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2.3

Methodology
The Review was undertaken between June and November 2010. A range of data sources
were drawn on to address the Review’s objectives and associated questions, as follows:
1. Desk Review: Litmus reviewed relevant documents provided by MFAT and PIAF
and downloaded from PIAF’s website. This documentation included contracts,
correspondence, six-monthly and annual progress reports, Board papers, strategic
plans, policies, media releases, articles and other communications. A full list of the
documentation reviewed is included as Appendix 5.
2. Stakeholder Interviews: Litmus consulted with a total of 47 stakeholders, including
MFAT, PIAF and regional agencies, as well as government agencies, nongovernment organisations (NGOs) and positive people’s networks1. Stakeholders
were identified with the guidance of MFAT and PIAF and through Litmus’ own
networks. Focus groups and most interviews were undertaken face-to-face.
Discussion guides used in focus groups and interviews are included in Appendix 4.
Table 1: Stakeholder Interviews

Audience
MFAT:
 Programme staff, Wellington
 New Zealand High Commission, Fiji
PIAF:
 Board of Trustees members
 CEO
 Programme staff
Regional agencies:
 Secretariat of the Pacific Community (SPC)
 Regional Rights Resource Team (RRRT)
 United Nations Programme on HIV and AIDS
(UNAIDS)
 Oceania Society of Sexual Health Medicine
(OSSHM)
 International Planned Parenthood Federation (IPPF)
 United Nations Population Fund (UNFPA)
 Foundation of the Peoples of the South Pacific
International (FSPI)
 Burnett Institute
 Individual offering regional perspective
Fiji:
 Ministry of Health
 FJN+
 Reproductive Health Association of Fiji
 Positive people’s networks
Solomon Islands:
 Ministry of Health
 Oxfam
 National AIDS Committee
Kiribati:
 Ministry of Health
 KANGO
Vanuatu:
 Ministry of Health
 Wan Smol Bag

1

Method of engagement
Face-to-face interviews

Face-to-face interviews
and teleconferences

Face-to-face and
telephone interviews

Face-to-face interviews
Focus groups in Suva
and Lautoka

Face-to-face workshop
and interviews

Telephone interviews

Telephone interviews

The sample included positive people who were public (i.e. have publicly disclosed their HIV status) and not public.
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Audience
Samoa:
 Samoa Red Cross
Cook Islands:
 Individual offering organisational perspective

2.4

Method of engagement
Telephone interview
Telephone interview

Limitations
In considering the findings of this Review, the following limitations are acknowledged:
Notes:
1. Stakeholders interviewed were purposefully selected to best answer the Review
questions. For example, the positive people’s focus groups were held in Fiji, because
this is where most positive people live outside of Papua New Guinea (PNG), and the
countries selected are those countries where PIAF has undertaken recent activity.
Furthermore, due to time, resource and travel constraints, it was not possible to
interview representatives of all national and regional stakeholders. Thus the findings
should be treated as being the perceptions of those stakeholders listed in Table 1,
rather than all stakeholders.
2. A representative from the New Zealand High Commission to the Cook Islands was not
available during the Review period. The stakeholder nominated to participate in the
Review from the New Zealand High Commission to the Solomon Islands did not
consider they had sufficient knowledge of PIAF to effectively participate in the Review.
3. There were challenges recruiting country interviews via telephone, necessitating many
call-backs and replacements.
4. No baseline or routine monitoring data has been collected for PIAF’s work programme
over the Review period. While it has not been possible to triangulate stakeholder
interviews with any routine monitoring data, there is consistency in findings across the
stakeholder interviews.

Having noted these limitations, the Reviewers are confident that this report accurately
represents the views and perceptions of participants who contributed to the Review and
that these views are supported by the Desk Review.
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3. PIAF’s Strategic Focus
This section responds to Evaluation Objective 1 – To Describe and Assess the
Framework in PIAF’s Strategic Plan. It includes:

3.1



a description of PIAF’s strategic planning process for 2011–2015



a description of PIAF’s previous 2007–2009 Strategic Plan



the development of a high-level Outcomes Framework (Programme Logic) for PIAF.

Description of PIAF’s strategic planning process 2011–2015
PIAF advises that it is in the planning phase for its new Strategic Plan 2011–2015 and has
recently received funding from UNAIDS via the Technical Support Facility (TSF) for
technical assistance to develop the Strategic Plan. PIAF intends that a draft of the
Strategic Plan will be presented to the Board of Trustees, regional partners and donors for
consultation, and then will be finalised and released by the Board of Trustees in December
2010.
PIAF advises that it has undertaken some activities to inform the new Strategic Plan. In
February 2010, PIAF conducted a workshop with staff to review activities completed over
the last three years and to identify improvements and future direction. The aim of the
session was also to build staff capacity in strategic planning processes, as a number of staff
had minimal exposure to these processes.
The new Strategic Plan will move from a three-year to a five-year cycle for the following
reasons:


Five years gives more time to complete activities.



Three years is considered too short a duration to make meaningful progress on outcomes.



The strategic planning process is costly and resource intensive.



A five-year cycle aligns with other regional Strategic Plans, e.g. the Pacific Regional
Strategy Implementation Plan (PRSIP II).

Previous Strategic Plans covered the period 2003–2005 and 2007–2009. The years not
covered by Strategic Plans – 2006 and 2010 – have been described by PIAF’s Board of
Trustees as ‘years of transition’. These years are used to reflect on the results of previous
strategic plans and plan for the future. In 2010, PIAF is facing uncertainty over core funding
support, is adjusting to a new regional funding mechanism for HIV and STIs (the Pacific
Islands HIV and STI Response Fund) and will need to find a replacement for the CEO
whose contract ends in late 2010.
PIAF intends that the findings of this Review will inform the development of the new
Strategic Plan.
PIAF develops Work Plans each year to align with their Strategic Plan. There is no
evidence to confirm whether PIAF consults with regional and national stakeholders when
developing their annual Work Plans.
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3.2

Description of PIAF’s 2007–2009 Strategic Plan
In the absence of a current Strategic Plan, PIAF is working from the 2007–2009 Plan.
At the 2006 Board of Trustees meeting, Trustees commented on the significant changes to
the HIV Response in the last two years, including the emergence of new projects and
agencies mobilised to fight HIV and the significant increases in the number of positive
people in the Pacific Region (particularly in PNG). The Board instructed PIAF when
developing the 2007–2009 Strategic Plan to ‘let go’ of areas that other organisations were
charged with doing, such as counselling support (PIAF/2006).
The Plan comprised an overarching goal, five guiding principles and six strategic objectives.
PIAF’s goal defined in the Strategic Plan is:


‘Improving the quality of life for people living with HIV and AIDS and ensuring that HIV
positive people play a central role in HIV education and advocacy’.

The guiding principles of PIAF’s work are:


Put people at the centre.



Address needs.



Fill gaps.



Work with existing structures.



Results.

The strategic objectives included in the Strategic Plan include:


Positive Living: Increased numbers of HIV positive people and their families live in a
friendlier environment.



Positive Health: Reduced numbers of positive people develop AIDS and related mental
illness.



Positive Partnerships: HIV positive people benefit from more effective, efficient and
targeted interventions by all players.



Positive Action and Prevention: The policy environment addressing HIV issues is
improved and the incidence of new infections is reduced.



Positive Investment: The economic impact of HIV and AIDS on households and HIV
positive people is minimised.



Positive Management, Funding and Growth: HIV positive people and others benefit from
PIAF initiatives that are effective and well managed.

While the 2006 Review of PIAF recommended that PIAF incorporate a Monitoring and
Evaluation (M&E) Plan into their 2007–2009 Strategic Plan, this did not occur. In 2007,
PIAF recorded that it had a first draft of an M&E Plan and promised a comprehensive
document in the same year (PIAF/2007). PIAF advises that, due to challenges obtaining
external M&E technical assistance and a lack of in-house capability, this Plan was never
finalised.
PIAF advises that the 2007–2009 Strategic Plan has been and is being used to guide
implementation activities (discussed in Section 6.1). While the Terms of Reference of this
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Review did not include an audit of implementation activities included in the Strategic Plan,
and instead focused on progress towards outcomes, there appears to be reasonably strong
alignment between PIAF’s activities and one or more of the Strategic Objectives.

3.3

PIAF Outcomes Framework
The Outcomes Framework shown in Figure 1 below was developed by the Reviewers to
describe the intended outcomes for PIAF, and to help determine progress against these
outcomes. The 2007–2009 Strategic Plan was used as a starting point to develop the
Outcomes Framework. It was refined through interviews with PIAF’s Board of Trustees, the
CEO and staff. The Framework has not been formally accepted by PIAF.
The Framework embraces GIPA (Greater Involvement of Positive People) principles at all
levels. GIPA aims to realise the rights and responsibilities of people living with HIV,
including their right to self-determination and participation in decision-making processes
that affect their lives, including positive people playing a key role in the response to HIV and
AIDS (UNAIDS/2007).
The purpose of the Outcomes Framework for PIAF is to:


depict the intended mechanism by which PIAF will achieve its desired short-term,
medium-term and long-term outcomes



enable the collection of relevant information across the evaluation objectives



make explicit the linkages and relationships between the various outcomes



evaluate progress against intended outcomes



inform the future monitoring of PIAF.

Reading from left to right, the diagram shows the expected key short-term, medium-term
and long-term outcomes of PIAF. The underlying logic is that achievement of short-term
outcomes should help achieve medium-term outcomes and likewise long-term outcomes.
The Outcomes Framework includes:


Short-term outcomes – Confident and skilled positive people; Human face to HIV;
Positive people and civil society organisations (CSO) networks established;
Government agencies and NGOs in countries engaged in HIV Human Rights Training.



Medium-term outcomes – Public positive people; Needs and aspirations of positive
people articulated; Positive people and CSO networks mobilised; Government agencies
and NGOs in countries sensitised to HIV human rights issues.



Long-term outcomes – Active positive people; Needs and aspirations of positive
people met; Positive people networked and supported; HIV responsive policies.

PIAF outcomes are intended to contribute to positive people leading quality lives and
PRSIP II outcomes. It is not in the Terms of Reference of this Review to describe or
determine the extent to which PIAF’s outcomes are contributing towards these higher-level
outcomes.
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Figure 1: Outcomes Framework for PIAF
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Conclusions
It is positive that PIAF has developed Strategic Plans to guide the strategic direction of the
organisation, and the Strategic Plans have been used to guide the implementation activities
of the organisation.
It is also positive that the 2011–2015 Strategic Plan is being developed in consultation with
staff and external stakeholders. However, it is less than ideal for maintaining forward
momentum to have years where there are no Strategic Plans or ‘years of transition’, as was
the case in 2006 and 2010. Instead, there should have been a continuous planning cycle.
The Outcomes Framework developed for this Review is a mechanism for describing PIAF’s
intended outcomes. It is important when developing the new Strategic Plan that PIAF
adopts or refines this Outcomes Framework. This would also form the basis of an M&E
Plan, which should be developed in conjunction with the new Strategic Plan.

14

REVIEW OF CORE FUNDING SUPPORT TO THE PACIFIC ISLANDS AIDS FOUNDATION

4. Relevance of PIAF
This section answers Evaluation Objective 2 – To Assess the Relevance of PIAF’s
Work. It includes:
 PIAF’s relevance to the Pacific Region’s HIV and STI Response
 the extent to which PIAF has changed and adapted to meet regional/national needs
 an assessment of PIAF’s unique proposition (comparative advantage) vis-à-vis other
national/regional partners
 an assessment of PIAF’s legitimacy
 the extent to which PIAF complements or overlaps with other partners’ work in the
Response
 the extent to which PIAF engages with regional/national partners to inform its strategic
direction and work plans.

4.1

Relevance of PIAF to the Pacific Region’s HIV and STI Response
PIAF was established in 2002 when the Pacific Region’s HIV and AIDS Response (the
Response) was lacking in leadership, relatively weak and uncoordinated, and positive
people did not have a voice in the Response. In this context, PIAF saw the need to create
a regional positive people-led organisation that would energise and provide pathways for
people tested positive for HIV and AIDS to be involved in the Response and supported to
lead quality lives.
Much has changed in the HIV and AIDS landscape since 2002. There have been two
Pacific Regional Strategy Implementation Plans on HIV and AIDS (PRSIP I and PRSIP II2)
and significant scaling-up of resources in the Pacific through a multi-donor fund that
supports the implementation of regional and national HIV and STI Plans (the Pacific Islands
HIV and STI Response Fund), and significant contributions from other donors (e.g. the
Global Fund to Fight HIV and AIDS, Tuberculosis and Malaria). There has also been a
greater acknowledgement of STIs as a risk factor to HIV, more resourced and robust
regional agencies (SPC and UNAIDS) and the development of in-country National
Implementation Plans for HIV and STIs.
PIAF’s first key implementation activities focused on delivering treatment services in Fiji and
training and supporting positive people to become public speakers – a programme known
as AIDS Ambassadors. Over time, it has added a number of projects to its stable, including
HIV and Human and Legal Rights Training, and taken on the role of Secretariat for the
Pacific Alliance on HIV and AIDS (Pacific Alliance).
Most regional and national stakeholders consider that PIAF is meeting regional needs and
PIAF’s activities are aligned with PRSIP II. PIAF is also a committee member overseeing
distributions from the Pacific Islands HIV and STI Response Fund to inform progress
towards PRSIP II outcomes.

2

First and second implementation plans for the Pacific Regional Strategies on HIV.
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PIAF is considered by a few regional stakeholders to be innovative and have fewer
constraints than other regional agencies. It can therefore ‘push boundaries’, and enter into
fields that other regional and national organisations do not appear to be offering (e.g. the
HIV Human and Legal Rights Training and temporary shelter to positive people in Fiji).
PIAF confirms that their ability to be responsive and flexible is facilitated by the fact that
they are not bound by political and/or religious affiliations.
PIAF networks with the 22 PICTs that form the Pacific. However, its physical interventions
have taken place where requests for assistance have been more frequent and/or where
potential for having a positive person to become a public speaker was highest, e.g. Fiji,
Samoa, Vanuatu, Kiribati, French Polynesia and the Solomon Islands. Some national
stakeholders in Fiji consider that PIAF is meeting their country’s needs, while other national
stakeholders believe that their countries’ needs could be better met (e.g. assisting with
capability building of national networks or NGOs to support positive people). PIAF advises
that under current funding arrangements it cannot meet all requests for support.

4.2

PIAF’s unique role and legitimacy
A core principle of PRSIP II and inherent in GIPA is ‘Involving affected individuals and
communities at all levels of the development and implementation of services, programmes
and policy’ (SPC/2009). It is this ‘lived experience’ of HIV and AIDS that legitimises the
participation of PIAF and other national positive networks in the Pacific Response.
PIAF is a Pacific regional-based NGO founded by Pacific people that grew out of a need to
represent and be the voice of positive people in the Pacific Response. The organisation has
approximately 50 positive people and stakeholders on its contact list. PIAF is considered by
regional stakeholders and most national stakeholders to be the regional positive people’s
organisation.
The work of PIAF has encouraged the establishment and/or further development of a
number of positive networks at the national level. These national organisations are at
different levels of growth, with Igat Hope (PNG) and FJN+ leading. These organisations
have reasonably large networks of positive people (FJN+ has around 50 positive people in
their network) and offer established programmes, other than peer support. There are less
than positive relations between FJN+ and PIAF, and FJN+ is working independently from
PIAF.
However, in other countries, such as Vanuatu, Samoa, Kiribati and the Solomon Islands,
positive networks are emerging, and have limited resources and capacity (e.g. IZA in
Vanuatu is formed around one positive adult and her child). These organisations have a
strong need for PIAF, as a regional organisation to advocate on their behalf and provide
support.
In contrast to the above national positive networks, PIAF is considered by regional and
most national stakeholders to:
 have a broad and diverse stakeholder constituency – men and women, gay and
straight, high and low education/income, urban and rural
 work across a range of countries
 be well-resourced through donor commitment
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be staffed by experienced individuals, some of whom hold tertiary qualifications
provide their services in a professional manner
have experience across a range of implementation activities
be well connected and credible at both regional and international levels.
‘PIAF is inclusive of all sectors not just MSM [men who have sex with men].’
(Regional agency)

4.3

Extent to which PIAF complements and overlaps with other
partners’ work
Overall, regional and national stakeholders believe that PIAF mainly complements the work
of partners. However, there are also instances where PIAF is proactively filling gaps in
areas where there is an agreed need and no other agencies are offering these services.
Some stakeholders believe that other regional and national organisations are more
appropriately positioned to offer these services (given adequate resources and support), as
these activities have a greater strategic fit with these agencies’ roles.
For example, at a regional level, they believe that the Regional Rights Resource Team
(RRRT) may be better placed to implement the legal programme, given their role in law and
human rights training. RRRT on the other hand supports PIAF leading this activity, as PIAF
has specialist HIV and AIDS knowledge and connections with positive people in-country,
and RRRT’s resources are also fully committed to other activities. A few other regional
stakeholders believe that UNAIDS or the newly opened Pacific STI and HIV Research
Centre may have more capability to undertake the research programme and offer greater
neutrality.
At a national level, some regional and national stakeholders believe that PIAF is providing
capacity supplementation rather than capacity building to countries with positive people
networks. They believe that, instead of providing implementation services in Fiji
(e.g. temporary accommodation for shelter seekers and peer support), they should be
supporting the national network (FJN+) to provide these services. However, Fiji
organisations providing health and social support services to positive people value PIAF’s
service provision to positive people, as PIAF is considered to be well resourced and
professional, and they are able to offer their clients a choice of service provider.
‘They shouldn’t be an implementer at country level, they should be helping countries set
up their own networks and help them to be independent. PIAF needs to ‘let go’ at local
level and let us excel in our own ways.’ (Government agency)
At the very minimum, stakeholders believe that PIAF should be in touch with country
networks and represent their perspectives.
‘There needs to be an umbrella organisation to co-ordinate efforts and get positive
networks engaged and feeding into the regional cycle. There needs to be more work
getting in touch with country organisations and networks and representing their
perspectives.’ (Regional agency)
Most regional and some national stakeholders believe PIAF is ‘spreading itself too thinly’,
which is not sustainable in the long term. Some stakeholders feel they have lost focus and
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need to return to their ‘roots’ – advocacy and being the positive people’s voice in the Pacific
Region. They believe that PIAF should focus on a few specialist areas that they are best
placed across the Region to do. These activities are considered to be AIDS Ambassadors,
advocacy, communications and supporting positive networks. In relation to AIDS
Ambassadors, no other regional organisation is thought to be able to offer this programme
as effectively, and no other positive network is thought to have the capacity or experience
to offer a comprehensive programme nationally.
These activities and their effectiveness are discussed further in Section 6.
‘PIAF has progressed from an organisation that advocated for positive people to doing a
range of things. They are “spread too thinly” and this is hard to maintain. To sustain the
organisation, it needs to do a few key things rather than doing the whole spectrum.’
(Regional agency)
‘It is doing just too many things. It needs an important and clear focus moving forward.
It needs to ensure there are supportive networks for positive people.’ (Regional agency)

4.4

Relevance to MFAT of providing core funding support to PIAF
MFAT’s Health Policy ‘Ending Poverty Begins with Health’ provides the rationale and
direction for the agency’s work in the health sector. The policy is set within the context of
the organisation’s overarching goal of poverty elimination.
In determining priorities for MFAT’s work on health, the organisation’s Health Strategy
2008–2013 aims to reflect MFAT’s focus on poverty elimination and cross-cutting principles
including human rights, HIV and AIDS, gender equality and environmental sustainability
(NZAID/2008). The sixth strategic development outcome is ‘human rights and gender
equality norms and standards, and consideration of HIV and AIDS environmental
implications, are integrated in all health activities’. Providing funding support for HIV and
AIDS best fits under key thematic areas ‘Sexual and Reproductive Health’ and
‘Mainstreaming and Cross-cutting Issues’.
In line with PRSIP II, MFAT is integrating its support for HIV activities under a regional
sector-wide approach. MFAT provides substantial support for HIV and AIDS and STIs
through the Pacific Islands HIV and STI Response Fund, which is coordinated by SPC.
This is also in line with MFAT’s Statement of Intent 2010–2013: ‘In order to improve the
effectiveness of our development assistance, we will look to support larger, longer-term and
more comprehensive initiatives, with clearly identified development outcomes’.
(MFAT/2010)

4.5

Conclusions
Overall, PIAF has relevance to the Pacific Response, as its activities are aligned with
PRSIP II and its involvement fulfills GIPA requirements.
PIAF provides a ‘lived experience’ to its work. No other regional organisation can articulate
positive people’s experiences as well and no other organisation has the regional mandate
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or capacity for articulating positive people’s issues to the same extent as PIAF. If PIAF was
unable to perform this role or changed its focus, the voices of positive people may be lost.
PIAF’s unique role is that it is the only organisation advocating for positive people regionally
and taking a regional strategic view of the involvement and participation of positive people
in the Pacific Response. A regional organisation is also necessary to support small and/or
fledgling national positive networks that are unable to stand on their own, and to support
positive people in countries where there are no networks. In future, when national networks
have more capability, PIAF as a regional organisation may have less or no relevance.
PIAF complements other regional agencies’ work and fills gaps where services are needed.
By being responsive to regional and national needs they have ‘spread themselves too
thinly’. Going forward PIAF needs to focus on a few areas (AIDS Ambassadors, advocacy,
communications and supporting positive networks) that they are best placed regionally to
do. It should investigate ‘letting go’ of other areas (Legal Programme and research) that
partners are better strategically placed to do, with more resourcing.
PIAF has recently focused on providing services directly to positive people in-country,
rather than collaborating with positive networks like FJN+ to provide these activities. This is
not sustainable over the long term, and does not allow countries to come up with local
solutions to local needs. They therefore need to move away from an implementation role
in-country and focus on supporting other positive networks (e.g. FJN+), NGOs and CSOs to
provide in-country services.
Providing core funding support to PIAF is relevant within the context of MFAT’s Health
Strategy, but inconsistent with the Statement of Intent.
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5. Organisational Capacity and Health
This section answers Evaluation Objective 4 – To Assess the Organisational Capacity
and Health of PIAF. It includes an assessment of:

5.1



PIAF governance



PIAF management and operations.

Trust Deed, regulations and policies
In 2003, PIAF founding members Maire Bopp and Nikki Rattle developed a Trust Deed for
the organisation. The Trust Deed outlined the establishment, outputs and powers of the
Trust, proceedings of Trustees and governing law and jurisdiction.
This was shortly followed by a comprehensive set of regulations and policies for the
organisation, including:
 Roles and Responsibilities of Trustees, covering Trustee roles and responsibilities,
activities of the Board, future requirements of the Board and portfolios for the Board.
 Financial Regulations, outlining appropriations, custody of funds, investment of funds,
bank overdraft, internal control, accounting and external audit
 Staff Recruitment Policy, covering appointment and selection procedures for
employees
 Staff Regulations, including duties and obligations, positions and emoluments,
appointment and promotion, hours of work, leave, termination of appointment,
disciplinary measures
 Travel Guidelines, covering determination of travel, and travel and subsistence
allowances.
PIAF also has job descriptions for employees, including key objectives and expected tasks.
There does not appear to be any evidence of these documents being updated since they
were developed in 2003 and 2004. The Reviewers are not aware whether the Board and
CEO are keeping to these policies and regulations.

5.2

PIAF governance
Board of Trustees membership
PIAF is governed by a Board of five members from the Pacific Region:
 Nikki Rattle, Secretary General of the Cook Islands Red Cross, Cook Islands (Chair)
 Dr Jimmie Rodgers, Director General, SPC, New Caledonia
 Ingrid Leary, Director of the British Council, New Zealand
 Dr Satish Chand, ANU College of Asia and the Pacific, Australia (and a Fijian national)
 Maire Bopp, CEO, PIAF, Tahiti.
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The fifth Chair Nikki Rattle was appointed by PIAF members in March 2010.
There is a depth of experience on the Board, spanning leadership of regional and national
organisations, as well as expertise in development, economics, public relations, journalism
and communications. Importantly, Maire Bopp brings the ‘lived experience’ of a positive
person to the Board.
The Board also has a special adviser Mr Bill Parr (Director of Social and Human
Resources, SPC) to provide guidance to the Board. He has been involved in this role since
PIAF’s inception.
Managing conflict
Dr Jimmie Rodgers requested to be replaced on the Board in 2008 when he was appointed
Director-General to SPC, due to the potential conflict of interest with SPC’s role as
PRSIP II’s Fund Manager. However, the Board found it difficult to find a suitable
replacement, as his governance skills and institutional knowledge were considered a
significant asset. Consequently, he stayed on as a Trustee but has had low-level
involvement and will officially retire in late 2010. PIAF confirms that this potential conflict of
interest has therefore been appropriately managed. A potential replacement for Dr Rodgers
has been identified and approached.
The Board advises that it manages potential conflicts of interest in relation to matters
involving the CEO, Maire Bopp, by ensuring Ms Bopp does not vote on matters relating to
the CEO role and performance. However, this conflict has not been managed well, as the
CEO is always present at meetings and contributes to discussions about the CEO role.
The Trust Deed makes it a requirement for founding members (Maire Bopp or Nikki Rattle)
to be present at meetings (PIAF /2003). There does not appear to be any written
procedures for how to manage this conflict.
Board of Trustees meetings
The Trust Deed requires the Trustees to hold a meeting at least once in each calendar
year. This meeting can be by telephone or other means. At all meetings the necessary
quorum shall be two Trustees (if there are only two Trustees) or more than 50% of Trustees
(if there are more than two Trustees) (PIAF/2003). The Reviewers consider this a low
minimum quorum for effective governance.
While the Board has a depth of experience, they have significant and competing
commitments to attending Board meetings. The Board has gathered 10 times since PIAF’s
inception, with three of these meetings in 2010. Contrary to the Trust Deed, the Board did
not meet in 2008. This coincided with the sudden death of the then Chair Robert (Bob)
Worthington in the same year.
Between Board meetings there is bilateral dialogue (via phone and email) among Trustees
to reach consensus on decisions without all members present. It is not clear from the
evidence how these discussions are recorded.
The first five meetings were face-to-face and the later meetings were via telephone/Skype.
While core funding from MFAT allows for one full face-to-face Board meeting per year,
PIAF acknowledges that it inadequately costed for face-to-face Board meetings in funding
proposals to MFAT. It budgeted NZ$5000 per meeting, but estimates actual costs are
closer to NZ$15,000 per meeting. Regardless of this under-budgeting, it should have been
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possible to fund travel for up to two Board members within the budget, with other Board
members joining in via teleconference.
MFAT has in the past raised issues about the detail and transparency of Board minutes.
However, in the last six months, the quality of Board minutes has improved considerably as
demonstrated by the increased level of detail and engagement with matters at hand
(e.g. CEO succession planning, strategic planning). It is not clear what has precipitated the
improvement in Board minutes.
While in the main, the frequency and format of meetings are in line with the Trust Deed,
PIAF could have benefitted from greater strategic guidance and direction from the Board in
recent years. PIAF through the leadership of the CEO has had to navigate largely
independently a new regional funding model, a larger work programme and donor
requirement of greater accountability for outcomes. Up until now, the Board’s role has
mainly been confined to approving Strategic Plans, Annual Work Plans and Annual
Reports, rather than fully encompassing more strategic governance functions (e.g. strategic
direction, resource development, financial accountability and CEO appraisals).
There is no record in the documentation of the Board approving key decisions, e.g. the
opening of the Fiji office in 2008 and the launch of the HIV and Human and Legal Rights
training in 2009. However, PIAF advises that the Board approved the training when it
approved the 2007–2009 Strategic Plan and Annual Work Plans, and that ‘exploration’ of
the geographical location of PIAF by the Board was noted in the 2004, 2005, 2006 and
2007 minutes.
At the Board of Trustees meeting in July 2010, the CEO raised that ‘the Board has to make
stronger commitment to meeting and addressing issues pertaining to PIAF’s current and
future operations and development’. The Board agreed for the Chairperson to request
monthly Board teleconferences from now until December 2010 (PIAF/2010). From the
evidence, this appears to be happening.
CEO succession planning
The 2006 Review of PIAF recommended that ‘in the event the CEO leaves or ends her
contract with PIAF, the organisation should begin to identify positive people with
comparable credentials of the current CEO, and for the CEO to train, coach and mentor a
possible replacement’. While the Board raised the issue of succession planning for the
CEO’s role in 2006 (PIAF/2006), there has been a lack of forward planning to fill this critical
role. The Reviewers are not aware of any tangible steps to find or groom a potential
replacement for the CEO, whose contract expired in December 2009 to coincide with the
end of the core funding term:


The CEO advises that in September 2009 she alerted the Board that her contract would
be expiring in December 2009. There is no record of this ‘alert’ in any minutes or other
correspondence.



At the March 2010 Board meeting, the Board formally agreed that Maire Bopp would be
offered a short-term contract as CEO, on the same conditions until June 2010.



At the July 2010 Board meeting, this contract was extended until December 2010. The
minutes of this meeting recorded the recommendation to split the CEO role into two
roles – the CEO role and an Advocacy Officer Position, given the size of the workload.
There is no evidence of any budget being formulated for this new role.

22

REVIEW OF CORE FUNDING SUPPORT TO THE PACIFIC ISLANDS AIDS FOUNDATION



At the August 2010 Board meeting, the Board instructed the CEO to prepare Terms of
Reference for these two positions and a brief advertisement for the CEO position for
Board approval.



The Board was scheduled to meet in October 2010 to approve the Terms of Reference
and CEO advertisement and to advertise the CEO role in late October 2010 (it is not
known whether this occurred) .

The uncertainty regarding the leadership of the organisation has been unsettling for PIAF
staff, and caused confusion and uncertainty for regional and national agencies and donors.
‘No real answers have been provided to regional partners about what happens after
Maire.’ (Regional agency)

5.3

PIAF management and operations
Maire Bopp, CEO
The CEO, Maire Bopp, is considered by stakeholders across the board as extremely
determined, courageous, inspirational and gifted. Ms Bopp is credited with having
successfully managed the organisation from start-up phase to an organisation with a
budget in 2009 of NZ$727,818 (PIAF/2010). Many stakeholders believe the organisation’s
achievements can be directly and often wholly attributed to her. They have difficulty
separating ‘PIAF from Maire and Maire from PIAF’. It is acknowledged that the organisation
will soon be undergoing significant change with Ms Bopp’s imminent departure as CEO and
therefore has an uncertain future. PIAF states that while Ms Bopp is retiring as CEO she
will still remain a Trustee on the Board and therefore will still play an important role in the
governance of PIAF.
‘My biggest concern is when you talk PIAF you talk Maire. What will PIAF be without
Maire? If Maire leaves that could lead to uncertainty and from PIAF’s view that would
be unsustainable. She has the clout, capability, and is vocal. She is an activist. She
has a different background to other positive people. She has come a long way.’
(Regional agency)
Stakeholders acknowledge recent efforts to broaden the capacity of the organisation with
the appointments of respected Pacific people Laitia Tamata and Temo Sasau, who share
Maire Bopp’s vision for the organisation. A few stakeholders also comment that the
organisation has reached a point of maturity that it does not need a charismatic leader, but
rather a ‘capable and responsible pair of hands’ to consolidate or rationalise its activities
rather than breaking into new territory.
Organisational capacity
PIAF has significantly grown its capacity since its inception, and is similar in size to other
regional NGOs. However, 80% of staff are project based and limited by the life span of the
grant for the programmes. PIAF is committed to recruiting positive people in line with GIPA.
PIAF operated as a two-person team from 2003 to 2004. Shortly after, PIAF established a
relationship with the University of Victoria, Canada to host interns under a programme
coordinated by the Centre for Asia and the Pacific Initiatives (CAPI) and the United States
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Global Volunteer Programme. PIAF hosted a total of eight interns in 2008. The Canadian
government later reduced funds for this volunteer programme and limited the number of
volunteers, which resulted in higher demand for the interns.
During the last two years, PIAF has had a substantial growth in staff, many of them local
Pacific positive people. As at June 2010, it had 11 full-time and part-time staff, including
permanent staff, contractors and an intern. Further investigation is needed to give a
detailed breakdown of fulltime versus part time employees and volunteers. During the last
two years:


two new positions for positive people have been created – the Positive Programme
Coordinator to design, supervise and coordinate activities and the HIV Positive
Internship, a one-year capacity-building placement that aims to support the emergence
of new leaders



a two-person team has been established to manage the Legal Programme and run the
HIV and Human Rights Training



two new roles have been created (the Research Officer and the Communication Officer)
which have strengthened PIAF’s advocacy function and contributed to broadening HIV
and AIDS awareness throughout the Pacific



staff have participated more at regional and international meetings, conferences and
other networking events.

However, despite these positive changes in staff capacity, low salaries in Pacific NGOs are
reported to be a key factor in the recruitment and retention of PIAF staff. The Finance
Officer role has remained vacant for two years, as no suitable candidates have applied for
the position, which has impacted on the workloads of the CEO and Office Administrator.
While personnel appraisals requested by institutions were completed for interns, up until
recently, there has been no formal appraisal system for PIAF staff, and the CEO’s last
performance review was in 2006. PIAF recognises this is a weakness and says that it is
embarking on a system of formally appraising staff performance, starting with the Fiji office.
This weakness was also identified in the 2006 Review of PIAF.
In relation to training, key staff attended two courses on project management and financial
management through the University of the South Pacific (USP). Accounts staff also
received training from a UNAIDS-funded TSF consultant on financial management. A
second phase of training focusing on financial reporting has been approved, but is waiting
on consultant availability.
HIV positive PIAF staff and volunteers have undergone AIDS Ambassadors training to
enable them to undertake public speaking roles on HIV and AIDS awareness and
education. However, many positive volunteers have few or no qualifications and minimal
work experience.
Location of PIAF operations
The main PIAF office is located in Rarotonga, Cook Islands, as founding Trustees Nikki
Rattle and Maire Bopp were both resident there when the organisation started. Maire Bopp
has since moved to Tahiti. PIAF’s finance and administration, communications and
research activities are run from this office.
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Over the last three years, there has been ongoing dialogue between MFAT and PIAF over
the location of PIAF’s main operations in the Cook Islands. PIAF has advocated for the
Cook Islands location because it offers a stable currency, political, administrative,
professional environments, cooperative local partners, access to advanced technology and
communications, and enjoyable living conditions for its employees (PIAF/2009).
Regional partners believe that PIAF’s main Cook Islands location somewhat undermines
their perceptions of PIAF as a regional agency. They believe the organisation should
relocate to Suva, Fiji, as:
 Suva offers proximity to regional partners, and therefore opportunities for greater
engagement
 Fiji has the greatest number of positive people in the Pacific region outside of PNG
 the cost of operations is less in Fiji than the Cook Islands
 Fiji is a regional airport hub, enabling more regular, direct and cheaper flights to PICTs.
‘Being in the Cooks is not a wise move. All the regional organisations are in Suva. It’s
strategic to be in Fiji. The price of travel to get to meetings…every week there are
meetings.’ (Regional agency)
In late 2008, PIAF opened a second office in Lautoka, Fiji. This location was chosen as it is
near Nadi International Airport, can provide greater support to positive people and NGOs in
Fiji’s west, and is a suitable distance from FJN+, which is based in Suva and with whom
there have been less positive relations. The Fiji office houses the Positive People and Legal
Programmes, as well as temporary accommodation for shelter seekers. It is not clear from
the documentation or from discussions with PIAF why they opened a second office rather
than relocating all operations to Fiji.
The two offices hold weekly SKYPE meetings to keep in touch with progress.
‘Why are they in Lautoka? If they are a regional organisation they should be in Suva.
There are hardly any offices in Lautoka let alone regional offices? (Government agency)
Financial management
PIAF’s accounts are audited annually. In 2009, PIAF’s auditors gave an unqualified opinion
that ‘proper accounting records have been kept and the financial statement comply with
generally acceptable accounting practice, give a true and fair view of financial position of
PIAF as at 31 December 2008 and its results and cash flows for the year ended on that
date’ (Woods and Co/2009).
PIAF undertook a review of its financial management system in 2009 to strengthen financial
management capacity and systems, given the increase in funding. The findings of the
review recommended revising and improving the management requirements of multiple
grant environments. Consequently, PIAF contracted a local accounting firm to undertake
this task (PIAF/2009). PIAF advises that it is acting on these recommendations.
PIAF has provided MFAT and other donors with six monthly and annual reports of progress,
including copies of audited accounts.
MFAT’s policy allows for relocation of items within existing budget items but new items
need approval. In 2009, MFAT while checking PIAF’s annual report discovered that PIAF
used core funding for items and/or amounts that were not approved in the 2009 Work Plan.
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These items included recruitment/relocation expenses for the Positive Internship position,
finalising the production of the third documentary in the Positive Lives series, and asset
depreciation.PIAF claims that in the past MFAT did not hold them to the strict terms of the
agreement and allowed for budget reallocation as long as they contributed to the ‘overall
spirit of the grant’. They therefore did not consider it necessary to seek prior approval from
MFAT for these unbudgeted items and for a formal variation of the funding agreement to be
approved. MFAT has exercised its discretion and allowed some of these expenses as
legitimate expenses, and others (notably the depreciation costs) to be repaid.
MFAT recently discovered that PIAF had recorded $3824.50 for attending a Board meeting
in 2008 to ensure good governance, but had instead used the funds for another purpose
deemed important by PIAF (for sensitivity reasons PIAF has requested that the purpose for
which the money was used is kept confidential). MFAT in communications to PIAF stated
the cost of this expense should have been met by internally generated funds (MFAT/2010).
Monitoring and evaluation
Like most regional and national organisations in the Pacific Region, PIAF is lacking in M&E
capacity. PIAF advises that, over the last three years, it has made several requests for
funding from SPC and UNAIDS for technical M&E support, yet this support has not been
forthcoming. PIAF has also requested funding for an M&E Officer as part of their proposal
to Phase 2 of the Global Fund to Fight HIV and AIDS, Tuberculosis and Malaria Round 7,
due for notification at the end of 2010.
PIAF notes that although M&E is seen by donors as a ‘condition’ for accessing their
funding, donors do not allocate specific support to this activity in the grants they provide.
This limits the capacity of organisations to develop and implement their own M&E activities.
Note: this claim has not been validated by the Reviewers.
As discussed earlier, PIAF has no M&E Plan in place to review progress against stated
outcomes or collected baseline data. However, PIAF advises that two PIAF staff have
received training in M&E and the organisation is starting to build M&E into their
programmes.

5.4

Conclusions
PIAF could have benefited from greater governance over the last three years. The
organisation through the efforts of the CEO and her staff has largely navigated
independently a new regional funding model, a larger work programme and donor
requirements of greater accountability for outcomes. Up until recently, the Board’s role has
mainly been confined to approving Strategic Plans, Annual Work Plans and Annual
Reports, rather than fully encompassing more strategic governance functions. While the
frequency of meetings is in line with the Trust Deed, annual meetings were not sufficient to
effectively govern PIAF. The Board could have also acted a lot sooner to prepare for the
imminent departure of the CEO, as this was one of the recommendations from the 2006
Review. It is pleasing that the Board in the last few months has stepped up to its
responsibilities, evidenced by more regular meetings and their engagement in critical
issues, e.g. finding a replacement for the CEO. PIAF did not manage well the conflict of the
CEO also being a Board member. There needs to be clear written procedures for
managing such conflict in future.
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PIAF has significantly grown its capacity since its inception, and is similar in size to some
other regional NGOs. It now has 11 full-time and part-time staff and volunteers. It has also
expanded operations by opening a second office in Lautoka, Fiji.
The location of PIAF’s main office in the Cook Islands has always been a contentious issue,
and there is no clear rationale for this location, given that other regional agencies are based
in Suva, Fiji, and this is where the main population of positive people lives in the Pacific,
outside of PNG. Given that the CEO has departed from the Cook Islands and PIAF has
established a presence in Fiji, it is now time to make the move and relocate all operations to
Fiji.
While there have been a few examples of incorrect financial reporting to MFAT, PIAF has
undertaken a review of its financial management system to strengthen financial
accountability. Other elements of good practice include the auditing of accounts and
financial management training.
Despite efforts to build M&E capacity, this discipline continues to be weak.
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6. Effectiveness
This section responds to Evaluation Objective 4 – To Assess the Outcomes
(Effectiveness) of PIAF’s Work. It includes:

6.1



implementation of PIAF’s activities



progress towards outcomes identified in PIAF’s Outcomes Framework (refer to
Section 3.3).

Implementation of PIAF’s activities
PIAF’s implementation activities can be grouped into four broad areas:
1. Positive People Programmes
2. Advocacy, Communications and Research
3. Infrastructure Supporting Positive People
4. Legal Programme.
As discussed earlier, these activities evolved from the 2007-2009 Strategic Plan and
activities are aligned to one or more strategic objectives.
1.

POSITIVE PEOPLE PROGRAMME

Since PIAF’s inception it has been implementing the Positive People Programme. Early
activities under this Programme include its flagship programme, AIDS Ambassadors, and
hardship grants and telephone support. More recently, PIAF has offered temporary shelter
to positive people and online support. Having a positive people’s organisation deliver
support to positive people makes this Programme concept effective.
‘Coming out is a courageous act and PIAF gives support on how to deal with it. They
make a concerted effort to support positive people by saying that you are still human
beings. It is very profound.’ (Regional agency)
AIDS Ambassadors


The AIDS Ambassador’s Programme implemented by PIAF in 2003 mentors positive
people to take on public speaking roles in their countries and become experts in HIV
and community development. This model of positive people being trained by other
positive people to publicly raise awareness and educate on HIV and AIDS is considered
to have merit by most regional and national stakeholders.



PIAF’s 2009 Annual Report stated that six positive people completed Life Skills Training
(a pre-requisite for AIDS Ambassadors), nine people completed AIDS Ambassadors
and 15 positive people gathered at the annual AIDS Ambassadors retreat (including
newly trained Ambassadors). People attending these events were resident in Fiji,
Samoa, the Solomon Islands, Kiribati and PNG.
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Positive people who have participated in the training speak very favourably about it.
Some positive people who were particularly isolated and marginalised from their
families and communities before the training describe it as a ‘life changing’ event.
‘The training is good. Sharing stories was exciting. We have all been through difficult
situations. It was supportive. They didn’t pressure us. We learnt from the experiences
of those who have come out before us.’ (Positive person)



As discussed in Section 4.3, most regional and national stakeholders believe PIAF
should continue to focus on implementing this Programme. However, there should be
improved effort on ensuring greater quality management and ongoing support to
positive people, e.g. buddying up the new Ambassador with a more experienced person
(the suicide by a Kiribati man who had unprotected sex with an AIDS Ambassador was
provided by two stakeholders as poor quality control). Positive people also feel that
more support should be offered to participants following training and starting work in
their communities.
‘After the training we were left on our own. PIAF doesn’t follow up and mentor us. They
should follow up once or twice a year after training. I went through a lot of problems
when I went “Public” and PIAF was not there. The connection fell off.’ (Positive person)



A few regional stakeholders believe the AIDS Ambassadors Programme should focus
more on training and supporting Ambassadors to work in-country, particularly at
grassroots level, where stigma and discrimination lie. These stakeholders believe the
training and work of Ambassadors is too focused on international events.
‘The AIDS Ambassadors Programme is successful in giving positive people confidence
to go public. However, it has come to a stage where it gives the impression that
Ambassadors will be going to conferences and meetings internationally. That should
not be the focus. The Programme needs to work with positive people locally, building
community networks and addressing stigma and discrimination.’ (Regional agency)



There is a sense among a few regional and national agencies and positive people that
PIAF is no longer providing AIDS Ambassadors, as there has been a lack of recent
activity. A few positive people interviewed who had not attended training are looking
forward to an opportunity to receive training in future. PIAF confirms that the last
training was held in 2009. The Reviewers are not aware whether there is a future date
for training.

Hardship grants


PIAF’s annual reports state that since 2003, the organisation has provided positive
people with hardship grants when criteria associated with deteriorating health or
discrimination are met. These grants have helped with shelter, food, children’s school
fees, bathroom renovations, glasses, dentures and other essential items for living a
healthy and meaningful life.



During 2009, NZ$7357 was raised for 12 PICTs and NZ$1800 disbursed. Funds were
disbursed to positive people residing in Kiribati, Vanuatu and Samoa (PIAF/2009). The
documentation does not explain why most of the funds collected have not been
disbursed. Note: this information came to hand after the stakeholder interviews were
conducted and therefore was not investigated futher.



One positive person who applied for a grant and did not qualify feels the qualifying
criteria are too stringent and the process too onerous. There is not enough evidence to
suggest whether this is a wider issue, but it warrants further investigation.
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Temporary shelter


The Fiji office recently started providing emergency temporary shelter to local positive
people in need. Sometimes when families become aware of positive people’s HIV
status, they are ‘chased away’ from their homes and communities. FJN+ provided this
service in Suva in the past and intends to provide it in future (although there is no start
date for this service). PIAF advises that it has asked FJN+ to implement activities for
positive people living in Fiji’s west, but this support has not been forthcoming. PIAF
therefore provided temporary shelter as they felt there was an unmet need.
‘We take them in and build up the positive person through counselling and support.
We also try and reunite them with their families and support them in the
reconciliation process. So far three people have been through.’ (PIAF)

Online, telephone and face-to-face support


The Fiji office instigated weekly telephone calls/internet contact with positive people in
12 PICTs in 2009 and 2010. There are approximately 50 positive people and
stakeholders on PIAF’s contact list (PIAF 2010 and 2009). PIAF advises that the CEO
began phoning positive people and offering support from 2004.



Nuidei online forum was launched in 2009. It offers a confidential arena in which
positive people can share information, discuss relevant issues and communicate ideas
on dealing with stigma and discrimination. At the end of 2009, 32 members were
registered across Pacific and Asia (PIAF/2009).



PIAF acknowledges that they are only reaching a proportion of positive people through
their telephone and online support forums. They also say it is challenging to keep in
contact with positive people on a regular basis; often people only contact them when
there is a crisis situation or an immediate need.



Launched in 2008, ‘Building Incredibly Beautiful Lives Enthusiastically’ (B.I.B.L.E.)
workshops, conducted in partnership with the Pacific Theological College in Fiji, aim to
build peer support and group counselling for positive people. In 2008, 24 positive people
from Fiji, the Solomon Islands, Samoa and Kiribati completed B.I.B.L.E. (PIAF/2009).
‘I hope there will be more B.I.B.L.E. and life skills workshops in the future as I believe
that it is a big relief to some of my brothers and sisters, especially to those who have
not told their families about their HIV status…they feel more relaxed and comfortable
sharing and telling their own stories with other positive people and we are all in the
same situation…’ (Letter of endorsement from B.I.B.L.E. participant)

2

ADVOCACY, COMMUNICATIONS AND RESEARCH

Since PIAF’s inception, it has been a strong advocate for the rights and aspirations of
positive people to have a quality life, and to be recognised as valued members of Pacific
communities. The CEO’s training and experience as a journalist and her personal and
influential skills as an orator are considered significant facilitators to PIAF’s success in this
area.
‘Maire has had an enormous influence on raising the level of involvement of different
sectors. She has a powerful personal story and generates a lot of empathy and does
not play the victim. She has challenged leaders to step up to respond to HIV. Her
experience in the media has been good at shining the light. She is an educated,
openly positive person, highly articulate and able to access people of influence. She
challenges stereotypes and can communicate in French and English.’
(Regional agency)
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Advocacy
PIAF plays a significant role in many international, regional and country-level forums,
advocating for the rights and aspirations of positive people. PIAF is recognised by some
regional stakeholders as successfully getting onto the agenda of many important forums
and advocating on important matters (e.g. advancing issues of access to Antiretroviral
Therapy – ART – in the Pacific Region). No other national organisation is advocating for
positive people across the Region, and only a few have the capacity to advocate at a
national level.
‘They do a lot of advocacy and work at a high political level. They have done a great
job at raising the voice of positive people.’ (Regional agency)
One regional stakeholder feels there is an emerging fatigue in the small number of positive
people presenting at forums, and there is a desire for ‘fresh’ perspectives. They therefore
believe that PIAF should step up their role in mentoring more positive people to become
‘public’ and positive role models for HIV and AIDS in their communities. PIAF responds by
saying only a limited number of positive people are public, and although this number has
grown in recent years, it is unrealistic to assume it will grow continuously with current
resourcing.
‘There are a handful of positive people that everyone knows and we need more voices.
People get complacent and fatigued when you hear the “same old stories”. It becomes
personal like “oh yeah [positive person’s name], I know her story”.’ (Regional agency)
Key examples of advocacy include:
 The CEO is sought after as a member of Pacific Boards and working groups, such as
the Global Fund Coordinator Mechanism and the Pacific Commission on AIDS.
 In 2009, PIAF attended and presented at key decision-making platforms, including the
53rd Commission on Status of Women (New York), 9th PIRCCM (Fiji), PPAPD (Cook
Islands), Commonwealth People’s Forum (Trinidad and Tobago) and the Pacific AIDS
Commission (Thailand, Australia, New Zealand and Fiji) (PIAF/2009).
 Since 2004, PIAF has been promoting and supporting various World AIDS Day
activities.
 PIAF promoted and supported the Cook Islands and Fiji AIDS Candlelight Memorial
Ceremonies to remember those who have been affected by HIV and AIDS and to show
solidarity with those living with the disease.
Communications
PIAF’s implementation activities involve a range of offline and online communications,
including radio, documentaries, posters, brochures and a web presence. The majority of
communications portray positive people in their Pacific context, which is a key criteria for
ensuring communications are relevant. There is a general sense among regional and
national stakeholders that PIAF delivers prolific, quality communications. Key examples
include:
 PIAF’s website www.pacificaids.org is a comprehensive and engaging website. As well
as providing online information about PIAF’s current programmes, it also provides a
database of organisations across the Pacific Region that offer services to positive
people.
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PIAF produced and broadcast a radio programme A Walk with Mele in four countries.
The programme aimed to minimise misinformation about HIV and the stigmatisation of
positive people in 2008 (PIAF/2008).
PIAF produced a new Positive Lives documentary – Maiinga – featuring two positive
people living in New Zealand and focusing on sexuality and parenthood in 2009
(PIAF/2009).
Four Positive Lives films were distributed and broadcast at key regional and
international events in 2009 (PIAF/2009).
Over 20 radio talkback shows and interviews were given and nine press releases and
feature stories were written on positive people and the Pacific Response in 2009
(PIAF/2009).
Distribution of UNGASS booklets and HIV and Your Rights Legal Rights booklets to
positive people, government agencies and NGOs in 2008 (PIAF/2008).
‘They did great resources on rights and law, which got disseminated regionally. They
are there to advocate on behalf of HIV and law reform.’ (Regional agency)

Research
Recently PIAF embarked on research to provide an evidence base of the experiences of
positive people and issues important to them. PIAF advises that no other organisation
undertakes research about or with positive people and this work is required to inform its
advocacy function. PIAF employed a full-time researcher in the Cook Islands from
September 2008 to manage this work. Findings have been presented at a number of highprofile national and international events, and there is no information provided to the
Reviewers on how, if all research has been used to inform policy and practice. The
following research projects have been undertaken or are in planning:
 PIAF instigated research on stigma and discrimination in the Pacific.
 PIAF’s Research Officer is currently working on a project titled Women and HIV:
Perspectives of HIV Positive Women Living in Fiji and PNG.
 Research into satisfaction with treatment and medical care received funding approval
and is scheduled for implementation in 2010–2011.
As discussed previously, a few regional and national stakeholders believe other regional
agencies are better placed to provide research services.

3

INFRASTRUCTURE SUPPORTING POSITIVE PEOPLE

Soon after its inception, PIAF began working with positive people in-country to form country
networks so they could find strength from and support one another and help develop and
implement their countries’ National Plans for HIV and STIs. More recently, PIAF has taken
on a leadership role of mobilising and strengthening CSOs to support positive people.
Supporting and mobilising positive people’s networks
 Most regional and national stakeholders believe that PIAF has had a significant role in
setting up, mobilising and providing ongoing support to positive people’s networks and
associated organisations. Many leaders of these national positive networks have
participated in the AIDS Ambassadors Programme.
 PIAF advises that it has had a role in:
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−

−

−

−
−

supporting the inception of FJN+ in Fiji, by advocating on their behalf for early core
funding support from AusAID3 and supporting them in their early search for
premises
providing draft constitutions and early advice to positive people to enable the
establishment of the Samoan AIDS Foundation (SAF). PIAF also helped launch the
organisation and contributed with seed funding
providing in-country assistance to positive people in Samoa to set up a positive
person’s network, separate from SAF. PIAF advises that they are providing this
support as positive people believe they are not getting support from SAF.
providing ongoing support to IZA (Vanuatu), including more recently working incountry to help reintegrate a positive child into school
providing guidance and support to IGAT members and positive networks in New
Caledonia, French Polynesia, Kiribati over the years.



As discussed earlier, some regional and national stakeholders believe that PIAF is
providing capacity supplementation rather than capacity building to countries with weak
positive people’s networks.



A few national stakeholders say they have requested in-country support from PIAF
(e.g. help setting up a positive network) and this assistance has not been forthcoming.
PIAF advises that under current funding arrangements it cannot meet all requests for
support.



At least two countries are critical of PIAF’s approach to communicating directly with
positive people and not advising government agencies and NGOs when they are incountry. They feel this approach is derisive, does not contribute to collaborative relations
and does not offer countries the opportunity to build capacity or put issues right.
‘They deal directly with the positive person, and therefore the positive person doesn’t
have the confidence about what the country can provide. We are not given the
opportunity to come up with local support. They interfere so the positive person doesn’t
have confidence in the country. There should be more empowerment with the local
team so we can all be part of it.’ (Government agency)

Pacific Alliance of HIV and AIDS


In 2007, PIAF undertook the role of Secretariat for the Pacific Alliance.



The Pacific Alliance on HIV and AIDS (Pacific Alliance) is a network of CSOs and
positive people, supported by regional NGOs. The formalisation of this regional network
of CSOs first began in 2003 through the establishment of the Pacific Islands Regional
Multi-Country Coordinated Mechanism (PIRMCCM). The Pacific Alliance met twice in
2008 (in Fiji and the Cook Islands) and once in 2009 (in Fiji) and a steering group
meeting was held in May 2010 (in Fiji). The Pacific Alliance has 27 member
organisations. Stakeholders who are members of the Pacific Alliance speak positively
about this initiative’s capacity building opportunity. One regional agency considers that a
larger and more connected regional NGO (e.g. the International Federation of the Red
Cross) may be better placed to perform this role.
‘It’s a good initiative as it brings focused coordination. It is relatively small and focused
and easier to coordinate.’ (Regional agency)

3

AusAID funding to FJN+ has now been replaced with funding from the Fiji Government and Pacific Response Fund.
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Partnership agreements


In 2009, PIAF signed new partnership agreements with the International Federation of
the Red Cross and national societies in four PICTs to build a regional and antidiscrimination campaign, and to build capacity for caregivers and positive people’s
support. A partnership agreement was signed with the Commonwealth Foundation to
help build a stronger network of NGOs and positive people in Pacific Commonwealth
countries. A Memorandum of Understanding (MoU) was also signed with the Pacific
Conference of Churches, aimed at enhancing churches’ response to HIV and AIDS.



In 2010, PIAF signed four partnership agreements with NGOs and government
agencies in Vanuatu and Kiribati.

4.

LEGAL PROGRAMME

Regional and national stakeholders consider that this Programme, from early indications, is
relevant and important. However, as discussed previously, some regional stakeholders,
despite resourcing issues, believe that RRRT may be better placed to implement this
Programme, given its legal role. The Legal Programme is managed from PIAF’s Fiji office.
PIAF engaged a Legal Training and Policy Analyst Officer on a fixed-term contract in
October 2009, to implement the Programme.
HIV Human and Legal Rights Training
 The cornerstone of the Legal Programme is HIV Human and Legal Rights Training,
designed regionally and delivered nationally. Training is aimed at parliamentarians,
government agencies, NGOs, CSOs, lawyers and positive people.
 RRRT provides resources for course participants (e.g. the Law Digest). PIAF and
RRRT have drafted an MoU to signify their commitment to working together on the
training and other legal-related causes.
 Costs are shared between PIAF and host countries. PIAF pays trainers’ salaries,
airfares and per diems and countries provide venues, refreshments and local transport.
 The training was piloted in Fiji in 2009 and rolled out in Tonga and Kiribati in 2010.
Over 90 participants have attended the training. Training was scheduled for Samoa in
October 2010 (it is not known whether this training took place).
 PIAF notes that there are many challenges in delivering the training, including literacy
(training is delivered mainly in English) and keeping legal concepts simple, and that
some audiences ‘drop in and out’, rather than stay for the whole session
(e.g. parliamentarians and lawyers). Furthermore, a lack of adequate resources
prevents PIAF from dealing with the many requests received from countries.
 National stakeholders who attended training spoke very favourably of it in terms of
engaging stakeholders, raising human rights issues and enabling practical application of
learnings.
‘The training is essential. There is very little knowledge on human rights in-country.
PIAF helped with engaging national figures and parliamentarians who are disengaged
from HIV. There was a definite increase in awareness of human rights issues following
the training, positive people were included and were more comfortable and confident.
We were very surprised with the number of national and regional documents PIAF
brought with them, many we had not seen before.’ (NGO)

34

REVIEW OF CORE FUNDING SUPPORT TO THE PACIFIC ISLANDS AIDS FOUNDATION

Other legal/quasi-legal services
In addition to the HIV Human and Legal Rights Training, PIAF advises that it is undertaking
the following implementation activities to support the Legal Programme:
 Networking with lawyers in PICTs to establish a legal network for HIV and AIDS human
rights issues.
 Meeting with Ministries of Justice, Labour and Health in some countries to discuss and
advance HIV and AIDS human rights issues and to develop HIV policies.
 Participating in national HIV law reforms (PIAF was an active contributor to Fiji's draft
HIV Prevention and Care Decree).


6.2

Providing legal advice and support to positive people needing legal representation.
PIAF would like to offer a litigation service to positive people but lacks resources.

Progress made against outcomes
The Review focused on progress towards PIAF’s outcomes developed for the Review and
summarised in the Outcomes Framework (refer to Section 3.3).
No unintended outcomes were identified through the Review.
1.

PROGRESS TOWARDS ACTIVE POSITIVE PEOPLE

PIAF’s Positive People’s Programme is intended to facilitate the achievement of ‘Active
Positive People’.

POSITIVE
PEOPLES’
PROGRAMMES

Confident &
Skilled
Positive People

Public
Positive People

Active
Positive People

1. Confident and skilled positive people
All nine participants who attended focus group discussions in Fiji agree that their
participation in the AIDS Ambassadors Programme and/or their wider involvement with
PIAF has:
 enhanced their confidence and self-esteem
 increased their knowledge of HIV and AIDS, including prevention
 increased their skills and capability in communications and public speaking
 assisted them to start rebuilding relationships with their families and communities.
‘You learn how to prepare yourself about how to answer questions and what to do and
say in public. It prepares a positive person and teaches them information about HIV.
When they are ready to go out with their status, they help to reduce the further
transmission of HIV.’ (Positive person)
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‘Last year a positive person who had been “chased away” from home came to PIAF.
PIAF showed the positive person that she could lead a normal life and helped her to the
point that she could reconcile with her village. The PIAF team and CEO accompanied
her in a traditional reconciliation.’ (Positive person)
2. ‘Public’ positive people







At the time of the Review, 24 people who have attended the AIDS Ambassadors
Programme and participated in wider PIAF activities are ‘public’ (i.e. have openly
disclosed their HIV status to their families and communities):
− a minimum of 16 in Fiji
− 2 each in Kiribati and Samoa
− 1 each in Tahiti, PNG, the Solomon Islands and Vanuatu.
The cumulative total of public positive people following AIDS Ambassadors is higher, as
some people have passed away.
This number needs to be put in context that outside of PNG the Pacific has relatively
low numbers of positive people. These figures represent a modest proportion of
positive people in the Pacific Region, excluding PNG, and there is a substantial number
of positive people who are not accessing support from PIAF. This reflects that a
significant number of positive people are not public or known to PIAF, a potential lack of
telephone and online services for the more marginalised positive people, language/
literacy barriers and/or not feeling empowered or confident asking for help and support.
PIAF states that, compared with Asia, the Pacific has a higher proportion of public
positive people.
PIAF has often had a strong involvement in helping the positive person disclose their
HIV status, e.g. PIAF supported one positive person’s disclosure at Parliament.
‘Before I was involved in PIAF, I only told people I knew that I was HIV positive. PIAF
has empowered me to disclose to a wider public audience.’ (Positive person)

3. Active public people


Approximately 10 public positive people are considered by PIAF and supported by
regional stakeholders to be ‘Active’ in the Regional and/or National Response to HIV
and other STIs, defined as:
− participating in National AIDS Committees
− taking a leadership role in positive people’s networks, and/or
− speaking publicly about their HIV status and HIV and AIDS in schools, youth/
community groups or other forums.



Approximately six AIDS Ambassadors have presented ‘their stories’ on HIV at
international forums in the last two years:
− ICAAP (Indonesia) Pacific Youth Conference (Fiji) in 2009
− Global Youth Living with HIV (Netherlands) and 63rd United Nations Department of
Public Information (UNDPI) NGO conference (Australia) in 2010.
A positive PIAF staff member is a committee member of the Pacific Islands HIV and STI
Response Fund to govern funding decisions on HIV and STI programming.
The 2009 PIAF Annual Report states that 13 AIDS Ambassadors actively facilitated 176
awareness sessions in-country (89 in Fiji, 51 in Vanuatu and 36 in Kiribati). The 2007
PIAF Annual Report states that at a minimum AIDS Ambassadors delivered 85
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presentations in Fiji, Samoa, the Federated States of Micronesia, American Samoa,
Tokelau and Vanuatu.


The number of active positive people needs to be considered in the context of:
− the relatively low literacy and capability of positive people
− the stigma and discrimination positive people face in coming out and becoming
active
− the challenges public positive people face in maintaining a level of activity, while
maintaining health and wellbeing.



PIAF advises that it is financially supporting some AIDS Ambassadors and has helped
others to find employment or financial support through NGOs and government agencies
to enable them to actively participate in HIV activities that are in line with PRSIP II.
There is some anecdotal evidence that the public are becoming aware of HIV and AIDS
resulting from AIDS Ambassadors’ activity.



‘The greatest changes I saw were in Aitutaki. When we talk about HIV there “yeah,
yeah, yeah” is the response. But taking Peati there filled the gaps of the puzzle, them
seeing the reality of HIV with her life story. It made a huge impact. I still hear stories
and still get older people asking about her health. One of the ladies said she had even
started talking to her young girls about it, after listening to Peati say that parents can’t
afford to be shy about talking about HIV.’ (NGO)

2.

PROGRESS TOWARDS NEEDS AND ASPIRATIONS OF POSITIVE PEOPLE MET

PIAF’s Advocacy, Communications and Research function is intended to help achieve
‘Needs and Aspirations of Positive People Met’.

ADVOCACY
COMMUNICATIONS
RESEARCH

Human Face to
HIV/AIDS

Needs and
Aspirations of
Positive People
Articulated

Needs and
Aspirations of
Positive People Met

1. ‘Human face’ to HIV and AIDS


Regional and national stakeholders and PIAF believe that through PIAF’s Advocacy,
Communications and Research function they have been very successful in ‘humanising’
HIV and AIDS. They consider PIAF has advocated that those infected and affected by
HIV and AIDS should be at the centre of decision making on HIV and AIDS and has
helped shift HIV and AIDS from a medical/scientific model to a social model. They also
consider that PIAF has challenged negative stereotypes about HIV transmission
(e.g. only promiscuous people get HIV) and perceptions about living positively with HIV
(e.g. positive people can have a HIV negative child).

2. Needs and aspirations of positive people articulated


Through putting a human face to HIV and AIDS and having an active presence, PIAF is
considered by regional and national stakeholders to have been effective at lobbying for
positive people’s needs and aspirations at national, regional and international levels.
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PIAF has been a strong and successful lobbyist on issues such as rights to treatment
and care, education, employment, travel and having a family, and on justice and
immigration issues.
‘PIAF is the lead organisation in advocating for positive people. They were essential in
the HIV Decree. They advocate to the Ministry of Health and constantly lobby on
stigma and discrimination. I was in a lot of meetings with them and they never stopped.
They were in your face.’ (NGO)
‘They were strong in advocating for ART. They really pushed WHO and SPC to bring
ART to the Region in 2004. The Region was initially cautious and wanted a planned
implementation to make sure we got it right. PIAF pushed it through.’
(Regional agency)
3. Needs and aspirations of positive people met


There is some evidence that PIAF has contributed to positive people leading aspects of
quality lives:
− PIAF has assisted some positive people to reconcile with their families and
communities.
− PIAF has assisted some positive people to gain employment either through
employing them directly or by brokering employment arrangements with country
government agencies or NGOs.
− The CEO Maire Bopp successfully fulfilled her desire to have a family, following an
HIV diagnosis.
‘The CEO has made it seem possible for positive people to have a baby, not as soon as
they become pregnant needing to have an abortion or have their tubes tied. She has
made a powerfully strong statement about living positively with HIV.’ (Regional agency)



However, some positive people participating in the Review consider that they and other
positive people do not have their needs for a quality life met. These people do not have
meaningful employment, have minimal disposable income, are isolated from their
families and communities, and face ongoing issues with stigma and discrimination.

3.

PROGRESS TOWARDS PEOPLE NETWORKED AND SUPPORTED

PIAF’s involvement in setting up and supporting positive networks and their role as
Secretariat of the Pacific Alliance was intended to help achieve outcomes leading to
‘Positive People Networked and Supported’.

INFRASTRUCTURE

Positive People
& CSO
Networks
Established

Positive People
& CSO
Networks
Mobilised

Positive People
Networked &
Supported
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1. Positive people and CSO networks established
 PIAF was instrumental in the establishment of national positive people’s networks
(e.g. FJN+ in Fiji, SAF in Samoa and IZA in Vanuatu), by advocating for funding on their
behalf and providing start-up documentation and seeding funds. PIAF is working with
other positive people in Samoa and other countries to establish positive networks.
 Over time, PIAF has provided some mentoring and support to positive networks.
However, at least one network is critical of the level of support it receives from PIAF.
This lack of support and capability building to positive networks is echoed by regional
agencies.
2. Positive people and CSO networks mobilised
 FJN+ provides a range of services to positive people in its network, e.g. training,
capacity building and spiritual guidance.
 PIAF also provides an extensive range of services through its Positive People
Programme (AIDS Ambassadors, Hardship Grants, Temporary Accommodation, etc).
 Some regional and national stakeholders believe that there could be greater
mobilisation in Fiji if PIAF and FJN+ put aside their differences and worked more
collaboratively together.
 There is minimal evidence of positive networks in other countries being mobilised.
 PIAF’s role of Secretariat of the Pacific Alliance has contributed to bringing CSOs
together in four forums in 2008, 2009 and 2010, and contributed to capacity building
among CSOs working in the HIV and AIDS sector.
‘It’s fantastic to be involved in and is an excellent forum. It brings everyone together to
share their experiences and ideas on how to contribute to PRSIP II. There is a good
mix of finance, medical and HIV. It’s been fantastic at giving skills and capacity
building, e.g. on how to acquit a budget.’ (Alliance member)
3. Positive people networked and supported
 Positive people participating in Fiji focus groups feel they are part of a supportive
positive network (either FJN+ or PIAF). They achieve strength from the leadership of
their networks and solidarity from one another.
 There is minimal evidence of positive people in other countries feeling networked and
supported.

4

PROGRESS TO HIV RESPONSIVE POLICIES

PIAF’s Legal Programme aims to help achieve outcomes leading to ‘HIV Responsive
Policies’.

LEGAL
PROGRAMME

Countries
Engaged in HIV
Human Rights
Issues

Countries
Sensitised to
HIV Human
Rights Issues

HIV Responsive
Policies
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1. Countries engaged in HIV human rights training


Over 90 government agencies, NGOs and positive people spanning three countries
have undergone PIAF’s HIV Human and Legal Rights Training (Fiji, Kiribati and Tonga)
(PIAF/2009).

2. Countries sensitised to HIV human rights issues
 One regional NGO and one local NGO in Fiji who attended the HIV Human and Legal
Rights Training and were interviewed say the training has ‘opened their eyes’ to human
rights issues impacting on positive people.
 Positive people in focus group discussions say the training resulted in them feeling
more aware of their human rights.
 PIAF and countries report that training has highlighted issues with existing laws incountry.
‘I know my rights to education and training, to access public places and to visit
countries. I have a right to employment and to have a family. I have a right to access
medication.’ (Positive person)
‘Being part of the training was a real “eye opener” for us. It was also timely as it was at
the time of the draft decree so we could see its application.’ (NGO)
3. HIV responsive policies
 There is some evidence that as a result of the training a few organisations have
reviewed their workplace policies to ensure they are HIV responsive.
 PIAF is actively contributing to workshops and meetings for legislative reform in
countries.
‘Working with PIAF and attending one of their workshops made us think about putting in
place an HIV workplace policy. While we knew from our parent organisation that we
needed one, and had been already provided with a template, it was only through
attending the PIAF workshop that it “clicked” and we adopted one.’ (Country)

6.3

Would outcomes have been achieved if there had been no PIAF?
The Outcomes Framework was developed retrospectively for this Review and there was no
baseline data collected at PIAF’s inception. However, PIAF and some regional and national
stakeholders consider that had PIAF not existed:


there would be less positive people public with their HIV status participating in the HIV
Response



Antiretroviral Therapy (ART) would have been later coming to the Region



regional and national strategies, policies and programmes may not have embraced
GIPA to the same extent



positive people’s networks such as FJN+ in Fiji, SAF in Samoa and IZA in Vanuatu may
not have been formed or sustained



positive people in countries with weak or no networks would have received minimal
support.

The Reviewers are not aware whether there is any other evidence to support these claims.
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‘If there was no PIAF, there would be less public positive people, less organisations
around to support positive people. At regional level, there would not be any
representation of positive people or network of positive people. It would be difficult to
find national people, and we may lose peer support to national people.’
(Regional agency)
‘If no PIAF, it wouldn’t be felt in Fiji, as there are so many Positive people. It may not
be felt in Samoa as they too have a support group. Where there is no network they
would feel it. People are supported knowing PIAF is watching. If they pull PIAF out of
the equation, there would be no GIPA, no watch-dog, only lip service.’ (PIAF)

6.4

Conclusions
PIAF provides a range of implementation activities, ranging from supporting positive people
directly to advocacy, supporting positive networks and CSOs and providing legal and
human rights training. While stakeholders in the main are mostly satisfied with PIAF’s
services, there is evidence to suggest that there are some issues with the sustainability of
PIAF’s services, e.g. sustaining the momentum built from the AIDS Ambassadors
Programme.
PIAF’s Positive People Programme has made early progress towards positive people
playing an active role in the HIV and AIDS Response, and therefore fulfilling GIPA
principles. While numbers of active positive people appear small (approximately 10), this
needs to be put into context of the resources and commitments needed to empower
positive people and sustain the activity of people who are often marginalised or face
barriers participating in the Response (e.g. income and literacy), and the extensive ground
they cover. It also needs to be put in the context that, outside of PNG, the Pacific has a
relatively low number of positive people.
PIAF’s Advocacy, Communications and Research function has also made good early
progress towards the needs and aspirations of positive people being met. PIAF has been
effective in putting a human face to HIV and AIDS in the Pacific Region and articulating the
needs of positive people. Despite this progress, many positive people do not have their
needs met or lead quality lives. This outcome cannot be the sole responsibility of PIAF,
and requires a multi-agency programmatic response.
PIAF’s involvement in setting up and supporting positive networks and their role of
Secretariat of the Pacific Alliance has also made early progress towards positive people
being networked and supported. However, a key challenge for long-term and sustained
progress towards this outcome is the small number of positive people in most PICTs (with
the exception of Fiji and PNG) to support a positive network. Furthermore, as discussed
previously PIAF needs to move away from a direct implementation role and instead focus
on building the capacity of countries to develop their own solutions.
There has also been some progress in the Legal Programme.
As discussed earlier, the placement of some of these activities within the Regional
Response requires further investigation.
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Outcomes are greater in Fiji than in the other PICTs that PIAF works with, because of the
relatively large number of positive people resident there, the availability of resources incountry to support positive people and PIAF’s physical presence in-country.
There is evidence to suggest that these outcomes may not have occurred without the
presence of PIAF.
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7. Value for Money of PIAF
This section answers Evaluation Objective 5 – To Assess the Value for Money of
PIAF’s Work. It includes:





7.1

actual costs of MFAT’s core funding support from 1 January 2007 to 30 June 2010
an analysis of whether better outcomes could have been achieved for the same cost
or whether the same outcomes could have been achieved with less money
alternative mechanisms for PIAF receiving core funding support.

Actual cost of MFAT’s core funding support
The Desk Review drew on documentation relating to the actual cost of MFAT’s core funding
support from 1 January 2007 to 30 July 2010.
From 1 January 2007 to 31 December 2010, MFAT allocated NZ$709,000 to PIAF for
strategic planning and core funding support. This three-year funding agreement was
extended to 30 July 2010 and a further NZ$60,181 was allocated, to allow for the timing of
this Review and future decisions regarding MFAT’s core funding support to PIAF.
This funding was made available under New Zealand’s Official Development Assistance in
line with the Pacific Regional Health Programme. It was intended to develop the capacity of
PIAF in order to achieve its overarching goal and strategic objectives. Funding is mainly for
CEO and core staff salaries, travel and associated costs, office expenses, asset purchases
and some project-related costs, e.g. AIDS Ambassador training.
MFAT advises that the total cost of managing a contract of the value of the PIAF contract
requires the same internal resource as managing contracts with significantly larger budgets
and scope of work.
Table 1: Core funding support allocated and spent January 2007–July 2010

Calendar Year
Jan–Dec 2007
Jan–Dec 2008
Jan–Dec 2009
Jan–July 2010
TOTAL

7.2

Allocated NZ$
$238,000
$235,500
$235,500
$50,703
$759,703

Spent NZ$
$238,000
$235,500
$219,446
$60,1814
$753,127

Value for money
MFAT defines value for money as ‘achieving the best possible development outcomes over
the life of an activity relative to the total cost of managing and resourcing that activity and
ensuring that resources are used effectively, economically and without waste’ (MFAT).

4

MFAT is allowing PIAF to spend the remaining sum on a Board meeting to consider this report and its new Strategic Plan
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PIAF’s Positive People Programme has made progress towards positive people playing an
active role in the HIV and AIDS Response and therefore fulfilling GIPA principles. PIAF’s
Advocacy, Communications and Research function has made progress towards the needs
and aspirations of positive people being met. PIAF’s involvement in setting up and
supporting positive networks and their role of Secretariat of the Pacific Alliance has also
made progress towards positive people being networked and supported. There has also
been progress with the Legal Programme.
Outcomes overall appear to be more significant in Fiji than in other PICTs, due to the
relatively large number of positive people resident there, the availability of resources incountry to support positive people and PIAF’s physical presence in-country.
It is useful to look at the per person costs of PIAF’s flagship programme – AIDS
Ambassadors. The 2009 audited accounts state that expenditure for AIDS Ambassadors
training in 2009 was NZ$10,840 and a further NZ$27,929 was spent on supporting AIDS
Ambassadors. PIAF’s 2009 Annual Report states that nine positive people completed the
training. PIAF also estimates that 22 people who have participated in AIDS Ambassadors
are ‘public’ and ‘active’. This represents a per person training cost of NZ$1204 and a per
person cost of annual support of NZ$1,269.50. These per person costs are comparable to
per person training costs of other Pacific programmes that have been funded by MFAT in
the past. While not directly comparable, the per person cost of the Samoa In-country
Training Programme in 2008 was NZ$1,721, including all direct costs (Litmus/2010).
The audited accounts do not allow for a breakdown in per person costs of other PIAF
activities.
All stakeholders were asked whether they had ever questioned the worth of PIAF; there
were few negative answers. A few stakeholders mention that it is not possible to put a
monetary value on the provision of human rights. The few regional and national
stakeholders who could comment on the value for money of PIAF considered PIAF’s
outcomes overall could potentially have been achieved for less money, if:
 PIAF had operated from one office in one location, thus avoiding two sets of operating
costs (i.e. rent and telecommunications). Note: the 2009 audited accounts for Fiji Office
Administration was NZD $21,923. This included rent, telecommunications and office
administration person.
 PIAF had chosen to locate themselves in Fiji rather than the Cook Islands, as the cost
of travel from Fiji to PICTs is significantly lower than the cost of travel from the Cook
Islands to PICTs – a return trip booked seven days in advance from Suva to Port Vila
(via Nadi) is approximately NZ$1,000, compared with NZ$1,500 to travel from
Rarotonga to Port Vila (via Auckland) return (source www.airnz.co,
www.airvanuatu.com)
 PIAF had focused on their advocacy activities in countries where stigma and
discrimination mainly lie, rather than focused on regional and international forums.
It is not clear whether better outcomes could potentially have been achieved for the same
money. No other regional or national organisation has the credibility and/or capacity to
deliver on PIAF’s core services (AIDS Ambassadors, advocacy, communications and
supporting positive networks), and therefore would not have achieved better outcomes, if
they provided these services. However, other regional organisations may be better placed
to undertake some of PIAF’s other ‘add on’ services (e.g. University of the South Pacific’s
newly opened Pacific STI and HIV Research Centre could conduct research services and
RRRT could undertake the Legal Programme and the Red Cross could take on the role of
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Secretariat to the Pacific Alliance). There is also no guarantee that these organisations
could and would pick up these programmes, if PIAF no longer provided them.

7.3

Alternative mechanisms for PIAF receiving core funding support
During the negotiation of MFAT’s second phase of support to PIAF (2007–2009), it advised
PIAF to explore opportunities to diversify their funding base, as MFAT was not committed to
provide core funding in the long term (NZAID/2006).
These early discussions coincided with the development of the Pacific Islands HIV and STI
Response Fund, for which MFAT is a major donor. The purpose of the HIV and STI
Response Fund is to scale up the response to HIV and STIs in the Pacific through an
efficient, responsive multi-donor fund that supports the implementation of regional and
national HIV and STI plans, including the capacity-building needs identified in those plans.
The HIV and STI Response Fund is overseen by a Fund Committee that is responsible for
ensuring interventions are evidence based and funds are used appropriately and
effectively.
The documentation shows that MFAT has communicated the message to explore
alternative forms of support consistently throughout the duration of the second phase of
support. There was significant dialogue on this issue between MFAT and PIAF in the last
year of the funding agreement.
In June 2009, PIAF in communication with MFAT stated a strong preference to maintain its
current joint partnership with MFAT independent from the HIV and STI Response Fund.
The reasons put forward by PIAF included:


The only available stream would be Funding Stream IV: Regional Support. This stream
considers grants for up to AU$150,000 per year extendable for three years, which is
significantly less than their annual operating expenses. PIAF advises that core
expenses can only make up 30% of the grant.



The Fund Committee had already allocated over six of the eight million dollars available
to regional and national agencies in the first round. The remaining funds are unlikely to
be allocated to the core funding needs of PIAF, considering the poor allocation given to
positive people-focused activities and NGOs in the first call for submissions.



The pressure on resources to successfully prepare competitive funding proposals.

MFAT referred in the documentation to SPC’s confirmation of PIAF’s concern regarding
eligibility criteria for the HIV and STI Response Fund (MFAT/2009).
The challenge going forward is that there appears to be no mechanism for providing core
funding support to PIAF through the Response Fund.
Aside from the HIV and STI Response Fund, in recent years PIAF has successfully grown
its funding base by diversifying its funding sources to include other donors and funding
mechanisms. In 2008 and 2009, other funding sources represented 65–67% of its total
funding and included the Global Fund Rounds 2 and 7, Commonwealth Foundation and
MAC AIDS Fund. However, the majority of these diversified funds are for specific projects
and therefore MFAT remains the main source of core funding (two of these sources allow a
contribution towards core funding and it is not known whether the other funding sources
contain an overhead contribution).
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Table 2: Sources of funding in 2008 and 2009
Category
Funding source
Core
Project
Project/Core
Project
Project/Core
Project
Project
Project
TOTAL

NZAID
Global Fund Round 2
Global Fund Round 7
Commonwealth Foundation
MAC AIDS Fund
SPC
CI Community Initiative Scheme
Other

Amount NZ$
2009
$235,500
–
$343,164
$53,912
$5,625
$77,599
$5,438
$6,580
$727,818

Amount NZ$
2008
$235,500
$123,381
$113,741
$110,594
$71,316
$6,592
–
$7,526
$668,650

PIAF continues to strive towards broadening its funding base. A statement made by PIAF
in their 2009 Work Plan and budget to the PIAF Board read: ‘We will continue to find longer
support from partners again this year as well as exploring new avenues such as the Pacific
Response Fund and the UN agencies’.
In 2010, PIAF approached AusAID, SPC, the Pacific Islands Forum Secretariat and the
British High Commission. AusAID replied that they had no funding outside that allocated to
the Response Fund. SPC confirmed that the Response Fund could not be used for core
funding. The Pacific Islands Forum Secretariat confirmed that they are not in a position to
make funding decisions until funding has been received from the European Union
(PIAF/2010).
The Board of Trustees and CEO have grave concerns for the future operation of PIAF,
should MFAT withdraw core funding support to the organisation. A few regional agencies
also support this view. One regional organisation also states that it is particularly
challenging for ‘smaller, single issues organisations’ to survive without core funding
support, as they have fewer projects and therefore receive less funding to support the
organisation.
‘It would be devastating if there was no NZAID [MFAT] core funding of PIAF. Without
core funding we cannot function. We can get funding for projects but we need an office
to work out of, and we need to pay our staff wages.’ (PIAF)
‘If they had no core funding they would be lost. Most of the funding is project based.
This is not sustainable. They could continue through fundraising or set up a foundation
for fundraising but they don’t have the capacity to do this. They can’t get core funding
through the Response Fund.’ (Regional agency)

7.4

Conclusions
PIAF has received core funding support from MFAT for just over six and a half years.
During this time it has spent nearly all that it has been allocated.
There is evidence that PIAF could have achieved the same outcomes for less money if they
had rationalised operations and been located in Fiji. It is not clear whether better outcomes
could have been achieved from the same money.
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Throughout the two funding periods, MFAT has continuously set expectations that core
funding support was intended to develop the capacity of PIAF in order for it to fulfil its
overarching goal and strategic objectives. As discussed in Sections 5 and 6, the
organisation has significantly developed its capacity since its inception and is making
progress against its intended outcomes. While core funding support is valued and provides
assurance, the organisation has reached a stage in its development that it perhaps no
longer requires core funding support to be operational.
It is a credit to PIAF that it has had the credibility to raise funds for projects through other
sources. However, in the foreseeable future there does not appear to be any alternative
form of core funding support to PIAF, should MFAT discontinue assistance.

47

REVIEW OF CORE FUNDING SUPPORT TO THE PACIFIC ISLANDS AIDS FOUNDATION

8. Recommendations
Based on these conclusions drawn from the Review of Core Funding Support to PIAF, the
Reviewers make the following key recommendations:
1. The development of PIAF’s Strategic Plan for 2010–2015 should fully consider the
findings and recommendations of this Review.
2. PIAF should focus its future direction on activities that PIAF is best placed regionally to
do. This Review provides evidence that PIAF is best placed to provide the AIDS
Ambassadors Programme, advocacy and communications, and to strengthen and
support positive networks. The Review also indicates that other regional agencies may
be better placed to provide some of PIAF’s activities (Legal Programme and Research).
3. PIAF should strengthen the AIDS Ambassadors Programme by ensuring better-quality
management and ongoing support of positive people. It should undertake further
training as soon as practicable.
4. PIAF should have less of an implementation role in-country and focus more on building
the capacity of positive networks or supporting organisations to support positive people.
PIAF and FJN+ should put their differences aside and work together for the benefit of
positive people.
5. PIAF’s Strategic Plan should be accompanied by a Monitoring and Evaluation (M&E)
Framework to determine progress against outcomes intended and to inform monitoring
activities. The M&E Framework should adopt or refine the Outcomes Framework
developed for this Review.
6. The Board of Trustees should provide greater governance and guidance to PIAF and
the incoming CEO, including regular (at least quarterly) Board of Trustees meetings.
This will be critical in the first 12 months of the new CEO’s term.
7. The Board of Trustees should put in place written protocols for managing conflicts of
interest for Board members.
8. In relation to PIAF locations, PIAF should merge its two operations, to enable cost
savings and closer working relationships between staff. PIAF should be located in Fiji,
to be closer to regional partners and to enable ease of access to PICTs.
9. As a transitional measure, MFAT should continue core funding support for a further
period of 12 months to support good governance during the early implementation of the
new Strategic Plan and the transition to the new CEO.
10. PIAF should seek to build core funding and overhead contributions into all funding
agreements.
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Appendix 1: Glossary
AIDS – Acquired Immune Deficiency Syndrome
CSOs – Civil Society Organisations
GIPA – Greater Involvement of Positive People
HIV – Human Immunodeficiency Virus
MFAT – The New Zealand Ministry of Foreign Affairs and Trade
NGOs – Non-government organisations
PIAF – The Pacific Islands AIDS Foundation
PICTs – Pacific Island Countries and Territories
Positive people – People living with HIV and AIDS or PLWHA
PRSIP ll – The Pacific Regional Strategy Implementation Plan
Response Fund – the Pacific Islands HIV and STI Response Fund
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Appendix 2: Terms of Reference
Pacific Islands AIDS Foundation
Evaluation of Core Funding Support

Terms of Reference

Background information and context
Since HIV was first reported in the Pacific region in 1984, the region has had more than
19,000 cumulative reported cases of HIV and AIDS, of which 18,000 cases occurred in
Papua New Guinea. There are almost certainly many more unreported cases. HIV and
AIDS are no longer solely health issues. There are human rights implications as well as
threats to the socio-economic development of Pacific Island Countries and Territories
(PICTS).
The Pacific Islands AIDS Foundation (PIAF) was established in 2002, with support from the
Secretariat of the Pacific Community (SPC). PIAF had a core focus on improving the
quality of life for people living with HIV and AIDS (PLWHA) and their families. PIAF has
focused on two key roles, service delivery and advocacy with and for PLWHA NZAID has
provided support to PIAF since mid 2003. Total support to date totals approx. NZD1.4
million. This comprised an initial Grant Funding Arrangement (GFA) for the month of June
2003, followed by two successive three year GFAs. PIAF has been required to provide
annual progress reports, which are supplemented by annual PIAF/NZAID programming
talks.
In 2006, NZAID commissioned a review the NZAID/PIAF Strategic Partnership. Key
findings/recommendations from the review include a greater focus on national-led activities,
the need to strengthen and formalise the relationship between PIAF and national partners,
challenges in human resource capacity and the need to review the role of PIAF regarding
support to PLWHA.
During the second GFA, and in response to calls from SPC to streamline support to HIVrelated activity, NZAID began advising partners of an intention to reduce the number of
specific HIV activities. This coincided with the development of the Pacific Islands HIV and
STI Response Fund, which NZAID is now supporting. PIAF was advised that NZAID may
not extend future support.
The response to HIV and AIDS in the region has changed dramatically since PIAF was
established. HIV is on the agenda of Pacific Ministers of Health, Pacific Island Forum
Leaders and regional agencies (such as SPC) and UN agencies are now providing a far
greater level of support. More than USD77 million was available for HIV activities in 2008.
PIAF works closely with PLWHA and clinicians at the national level, national organisations
where feasible (e.g. FJN+ in Fiji) and regional and UN agencies.
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Rationale and purpose of the evaluation
With the conclusion of the current contract for PIAF at the end of December 2009, the
changes in the HIV and AIDS response in the region and NZAID’s progression towards
more streamlined support to the response, it is timely to evaluate NZAID’s support for PIAF.
The results of the evaluation will be reported primarily to PIAF and NZAID, and will be used
to inform the strategic direction of both agencies, including whether and how NZAID
continues to support PIAF. It is expected the findings will also be of relevance/use to other
regional and national stakeholders to their own policy and programmes regarding HIV and
AIDS.
Scope of the evaluation
The evaluation will cover all activity since NZAID commenced funding of PIAF in 2003. The
consultants are expected however, to draw on the results of the review in 2006 for the
period preceding. This will include all planned and relevant unplanned activity within all
target countries, including across the region (where applicable). The target group for the
evaluation is primarily the PLWHA targeted. Other stakeholders include organisations with
which PIAF has played an advocacy and/or service delivery role. It will be important for the
evaluation to address the dual roles PIAF has focused on.
The evaluation will address three of the five Development Assistance Committee (DAC)
evaluative criteria: relevance, efficiency and effectiveness. Impact and sustainability will be
considered within the three criteria as it will be difficult to assess them given the limited
scope of the evaluation.
As the previous review of PIAF’s work was completed relatively recently, NZAID is
predominantly interested in an assessment of relevance and organisational capability
(objectives 1, 2 and 3 below). This evaluation will be done in two phases with the
undertaking of the second phase being subject to the outcome of the first phase. Should the
desk review report (see below) positively indicate the relevance of PIAF’s work, then NZAID
and PIAF will agree to consultant undertaking further activities to complete objectives 4 and
5.
Objectives of the evaluation
1

To describe and assess the framework in PIAF’s strategic plan (i.e. explain the
‘theory of change’).
Specific questions include:
• What is the relationship between the mission, assumption, principles, objectives,
outputs and activities?

2

To assess the relevance of PIAF’s work.
Specific questions include:
• How relevant is PIAF’s work at the national level? Where does HIV and AIDS sit
within national development plans? What are the specific HIV and AIDS priorities?
• How relevant is PIAF’s work to the region? What are the specific HIV and AIDS
priorities for the region? Where does it sit within the Pacific Regional Strategy on
HIV and other STIs (2009 – 2013)? Are both the service delivery and advocacy
aspects of PIAF’s work well covered in the assessment?
• Has the PIAF programme adapted to the changing HIV landscape over the years?
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•
•
•
3

Who is benefitting from PIAF’s work programme? Who isn’t?
What is PIAF’s comparative advantage in delivering services to PLWHA and in
advocacy efforts compared to other national and regional organisations?
What is the relevance of PIAF’s work to NZAID?

To assess the organisational capacity and health of PIAF.
Specific questions include:
•
What are PIAF’s agreed organisational and governance processes/standards
(e.g. constitution, procedures, systems etc) and does practice meet these
standards?
•
Are PIAF’s organisational and governance processes/standards and practice fit
for purpose?
•
Does PIAF have core capabilities (both organisational and governance related) to
enact its objectives? This includes the capability to carry out technical, service
delivery and logistical tasks, allocate and attract resources/support, adapt and
balance coherence and diversity?
•
What makes PIAF’s work legitimate and how are they accountable (to both the
Board and other stakeholders)? For example, how broad-based are their
networks and support, is there clear collective action for public good outcomes, is
there demand for what they provide?

4

To assess the effectiveness and efficiency of PIAF’s work.
Specific questions include:
• What are the factors that enhance and constrain sustainability of outcomes at the
national and regional level that PIAF contributes to?
• How does PIAF’s work complement that of others in the region? Are there any
overlaps?
• What outcomes are being achieved? Has baseline information been gathered and
is this being monitored and reported on?
• Is the PIAF work progamme clear and well designed?
• How does PIAF gather/take account of stakeholder views and needs?
• What would have happened without PIAF’s work?
• Were the agreed recommendations of the 2006 review implemented? If so, how?

5

To assess the value for money of PIAF’s work.
Specific questions include:
• Could a different approach lead to similar results at a lower cost? (Refer NZAID
Operational Guideline on Value for Money)?

Methodology
The consultants are is expected to undertake/participate in the following tasks
• Attend an initial brief with NZAID in Wellington and virtually with PIAF.
• Complete a desk review of the support to PIAF using documents provided by NZAID
and PIAF (and sourced independently). While considering all objectives of the review,
the desk review will seek to fulfil objectives 1, 2 and 3 in particular.
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•
•

Facilitate a discussion with relevant NZAID staff to support findings, analysis and
recommendations regarding the relevance of PIAF’s work to NZAID.
Complete a desk review report, providing findings, analysis and drawing conclusions on
objectives 1, 2 and 3.

Should NZAID and PIAF agree to complete objectives 4 and 5 of the evaluation (based on
the desk review findings), the consultants will be required to produce a short evaluation
plan outlining the detailed methodology. This should include any recommendations for
country visits (noting limited budget for in-country travel beyond the key PIAF hubs of the
Cook Islands and Fiji). The plan should be based on the principles below, with the final
plan (including any questionnaires, checklists of questions, summary of survey results)
appended to the main report, see below. The consultant should consider the following
questions when developing the evaluation plan:
o Who are the stakeholders, what is their interest, type and what issues might there
be with their involvement in the evaluation?
o What information (including from whom) is needed to answer the review
questions? What questions would be in any surveys etc (if used)?
o What are appropriate methods for data collection?
o How will information be cross-checked and analysed (including qualitative)?
o How will cross-cutting and mainstreamed issues be taken into account? Have the
needs of women, men, boys and girls been identified and addressed? Is sexdisaggregated data available?
o How will the findings be fed back/discussed with appropriate stakeholders?
o What risks, limitations, constraints might there be and how will these be
mitigated?
o How will ethical issues be addressed?
o Further work required on the basis of findings from the desk review.
The evaluation plan will be approved by NZAID and PIAF, prior to work commencing.
The following principles should be employed in review:
• Working in partnership
• Ensuring transparency and independence
• Ensuring a collaborative participatory process
• Developing the capacity building of key partners and stakeholders in so far as possible
(although this is not a key element of the process).
Governance and management of the evaluation
Governance
NZAID and PIAF are jointly responsible for the governance of the review. This includes
joint agreement on this ToR, desk review report, evaluation plan and draft final report.
NZAID and PIAF undertake to discuss and agree consolidated feedback to the consultant
on the desk review report, evaluation plan and draft final report. NZAID and PIAF will work
together for joint sign-off on the final report, however in the event of disagreement; NZAID
will make the final decision.
Management
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The Development Programme Officer (DPO) is responsible for the management of the
review including responsibility for contracting issues with the partner and the consultants
and leading for NZAID on the joint governance process. The DPO will seek support from
the Development Programme Administrator (DPA) as necessary.
The consultants are responsible for managing feedback from stakeholders and ensuring
accurate analysis is included in the reporting. NZAID and PIAF may engage on the
accuracy and clarity of the analysis during consultation on the draft report.
Independence
The consultants are responsible for presenting the findings, analysis and any
recommendations throughout the evaluation. In support of the collaborative participation
and capacity building principles, the consultants are expected to engage PIAF, NZAID and
other stakeholders as appropriate in the evaluation. The consultants will need to determine
whether such involvement may influence the independence of the evaluation. Should
issues arise, the consultants will need to raise them with NZAID and PIAF who will agree
resolution.
Composition of the evaluation team
The evaluation will be undertaken by two consultants with an appropriate mix of the
following skills and experience (NZAID will nominate a team leader):
• Participatory evaluative experience, including as the sole team member;
• Understanding of HIV in the Pacific context;
• Experience working with civil society;
• Skilled in being both an objective evaluator and an empathetic observer;
• Previous experience and skills in gender analysis are preferred.
• Not-for profit organisational development/management.
The consultants will be responsible for recommending the inclusion of PIAF, NZAID and
other stakeholders in the evaluation as necessary.
Outputs and reporting requirements

Output

Due Date

Briefing with NZAID Wellington

TBC

Desk Review Report

TBC

Evaluation Plan

TBC

Draft Report

TBC

Final Report

TBC

The desk review report should be structured as per Annex A, with the final report as per
Annex B. The outputs (excluding briefing) should be delivered electronically to the DPO
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who will facilitate the governance process with PIAF. The main body of the report should
be no longer than 20 pages (excluding annexes).
The draft report will be peer reviewed by NZAID and PIAF with both agencies to determine
the mix of relevant staff. For NZAID, this is likely to include the DPO, Health Advisor and
Evaluation Advisor. Further work, or revision of the report, may be required if it is
considered the report does not meet the ToR, there are errors of fact or the report is
incomplete or of an unacceptable standard.
The final report will be appraised before being considered for public release by NZAID’s
Evaluation and Research Committee. It is NZAID’s policy to make part or all of
review/evaluation reports publicly available and to provide full reports requested, unless
there is prior agreement not to do so.

The report will comply with NZAID requirements for review and evaluation, and meet the
quality standards as described in the Development Assistance Committee (DAC)
Evaluation Quality Standards.
Follow-up of evaluation
NZAID will use the findings to inform future support to PIAF within the Human Development
Programme. This will be following the development of an overarching Strategic Framework
for NZAID’s regional programmes. PIAF will use the findings to inform their strategic
direction and any further programme design.
Sources of written information
NZAID Evaluation and Research Committee Process Guideline
NZAID Evaluation Policy Statement
NZAID Guideline on Evaluation and the Activity Cycle
NZAID Evaluation Guidelines on Participatory Evaluation
NZAID Guideline on the Structure of Review and Evaluation Reports
NZAID Guideline on Dissemination and Use of Evaluation Findings
NZAID Screening Guide for Mainstreamed and Other Cross Cutting Issues
NZAID Operational Guideline on Value for Money
OECD DAC Evaluation Quality Standards
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Appendix 3: Evaluation Plan (Abridged)

1.

Evaluation Plan
The Evaluation Plan for the Review of Core Funding Support to the Pacific Islands AIDS
Foundation confirms:


The scope and objectives for the Review



Data sources to inform the Review



Risks and limitations



Work Plan to undertake Phase 2 of the Review.

The Review will be undertaken in two phases:
1) Desk Review. This phase consisted of a review of relevant documentation and
discussions with PIAF and MFAT. The findings of the Desk Review were populated
into a working draft report in July 2010.
2) Field evaluation: This phase will comprise of interviews with a range of
stakeholders, as well as the review of additional documentation provided by PIAF
following completion of the Desk Review. The findings from the interviews and this
new documentation will be synthesised with the Desk Review findings into a final
report due for completion in October 2010.
For further details on the background to the Review and the findings of the Desk Review,
please refer to ‘Evaluation of Core Funding Support to Pacific Islands AIDS Foundation,
Working Draft Report (Completion of Desk Review)’ 20 July 2010.

2.

Objectives
This review focuses on the period since the last review was conducted (i.e. 1 January 2007
to 30 June 2010).
It has five key objectives:
1. To describe and assess the framework in PIAF’s strategic plan
2. To assess the relevance of PIAF’s work
3. To assess the organisational capacity and health of PIAF
4. To assess the effectiveness and efficiency of PIAF’s work
5. To assess the value for money of PIAF’s work.
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3.

Detailed evaluation questions
Detailed evaluation questions for each of the five objectives are as follows:
Objective 1: To describe and assess the framework in PIAF’s strategic plan
a) To describe PIAF’s strategic planning process
b) To describe PIAF’s 2007–2009 Strategic Plan
c) To surface a high level outcomes framework (programme logic) for PIAF
Objective 2: To assess the relevance of PIAF’s work
a) What is the relevance of PIAF to the Pacific region HIV and STI Response?
- How relevant is PIAF at regional level?
- How relevant is PIAF at national level?
b) How has PIAF changed and adapted to meet regional/national needs?
c) What is PIAF’s unique proposition (comparative advantage) vis a vis other
national/regional partners?
d) How does PIAF complement or overlap with other partners’ work in the Response?
e) Where does PIAF derive its legitimacy?
f)

How, if at all does PIAF engage with regional/national partners to inform its strategic
direction and work plans (i.e. to what extent does PIAF consult)?

g) What is the relevance of PIAF to MFAT?
Objective 3: To assess the organisational capacity and health of PIAF
a) How effective has the governance of PIAF been from 1 January 2007 to 30 June 2010?
- What are PIAF’s governance policies and processes? Are these implemented? Are
they fit for purpose?
- How is accountability ensured?
- What have been the facilitators to effective governance?
- What have been the barriers to effective governances?
b) How effective has PIAF’s management and operations been over the same period?
- What are PIAF’s organisational policies? Are these implemented? How is
accountability ensured?
- What are the organisations capabilities to undertake core functions?
- What have been the facilitators to effective management/operations?
- What have been the barriers to effective management/operations?
- How sustainable is PIAF?
c)

Were relevant recommendations from the 2006 review implemented? Why/why not?
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d)

Has any baseline data been collected or programme monitoring being carried out in
the last three years?

Objective 4: To assess the effectiveness of PAIF
a) What main activities and outputs has PIAF implemented and achieved between 1
January 2007 and 30 June 2010?
b) How effective has PIAF been in implementing these activities?
- What were the facilitators to implementation?
- What were the barriers to implementation?
c) What progress has been made against the short-term and intermediate-term outcomes?
- What were the facilitators to progress?
- What were the barriers to progress?
d) How sustainable is PIAF’s work?
e) Who is benefiting from PIAF’s work? Who is not?
f)

What, if any unintended outcomes are emerging from PIAF’s work?

g) What would have happened if PIAF had not been a partner in the HIV and STI
Response?
Objective 5: To assess the value for money of PIAF
a) What were the actual costs of MFAT’s core funding support from 1 January 2007 to 30
June 2010?
b) What are stakeholders’ perceptions of whether providing core funding support to PIAF
offers value for money?
c) Could better outcomes have been achieved for the same cost? Could the same
approach led to the same outcomes at a lower cost?
d) How, if at all has PIAF diversified its funding? What proportion of diversified funding is
for core funding?

4.

Outcomes framework
A preliminary draft high level outcomes framework was surfaced through the Desk Review
to inform objective 1 (describing PIAF’s strategic framework). The draft framework has
been presented to both MFAT and PIAF for their review and comment. It will be tested for
logic and accuracy during Phase 2. It will be presented as a final high level outcomes
framework in the final report.
As well as informing objective 1, it will also be used to inform, at a qualitative level,
objective 4 (determining PIAF’s effectiveness) in relation to the extent to which short-term
and medium-term outcomes are being achieved. The review is not intended to determine
the extent to which long-term outcomes or the ultimate outcome (impact) is being achieved.
However, the review may highlight some perceptions of long-term outcomes for positive
people.
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Figure 1: High level outcomes framework for PIAF
Short term
outcomes

Confident,
knowledgeable
and skilled
positive people

Partners
mobilised in
support of positive
people

Intermediate
term outcomes

Ultimate
Outcomes

Positive
people
physically
well

Positive people
play active role
in HIV education
and advocacy

Partners
collaborate with
positive people for
benefit of positive
people

Long Term
Outcomes

Effective,
efficient,
inclusive and
targeted
interventions
for positive
people

Positive
people
mentally
well

Positive
people
economically
secure

Positive
people
lead
quality
lives

Positive
people free of
stigma and
discrimination

Outcomes
Confident, knowledgeable, skilled
positive people
Positive people active in HIV
education and advocacy
Partners mobilised
Partners collaborate
Effective interventions

Positive people physically/mentally
well, economically secure and free
of stigma and discrimination

Indicators
Perceptions and examples of confident,
knowledgeable and skilled positive people
Perceptions and examples of positive
people active in HIV education and
advocacy
# of partners mobilised , perceptions and
examples of effective mobilisation
# of partners collaborating, perceptions and
examples of effective collaboration
# of interventions, perceptions and
examples of efficient, inclusive, targeted
interventions
Perceptions and examples of positive
people physically/mentally well,
economically secure and free of stigma
and discrimination

Data sources
Documentation
Positive peoples focus group
PIAF/national/regional stakeholder interviews

Documentation
PIAF/national/regional stakeholder interviews

Documentation
Positive peoples focus group
PIAF/national/regional stakeholder interviews
Documentation
Positive peoples focus group
PIAF/national/regional stakeholder interviews

Positive people lead quality lives
(out of scope)
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Limitations
No baseline data
Positive people recruited
via PIAF (therefore
potentially biased)
Can’t access positive
people who are not
public
Difficulties with
attribution

5

Data sources relative to objectives
The data sources include both documentation and qualitative stakeholder discussions.
The following table summarises the data sources for the evaluation and indicates the
objectives they will inform.

Objective

Documents

PIAF

MFAT

Regional
orgs

Countries

Positive
people

1. PIAF’s strategic plan





2 Relevance of PIAF













3 Organisational
capacity/health







4. Effectiveness and
efficiency













5. Value for money











6.

Documentation
Documentation included:






7.

Information provided by MFAT e.g. contracts between MFAT and PIAF, PIAF monthly
and annual reports, PIAF agendas and minutes of board meetings, general
communication between MFAT and PIAF and MFAT strategies and plans
Information sourced by the reviewers, e.g. review of PIAF website and other positive
organisations/networks in-country on-line communications
Information provided by PIAF, e.g. PIAF policies, AIDS Ambassador information, trip
reports, information on the Pacific Alliance, posters and other resources.

Qualitative stakeholder discussions
The Terms of Reference focussed on in-country consultations in Cook Islands and Fiji
(where PIAF’s offices are located). However, it became clear during Phase 1 that in order
to fulfil the review objectives, it also needed to include consultations with countries, regional
organisations and positive people. It also became evident that in-country consultations in
Cook Islands would not offer significant value in addition to the discussions already had
with the board and CEO in Phase 1, along with the review of available documentation.
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It is therefore recommended that consultations will be undertaken with:

PIAF Board, CEO and staff responsible for key work areas

Key MFAT staff

Other regional organisations (e.g. SPC/RRRT and UNAIDS, etc)

Relevant country stakeholders working on the HIV national response selected across
at least five countries including Fiji, Solomon Islands, Cook Islands, Samoa, Nauru,
Kiribati, Tuvalu and Tahiti

Positive people
Face-to-face discussions will be undertaken in Fiji, Solomon Islands and Wellington.
Consultation in the remaining countries will be undertaken via telephone.
Stakeholder lists will be prepared in consultation with MFAT and PIAF, with both
organisations contributing to the lists. We will send emails to potential participants outlining
the review and requesting their participation. We will seek to interview approximately 40
stakeholders across both Phases of the Research.

Segment

Role

No of
participants

Phase 1

Phase 2

PIAF



Board members, CEO and staff members

5





MFAT



Programme staff

5







Post

3



Regional
organisations/
NGOs



SPC, RRT, UNAIDS, Pacific Council of
Churches, IPPF, UNICEF, UNFPA,
MSIPI, OSSHHM

7



Countries



Stakeholders working on HIV national
response selected across government
agencies, NGOs and positive
people/networks
5 of the following countries will be
selected: Fiji, Solomon Islands, Cook
Islands, Samoa, Kiribati, Nauru Tuvalu,
Tahiti

14



Focus group of positive people located in
or near Lautoka. Where possible, a
gender mix will be recruited

6





Positive
people
TOTAL



40
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8.

Risks and mitigation strategies
We have identified a number of risks for the evaluation, which are detailed in the following
table together with suggested mitigation strategies.

Potential risks
Limitations of documentation as an
information stream:
 Difficulties retrieving/ accessing
relevant documents
 Reporting/ author bias in documents
reviewed
 Biased selection of documents to be
reviewed
Lack of willingness to participate amongst
key stakeholders








Participants not available during
evaluation period




Potential limitations of evaluation
approach:
 Lack of rigour and validity,
development of premature
conclusions
 Inconsistent application of data
collection and/ or analysis
approaches by different members of
project team
Limitations of interviews and groups as an
information stream:
 Bias due to poor questions
 Response bias
 Incomplete recollection
 Reflexivity (participant reflects what









Mitigation strategies
Where applicable, MFAT, PIAF and Litmus will
use their respective resources to identify
documents of relevance to the project
Validity of documents will be carefully
scrutinised to determine their origin and
accuracy, and avoid incorrect or biased data.
To this end, documents will be corroborated by
evidence from other sources
We use an informed consent process to ensure
participants have a clear understanding of the
evaluation and their right to withdraw. In
addition, we will use:
− Careful recruitment processes to establish
trust and build rapport
− Clear communication about potential
usefulness of the evaluation
− Reassurances on confidentiality
− Reminder emails
We also recommend that MFAT provides an
introduction letter introducing the review and its
relevance for Litmus to provide to countries
If not available, we will seek to make
appropriate replacements in discussion with
MFAT programme staff in Wellington
Where appropriate, we will work with in-country
connectors to encourage participation
We will agree with MFAT programme staff the
protocols before entering the field
Piloting of interview schedules to ensure they
will deliver the information sought
Clear and frequent communication between
Litmus and MFAT, including regular debriefs

We use appropriate open-ended questioning,
prompts to aid recall and probing to clarity
uncertainties and inconsistencies
We will ensure interview and group notes
faithfully portray participant feedback
Limitations will be documented in the final report
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Potential risks
interviewer wants to hear)
Absence of baseline or monitoring
data
Potential to breach participants’
privacy and confidentiality




Mitigation strategies




Breaching cultural protocols or other
sensitivities



Stakeholder relationships harmed





Delays in field or travel impact adversely
on delivery of draft report

9.




Use of informed consent procedures
Participants are aware of any instances where
guarantees of confidentiality cannot be made
Use of an evaluation team who has significant
development experience and previous
evaluation experience in HIV
Use of a senior and experienced evaluation
team with expertise in conducting senior and/or
sensitive interviews
Reporting to Geoff Woolford any relationship
issues as they arise, providing this action does
not breach participant confidentiality
Debriefing with MFAT programme/evaluation
staff on completion of interviews to highlight any
relationship issue arising or other relevant
matters
Use of strong project management skills to
ensure project stays to timeframe
Reporting to Geoff Woolford any slippages in
timeframe, reasons for occurring and, if
possible, strategies to mitigate their effect

Ethical standards
Litmus is a member of the Australasian Evaluation Society. As such, we operate under
their code of ethics.
The Evaluation Team are experienced evaluators, incorporate participative approaches and
apply the guidelines recommended by the Development Assistance Committee of the
OECD (DAC/OECD) to ensure ‘good practice and aim to improve the quality of
development intervention evaluations’.5
We will place great emphasis on maintaining client and participant confidentiality. We will
actively seek to maintain client confidentiality and ensure client information received is used
solely for the purposes for which it is provided. We will not identify individuals in the main
body of the report. With stakeholders’ permission, we will list organisations (or perspectives
in the case of public positive people) contributing to the review in the annex to the report.

5

DAC Evaluation Quality Standards, DCD/DAC/EV (2006)2, 07 March 2006 English Version
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10.

Phase 2 Work Plan

The work plan for Phase 2 is as follows:
Stage
Milestones
Dates
Meeting with
Maire Bopp
Develop short
evaluation plan
Review additional
documentation
provided by PIAF
Preparation for
qualitative data
collection

Conduct
qualitative data
collection

Analysis and
reporting

TOTAL

2 Aug 2010

Number of
days
1

Evaluation plan drafted
Evaluation plan finalised
Documents assessed for
validity and utility

3-9 Aug 2010
10-12 Aug 2010
9–20 Aug 2010

1.5
.5
2

Participants notified and
recruited

9-13 Aug 2010 (Fiji)
16–20 Aug 2010 (other
countries)
9-13 Aug 2010

2
.5

16–20 Aug 2010

1

in-country interviews:
22-27 Aug 2010

6

Travel/logistics
confirmed
Discussion guides
developed and agreed
Fiji interviews completed

1.5

Remaining Pacific
country interviews
completed
- Solomon Islands
(face-to-face)
- Other countries
(telephone)
Fieldwork debrief
meeting with MFAT
Draft report to
MFAT/PIAF
MFAT/PIAF provide
feedback on draft report
to Litmus
Final report completed

Follow-up telephone
interviews with
stakeholders not available
during in-country fieldwork
period:
30 Aug-16 Sept 2010
23 Aug-16 Sept 2010

5

17-18 September 2010

.5

20 Sept-8 Oct 2010

19.5

15 Oct 2010

-

22 Oct 2010

2
43 DAYS
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Appendix 4: Discussion Guides
REGIONAL STAKEHOLDERS




Introductions
Introduce self/Litmus
Review purpose/how MFAT/PIAF will use findings
Informed consent
Relevance of PIAF



What is the purpose of PIAF?



PIAF’s goal is ‘Improving the quality of life for people living with HIV and AIDS and ensuring
that HIV positive people play a central role in HIV education and advocacy’. How does it do
this? What works well? What doesn’t work well?






How relevant is PIAF at national level? What is its unique contribution?
How has PIAF adapted to meet regional needs over time?
How does PIAF complement other regional partners’ work?
To what extent does PIAF consult with (you/other regional organisations) when developing
its strategic direction, work plans, and/or activities?



If PIAF was no longer around, what would happen? How would it change things?



To what extent, if any, does PIAF need to change to better meet its goal? How should it do
this?
PIAF effectiveness and outcomes

Activities implemented and outputs achieved
 What main activities and outputs has PIAF implemented and achieved in the last three
years?
 Are these the right activities for the region?
 What worked? What didn’t work?
 What helped? What hindered?
Outcomes
 What outcomes has PIAF achieved (unprompted)?


To what extent, if any, has PIAF contributed to Positive People:

–
–
–
–
–
–

Having improved confidence and self esteem?
Increased knowledge of HIV and AIDS?
Increased skills?
Playing an active role in HIV education and advocacy?
Improved health and wellbeing?
Improved employment opportunities?
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Being free from stigma and discrimination?
Being integrated into the community?
Probe for examples of the above (i.e. indicators of achievement)
Who has benefited? Who has not benefited?



To what extent, if any, has PIAF contributed to:

–
–

–
–
–

Partners mobilised and collaborating on HIV and AIDS?
Positive people engaging with NGOs

Effective, inclusive and targeted policies and programmes for positive people?
Probe for examples of the above (i.e. indicators of achievement)



Value for money
Given the activities undertaken and the outcomes achieved, does PIAF offer value for
money?
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NATIONAL STAKEHOLDERS




Introductions
Introduce self/Litmus
Review purpose/how MFAT/PIAF will use findings
Informed consent
Relevance of PIAF



What is the purpose of PIAF?



PIAF’s goal is ‘Improving the quality of life for people living with HIV and AIDS and ensuring
that HIV positive people play a central role in HIV education and advocacy’. How does it do
this? What works well? What doesn’t work well?






How relevant is PIAF at national level? What is its unique contribution?
How has PIAF adapted to meet national needs over time?
How does PIAF complement other country partners’ work?
To what extent does PIAF consult with (you/country) when developing its strategic
direction, work plans, and/or activities?



If PIAF was no longer around, what would happen? How would it change things?



To what extent, if any, does PIAF need to change to better meet its goal? How should it do
this?
PIAF effectiveness and outcomes

Activities implemented and outputs achieved
 What main activities and outputs has PIAF implemented and achieved in the last three
years?
 Are these the right activities for the country?
 What worked? What didn’t work?
 What helped? What hindered?
Outcomes
 What outcomes has PIAF achieved (unprompted)?


To what extent, if any, has PIAF contributed to Positive People:

–
–
–
–
–
–
–
–

Having improved confidence and self esteem?
Increased knowledge of HIV and AIDS?
Increased skills?
Playing an active role in HIV education and advocacy?
Improved health and wellbeing?
Improved employment opportunities?

Being free from stigma and discrimination?
Being integrated into the community?
Probe for examples of the above (i.e. indicators of achievement)
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Who has benefited? Who has not benefited?



To what extent, if any, has PIAF contributed to:

–
–
–

Partners mobilised and collaborating on HIV and AIDS?
Positive people engaging with NGOs

Effective, inclusive and targeted policies and programmes for positive people?
Probe for examples of the above (i.e. indicators of achievement)



Value for money
Given the activities undertaken and the outcomes achieved, does PIAF offer value for
money?
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POSITIVE PEOPLE DISCUSSION GROUP






Introductions
Introduce self/Litmus
Review purpose/how MFAT/PIAF will use findings
Housekeeping (1.5 hours/refreshments/reimbursement for bus fares)
Informed consent form

Discussion areas


How long have we been involved in PIAF?



Why did we get involved with PIAF? How did we get involved? When did we get involved?



What is the purpose of PIAF?



PIAF’s goal is ‘Improving the quality of life for people living with HIV and AIDS and ensuring
that HIV positive people play a central role in HIV education and advocacy’. How does it do
this? What works well? What doesn’t work well?



What role do we play in HIV education and advocacy, if at all? How does PIAF support us
to do this?



How has been involved with PIAF helped us?



To what extent, if any, has being involved with PIAF increased our (and/or other positive
peoples):

–

Confidence and self esteem?

–

Knowledge of HIV and AIDS?

–

Skills?

Probe for examples of the above (i.e. indicators of achievement)




In what other ways, if any, has being involved with PIAF changed our (and/or other positive
peoples) lives? Probe around:

–

Health and wellbeing?

–

Employment and finances?

–

Stigma and discrimination?

–

Other changes?

If we had not been involved with PIAF, would our (and/or other positive peoples lives)
changed in this way?
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To what extent, if any, has PIAF contributed to:

–
–
–

Partners mobilised and collaborating on HIV and AIDS?
Positive people engaging with NGOs

Effective and inclusive policies and programmes for positive people?
Probe for examples of the above (i.e. indicators of achievement)



If PIAF was no longer around, what would happen? How would our (and/or other positive
peoples) lives change?



To what extent, if any, does PIAF need to change to better meet its goal? How should it do
this?
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Appendix 5: Documents Reviewed
The following documents were reviewed in the Desk Review:
Affleck, J. (2010). PIAF Discussion File Note. [Personal Communication]. 2 March 2010.
Aspin, C. & Mehaffey, A. (April 2007). Re-structuring of the Pacific Islands Regional MultiCountry Coordinating Mechanism. Regional Coordinating Mechanism Working Group.
2-33.
Bake-Paterson, Z. (17 May 2006). International Aids Candlelight Ceremony Arrives in the
Pacific. Pacific Islands AIDS Foundation.
Bake-Paterson, Z. (17 May 2006). Prime Minister Marurai to Speak at AIDS Candlelight
Ceremony. Pacific Islands AIDS Foundation.
Bake-Paterson, Z. (29 May 2006). Highlights from UNGASS+5 – Where are the Pacific
Islands voices? Pacific Islands AIDS Foundation.
Bake-Paterson, Z. (9 February 2006). PIAF Condemns HIV Criminalization. Pacific Islands
AIDS Foundation.
Bopp, M. (2009). Confirmation of Employment. [Personal Communication] 22 September
2009.
Bopp, M. (2010). Salary Adjustment for Mr Temo Sasau. [Personal Communication] 01
January 2010
Bopp, M (2010). Confirmation of employment for Rebecca Kubunavanua. [Personal
Communication]. 23 March 2010
Bopp, M. (2009). PIAF: Extension. [Personal Communication]. 24 December 2009.
Bopp, M. (2009). Response to Discussion Points Presented by NZAID for Teleconference.
[Personal Communication]. 9 June 2009.
Bopp, M. (2010). Information Request – 2009 Audit & Auditor’s Letter [Personal
Communication] 6 October 2010.
Bopp-Allport, M. & Dunlop-Bennett, E. (2005). NZAID-PIAF Annual Programming Talks.
Bopp-Allport, M. (2008). Confirmation of employment. [Personal Communication] 7 July
2008.
Bopp-Allport, M (2007). Recommendations to Board Members. [Personal Communication] 5
September 2007
Bopp-Dupont, M. (2010). Confirmation of Employment. [Personal Communication] 26
February 2010.
Bopp-Dupont, M. (2006). Income/Expense. [Personal Communication]. 23 May 2006.
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Bopp-Dupont, M. (2006). New Year Updates. [Personal Communication]. 21 January 2006.
Bopp-Dupont, M. & Le Mesurier, R. (2005). Pan Pacific Regional HIV/AIDS Conference
2005). [Personal Communication]. 23 November 2005.
Buko, A (2010). Your Phone Contact. [Personal Communication] 25 June 2010.
Carlaw, B. (2010). Closed Request for Proposal (RFP) Pacific Islands AIDS Foundation:
Evaluation of Core Funding Support. NZAID. 3-28.
College for Higher Education Studies. (2010) ESL Programme for HIV/AIDS NGO.
Collins, D. (2009). PIAF Proposed Next Steps. [Personal Communication]. 25 May 2009
Commission on AIDS in the Pacific. (2009) Turning the Tide: an OPEN Strategy for a
response to AIDS in the Pacific.
Dunlop-Bennett, E. (2006). NZAID funding to the Pacific Island Aids Foundation. [Personal
Communication]. 15 January 2006.
Dunlop-Bennett, E. (2007). Review Recommendation for Each Outcome Annex 1.
[Personal Communication]. 18 October 2007.
Dunlop-Bennett, E. (2006). Health PIAF Talks v1. [Personal Communication]. 10 July 2006.
Global Network of People Living with HIV/AIDS North America. Fact Sheet. Greater
Involvement of People Living with HIV/AIDS.
Gorman, H. (2010). Information Request – Website Hits [Personal Communication] 6
October 2010.
Government of the Republic of Fiji. (2010) HIV and STI Prevention, Care and Support
Decree 2010. Draft only.
HIV Anonymous Inc. (1993). Positive Attitudes.
Kaihe, K. (2006). Ungass Reimbursements [Personal Communication] 13 December 2006.
Malachi, I. (2010). Acknowledgement of your help towards Zara’s treatment & Recovery.
31 May 2010.
McCoy, M. (2009). PIAF Annual Report for 2008 [Personal Communication] 3 April 2009.
McCoy, M. (2010). File Note, [Transcript of Phone Conversation]. 19 February 2010.
McCoy, M. (2010). Final Evaluation ToR & Follow-up to Outstanding Issues. [Personal
Communication]. 16 March 2010.
McCoy, M. (2009). NZAID: Evaluation and Extension Update. [Personal Communication]. 3
December 2009.
McCoy, M. (2008). Wellington Health PIAF Speech Notes RRO October 2008. [Personal
Communication]. 15 October 2008.
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McElwee, C. (2006). PIAF-NZAID Core Funding. [Personal Communication]. 21 June 2006
Mendes, R. (November 2009). Making HIV and AIDS Funding Effective. UNAIDS/WHO.
MFAT (SAEG). Comments on PIAF’s Response to Evaluation 2007.
MFAT (SAEG). Overview of the role of the Pacific Islands AIDS Foundation.
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NZAID. (2009). NZAID Guideline on the Structure of Evaluation and Review Reports.
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NZAID. Human Rights Policy Statement.
NZAID. (2008). Briefing. NZAID & PIAF High Level Consultations. 10 March 2008
NZAID. (2007). Funding Arrangement between New Zealand Agency for International
Development and Pacific Island Aids Foundation. March 2007.
NZAID. Policy Statement – towards a safe & just world free of poverty.
NZAID. NZAID Health Strategy 2008–2013.
NZAID. Operational Guideline, Value for Money in NZAID.
NZAID. (2010). Grant Funding Arrangement between NZAID and PIAF. New Zealand’s
International Aid & Development Agency.
NZAID. (2010). Overspending. [Personal Communication]. 9 May 2010.
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PIAF Nuis. (September 2007). Global News: First International Women & HIV Summit. Piaf
Nius. (1), 4.

73

PIAF Nius. (September 2007). AIDS Ambassador Speaks Out. Piaf Nius. (1), 1.
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